
AGENDA REPORT

Meeting Date: July 8, 2010

Item Number: F-2

To: Honorable Parking Authority Members

From: Allen M. Rubenstein, Project~

Subject: APPROVAL OF THE AGREEMENT BETWEEN THE PARKING
AUTHORITY OF THE CITY OF BEVERLY HILLS AND MATT
CONSTRUCTION CORPORATION FOR THE CONSTRUCTION OF A
PARKING STRUCTURE, AND THE RECONSTRUCTION OF
CRESCENT DRIVE, THE WEST CITY HALL LAWN, GENERAL
CONDITIONS AND GUARANTEED MAXIMUM PRICE FOR THE
CRESCENT GARAGE LOCATED AT 455 NORTH CRESCENT
DRIVE, AND APPROVING PLANS AND SPECIFICATIONS FOR THE
WORK THEREFOR; AND

APPROVAL OF A CHANGE PURCHASE ORDER IN THE AMOUNT
OF $29,033,530 TO MATT CONSTRUCTION CORPORATION FOR
THIS CONTRACT

Attachments: 1. Agreement

RECOMMENDATION

Staff recommends that The Parking Authority of the City of Beverly Hills approve the Agreement
with Matt Construction Corporation (“MATT”) for the construction of the parking structure located
at 455 North Crescent Drive, and the reconstruction of Crescent Drive and the west City Hall
lawn in the amount of $27,433,530, and a contingency of $1,600,000; approve the plans and
specifications for the project, dated April 13, 2010; and approve a change purchase order in the
amount of $29,033,530.

INTRODUCTION

The Parking Authority approved two previous contracts with MATT. These were for the
relocation of the utilities in Crescent Drive, and for the demolition, shoring and excavation of the
site. Those contracts totaled $1 1,629,800, including contingencies. Together with the current
request, the sum of the Crescent Garage related construction contracts add up to $40,663,400.
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Consultants, fees and the future phase 4 will increase the total project cost to approximately
$47.7 million.

This Agreement will construct the 482-space, three-level parking structure, and rebuild Crescent
Drive and the west City Hall lawn.

DISCUSSION

The construction of the Crescent Garage has been divided into four parts in order to provide
orderly and continuous flow of the work. The schedule is synchronized with both the adjacent
Annenberg Center and the 9400 South Santa Monica Boulevard projects. It is also planned to
close Crescent Drive during just one peak holiday period.

Part 1, consisted of relocating the subterranean utilities in Crescent Drive around the garage
site and the traffic diversion signals and signs that will be needed to ease the diversion of traffic
that will be affected by the closing of Crescent Drive for an extended period. Part 2, currently
underway, consist of demolition, the installation of shoring, the excavation and removal of the
soil from the site.

Part 3, this agreement, consists of constructing the following:

• The subterranean three level garage, including the waterproof encasement around the
concrete

• The City Hall elevator and stair pavilion in the lawn. The design, which is designed to
complement the adjacent City Hall extension

• The lawn walkways, landscaping, lighting, raised planter boxes and other elements,
which have been redesigned in a contemporary and integrated manner that also takes
into account the new garage driveway. The planting theme also extends along the north
parking lot to Rexford Drive

• The glass enclosed pavilion adjacent to the future Annenberg Center on the west side of
Crescent Drive that houses elevators and escalators that primarily serves the future
theater.

All street-level elements, including the pavilions and lawn, were reviewed by, and reflect
comments received from, the Architectural Commission.

After this construction is completed, Part 4 will consist of improvements around the Annenberg
Center mandated by the Environmental Impact Report, including the required street
improvements, traffic signals, a right turn lane on South Santa Monica Boulevard at Canon
Drive, and new sidewalks. This work has not yet been contracted, but is estimated to cost $1.3
million.

This agreement is a Guaranteed Maximum Price (GMP) contract similar to the previous two
phases. Under the terms of this contract, MATT is responsible to administer the bidding
process to secure all necessary subcontract bids for the work. The plans and specifications
were prepared by International Parking Design, acting as architect, were initially issued for bid
and Building and Safety plan check on November 18, 2009. Bids were received in March 2010.
Final negotiations with the low bidders took place after the plan check comments were received.

The GMP process results in the selection of the lowest bidder in each trade, assuring the lowest
overall construction cost. All trades were bid by a minimum of three qualified sub-contractors to
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assure active competition. All bids were reviewed by staff, and together with the negotiated
general conditions and allowances, comprise the GMP contract amount.

The four contracts have certain clauses that incentivize the contractor to work efficiently and
economically. Seventy-five percent of the savings, when all the contracts are viewed
collectively under this program accrue to the City and will be determined at the termination of
the work.

Staff is also requesting a City controlled contingency for unanticipated conditions or events that
exceed those contained in the contract documents.

FISCAL IMPACT

Funding for this construction is included in the FY 09-10 Capital Improvement Program budget
for the North Crescent Garage, project #0897.

i”f/’~~~~ijier David D. Gustavson
Finan Approval Approved By
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AI® Document Al O2TM — 2007
Standard Form ofAgreement Between Owner and Contractor where the basis of
payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price

I AGREEMENT made as of the 9th day of July in the year two thousand ten
(In words, indicate day, month andyear.)

BETWEEN the Owner:
(Name, legal status, address and other information)

The Parking Authority of the City of Beverly Hills
Beverly Hills City Hall
455 Rexford Drive
Beverly Hills, CA 90210

and the Contractor:
(Name, legal status, address and other information)

Matt Construction Corporation
9814 Norwalk Blvd., Suite 100
Santa Fe Springs, CA 90670
Telephone Number: (562) 903-2277
Fax Number: (562) 903-2290
License No.: 631020

for the following Project:

I (Name, location and detailed description)

455 Crescent Garage Construction Part 3 — construction of garage (reinforced concrete
enclosure, waterproofing, elevators, escalators, and pavilions), City Hall lawn, and
Crescent Drive reconstruction.

455 Crescent Garage is to be located at 455 North Crescent Drive between Santa Monica
Boulevards North and South, and between Beverly Hills City Hall and the Post Office.
Beverly Hills, CA 90210

Reference Information:
• Crescent Drive Utility Relocation work (a.k.a. Construction Part 1)— relocation of

existing utilities under Crescent Drive to accommodate the construction of 455
Crescent Garage under Crescent Drive — Awarded under a separate contract.

• 455 Crescent Garage Construction Part 2—temporary site barricades and fencing;
demolition of City Hall lawn and Crescent Drive (between N. Santa Monica Blvd.
and S. Santa Monica Blvd.); erosion control measures; shoring steel, tiebacks, and
lagging; earthwork and excavation of the Garage site; and concrete formwork, rebar,
and HVAC shop drawings only — Awarded under a separate contract.

• 455 Crescent Garage Construction Part 3 — this contract for the work described
above. Construction Parts 2 & 3 together will make up the complete structure of the
garage.

ADDITIONS AND DELETIONS:
The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to
the standard form text is available
from the author and should be
reviewed. A vertical line in the left
margin of this document indicates
where the author has added
necessary information and where
the author has added to or deleted
from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

This document is not intended for
use in competitive bidding.

AlA Document A2O1~—2OO7,
General Conditions of the Contract
for Construction, is adopted in this
document by reference. Do not use
with other general conditions unless
this document is modified.

AlA Document Al O2TM — 2007 (formerly Al 11 TM —1997). Copyright © 1920, 1925, 1951, 1 958, 1961, 1963, 1967, 1974, 1978, 1987, 1997 and 2007 by Themit. American Institute of Architects. All rights reserved. WARNING: This AlA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AlA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 17:41:13 on 06/25/2010 under Order
No.0677769876_i which expires on 03/17/2011, and is not for resale.
User Notes: (1447327590)

I



The Architect/Engineer:
(Name, legal status, address and other information)

The Architect is:
International Parking Design, Inc.
14144 Ventura Blvd., Suite 100
Sherman Oaks, CA 91423
Telephone Number: (818) 986-1494
Fax Number: (818) 906-8697

The Structural Engineer is:
Cuip & Tanner
55 Independence Circle, Suite 201
Chico, CA 95973
Telephone Number: (530) 895-3518
Fax Number: (530) 895-3544

The Owner and Contractor agree as follows.
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ARTICLE I THE CONTRACT DOCUMENTS
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed
in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and
are as filly a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or
agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is
inconsistent with this Agreement, this Agreement shall govern. All references to the General Conditions of the
Contract or AlA document A-20 1-2007 shall be deemed to refer to the modified version of that document attached
hereto as Exhibit F.

ARTICLE 2 THE WORK OF THIS CONTRACT
I The Contractor shall perform services pursuant to this Contract in the following two phases:

§ 2.1 Pre-Construction.
§ 2.1.1 Intentionally omitted.

§ 2.1.2 Intentionally omitted.

§ 2.1.3 Intentionally omitted.

§ 2.1.4 Intentionally omitted.

§ 2.2 Construction. The Contractor shall fully execute the Work described in, or reasonably inferred from, the
Contract Documents, except as specifically indicated in the Contract Documents to be the responsibility of others.

ARTICLE 3 RELATIONSHIP OF THE PARTIES
The Contractor accepts the relationship of trust and confidence established by this Agreement and covenants with
the Owner to cooperate with the Architect, the Owner and the Owner’s other consultants, including, without
limitation, any structural engineer, civil engineer, shoring and waterproofing consultant and other consultants
designated from time to time by the Owner as part of the Project team, and exercise the Contractor’s skill and
judgment in furthering the interests of the Owner; to furnish efficient business administration and supervision; to
staff the Project with and furnish at all times an adequate supply of workers and materials; and to perform the Work
in an expeditious and economical maimer consistent with the Owner’s interests. The Owner agrees to furnish, within
ten (10) days, information reasonably required by the Contractor and requested in writing that is reasonably
available to Owner and is, to the actual knowledge of Owner, accurate in all material respect and to make payments
to the Contractor in accordance with the requirements of the Contract Documents. If information requested by the
Contractor is in the possession of the Owner at the time of such request, the Owner shall deliver the same to the
Contractor within ten days following such request. If the information is not currently in the possession of the
Owner, the Owner shall endeavor to obtain and deliver the same to the Contractor as expeditiously as possible under
the circumstances.

ARTICLE 4 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 4.1 The date of commencement of the Construction Part 3 of the Work shall be the date to be fixed in a notice to
proceed issued by the
(Paragraphs deleted)
Owner and is referred to herein as the ‘Commencement Date” which shall not be before the necessary permits are
issued and shall be in an orderly progression at the termination of Construction Part2, overlapping where feasible.
The anticipated Commencement Date for the Construction Part 3 of the Work is further defined in Exhibit B.

I § 4.2 The Contract Time shall be measured from the Commencement Date.

§ 4.3 The Contractor shall achieve Substantial Completion of the
(Paragraphs deleted)
Work in accordance with the construction schedule attached as Exhibit B, subject to adjustments of this Contract
Time as provided in the Contract Documents. The Contractor shall prosecute the Work in accordance with the
schedule attached as Exhibit B (“Project Schedule”), as that schedule may be adjusted from time to time as
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necessary and as approved by the Owner. Contractor represents and warrants that the Project Schedule and
Guaranteed Maximum Price (as that term is defined in Paragraph 5.2.1, below) are based upon and include 10 days
(for the total duration of Construction Parts 2 & 3) of delay for adverse weather conditions for the location of the
Project and the timeframe for construction, but such schedule is subject to adjustments of this Contract Time as
provided in the Contract Documents.

(Paragraph deleted)
In the event the Contractor, due solely to conditions within his control, fails to achieve Substantial Completion
within 11 calendar months from notice to proceed, which shall be issued by the Owner in a timely manner such that
an orderly progression of Construction Part 3 Work may commence at the termination of Construction Part 2,
Liquidated Damages in the amount of Two Thousand Five Hundred dollars ($2,500.00) per day will be assessed
against the Contractor commencing 30 days after the scheduled completion date of the project, but such Liquidated
Damages shall not exceed a total of Seventy Five Thousand dollars ($75,000.00). The total sum of liquidated
damages amount of Construction Parts 2 and 3 shall not exceed Seventy Five Thousand dollars ($75,000.00) for all
awarded contracts combined. The parties hereby stipulate and agree that the liquidated damages amounts described
herein are reasonable and are an attempt to estimate various types of damages that are by their nature extremely
difficult to quantif~,’ or to calculate with certainty.

ARTICLE 5 CONTRACT SUM
§ 5.1 The Owner shall pay the Contractor the Contract Sum in current finds for the Contractor’s performance of the
Contract. The Contract Sum is the Cost of the Work as defined in Articles 7 and 8 plus the Contractor’s Fee.

§ 5.1.1 The Contractor’s
(Paragraphs deleted)
Fee shall be 2.5% of the Cost of the Work. The cost of Contractor’s bonds, builder’s risk insurance, and liability
insurance shall not be considered Cost of the Work for purposes of determining the Contractor’s Fee as detailed in
Exhibit C.

§ 5.1.2 The method of adjustment of the Contractor’s Fee for changes in the Work: 2.5% of the net additional Cost of
the Work.

§ 5.1.3 Limitations, if any, on the Contractor’s fee for increases in the cost of the Work: There shall be no additional
fee for the first $250,000 of net additional Cost of the Work. For the purposes of this section, the $250,000
exemption shall be cumulative for Construction Parts 2 and 3 collectively and calculated as if they were contracted
as one agreement.
(Example: If change order in Construction Part 2 totals $200,000, then in Construction Part 3 the fee would apply
after $50,000 of added change.)

§ 5.1.4 Rental rates for Contractor-owned equipment shall not exceed the standard rate paid at the place of the
Project.

(Table deleted)
(Paragraphs deleted)
§ 5.2 GUARANTEED MAXIMUM PRICE
§ 5.2.1 The Contract Sum shall be guaranteed by the Contractor not to exceed an amount (the “Guaranteed Maximum
Price”) that shall be set forth in Exhibit C to be attached to this Contract in accordance with the following
provisions. Following completion of Construction Drawings and Specifications, the Contractor shall obtain a
minimum of three (3) bids for all subtrades comprising the Work; provided, however, that the Owner shall have the
right, in its sole and absolute discretion, to add (with mutual agreement by the Contractor not to be unreasonably
witltheld or delayed) or exclude prospective bidders, and to designate certain specialty work to be performed by
subcontractors identified by the Owner for which bids shall not be required provided such subcontractors will
execute the Contractor’s subcontract agreement without material modifications and will qua1if~,r for bonding. The
Contractor shall prepare bid analyses for each subtrade and shall deliver the same to the Owner. The Owner shall
have the right to approve all subcontracts in excess of $20,000. Based on the lowest qualified bids received by the
Contractor, as approved by the Owner, the Contractor shall prepare a proposed Guaranteed Maximum Price,
together with a detailed schedule of values, summary of subcontractors and qualifications and assumptions, and shall
submit the same to the Owner for review and approval. Such proposed Guaranteed Maximum Price shall include
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the amount of $903,400 for those items identified on Exhibit D attached hereto (the “General Conditions Costs for
the 11 months”) and shall include no more than a 1.5% contingency of the hard cost of the work. The General
Conditions for the Construction Part 3 of the Project (i.e. construction of garage (reinforced concrete enclosure,
waterproofing, elevators, escalators, and pavilions), City Hall lawn, and Crescent Drive reconstruction) will be a
part of the Guaranteed Maximum Price and the foregoing contingency may be used for overages on these costs.
The Contractor shall also provide to the Owner a reasonable description of the bases for the calculation of the
General Conditions Costs based upon the Project Schedule, contract value and site coordination. Contractor shall
not have the right to duplicate charges included in General Conditions Costs by billing for such items elsewhere as
Cost of the Work. General Conditions Costs shall be paid monthly.

When the proposed Guaranteed Maximum Price and schedule of values has been approved by the Owner, the same
shall be attached to this Contract as Exhibit C. The proposed Guaranteed Maximum Price set forth in Exhibit C
shall be the Guaranteed Maximum Price and the schedule of values set forth in Exhibit C shall be referred to herein
as the “Schedule of Values.”

The Guaranteed Maximum Price includes a Contractor contingency line item which is intended to cover gaps in the
bidding process, including, without limitations, those resulting from changes, which the Contractor should have
anticipated, bankruptcies of Subcontractors, and acceleration if the Work falls behind schedule [liquidated damages,
if any] through no fault of the Owner, overruns of the Contractor’s General Conditions, and errors or negligence of
the Contractor. Utilization of the Contractor Contingency shall be under the direction of the Contractor. The
Contractor shall give notice to the Owner in the monthly pay applications of its utilization of such contingency
funds, and the monies so utilized fall within the definition of Cost of Work items as described in Article 7 hereof.
The Contractor’s Contingency is not for design changes, changes in scope, or unforeseen conditions.

Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the Contractor without
reimbursement by the Owner.

Upon final completion of the Work, to the extent the total Cost of the Work plus the Contractor’s Fee is less than the
Guaranteed Maximum Price, the difference shall be “Savings.” The Savings shall be allocated as follows:

Savings shall be allocated 75% to the Owner and 25% to the Contractor. The maximum shared amount to
the Contractor shall not exceed 1.5% of the total hard cost of the work. The portion of savings above 1.5%
of the total hard cost of the work, if any, shall be allocated to the Owner at 100%. Shared savings and
overages shall be calculated at the completion of Construction Parts 2 and 3 of the work collectively and
calculated as if they were contracted as one agreement.

§ 5.2.2
(Paragraphs deleted)
Intentionally omitted.

§ 5.2.3 Allowances included in the Guaranteed Maximum Price, if
(Paragraphs deleted)
any, are identified on Exhibit C. Allowances shall only be expended with the Owner’s written approval. Allowance

expenditures performed on a Time and Material basis shall be reconciled each month at the time of billing for
each month. Unspent allowances are not to be considered in the calculation of shared savings.

(Table deleted)
§ 5.2.4 Assumptions, if any, on which the Guaranteed Maximum Price is based are identified on Exhibit C.

§ 5.2.5 To the extent that the Drawings and Specifications are anticipated to require further development by the
Architect, the Contractor shall provide in the Guaranteed Maximum Price for such further development consistent
with the Contract Documents and reasonably inferable therefrom. Such further development shall not include such
things as changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if required,
shall be incorporated by Change Order.
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ARTICLE 6 CHANGES IN THE WORK
§ 6.1 Adjustments to the Guaranteed Maximum Price on account of changes in the Work may be determined by any
of the methods listed in Section 7.3.3 ofAlA Document A201—2007, General Conditions of the Contract for
Construction.

§ 6.2 Tn calculating adjustments to subcontracts (except those awarded with the Owner’s prior consent on the basis of
cost plus a fee), the terms ‘cost” and “fee” as used in Section 7.3.3.3 of AlA Document A201—2007 and the term
“costs” as used in Section 7.3.7 ofAlA Document A201—2007 shall have the meanings assigned to them in AlA
Document A20 1—2007 except as may be modified by Articles 5, 7 and 8 of this Agreement. Adjustments to
subcontracts awarded with the Owner’s prior consent on the basis of cost plus a fee shall be calculated in accordance
with the terms of those subcontracts.

§ 6.3 Tn calculating adjustments to the Guaranteed Maximum Price, the terms “cost” and “costs” as used in the
above-referenced provisions ofAlA Document A201—2007 shall mean the Cost of the Work as defined in Article 7
of this Agreement and the term “fee” shall mean the Contractor’s Fee as defined in Section 5.1.1 of this Agreement.

§ 6.4 Without limiting the foregoing, the Owner shall have the right to alter the schedule by phasing the Work and/or
delaying commencement of the same, provided that, if, by doing so, the Contract Time is extended on a net basis,
the General Conditions Costs shall be modified to reflect the increase in such Contract Time.

ARTICLE 7 COSTS TO BE REIMBURSED
§ 7.1 COST OF THE WORK

§ 7.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Contractor in the proper performance
of the Work. Such costs shall be at rates not higher than the standard paid at the place of the Project except with
prior consent of the Owner. The Cost of the Work shall include only the items set forth in this Article 7.

§ 7.1.2 Where any cost is subject to the Owner’s prior approval, the Contractor shall obtain this approval prior to
incurring the cost. The parties shall endeavor to identify any such costs prior to executing this Agreement.

§ 7.2 LABOR COSTS
§ 7.2.1 Wages of construction workers directly employed by the Contractor to perform the construction of the Work
at the site or, with the Owner’s prior approval, at off-site workshops, but not including the Contractor’s supervisory
personnel, it being understood that the cost of such personnel is included in the General Conditions Costs.

I § 7.2.2 Intentionally omitted.

I § 7.2.3 Intentionally omitted.

§ 7.2.4 Costs paid or incurred by the Contractor for taxes, insurance, contributions, assessments and benefits required
by law or collective bargaining agreements and, for personnel not covered by such agreements, customary benefits
such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on
wages and salaries included in the Cost of the Work under Section 7.2.1.

§ 7.2.5 Bonuses, profit sharing, incentive compensation and any other discretionary payments paid to any
Subcontractor or vendor, with the Owner’s prior approval.

§ 7.3 SUBCONTRACT COSTS
Payments made by the Contractor to Subcontractors in accordance with the requirements of the subcontracts.

§ 7.4 COSTS OF MATERIALS AND EQUIPMENT INCORPORATED IN THE COMPLETED CONSTRUCTION
§ 7.4.1 Costs, including transportation and storage, of materials and equipment incorporated or to be incorporated in
the completed construction.

§ 7.4.2 Costs of materials described in the preceding Section 7.4.1 in excess of those actually installed to allow for
reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner’s property at the
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completion of the Work or, at the Owner’s option, shall be sold by the Contractor. Any amounts realized from such
sales shall be credited to the Owner as a deduction from the Cost of the Work.

§ 7.5 COSTS OF OTHER MATERIALS AND EQUIPMENT, TEMPORARY FACILITIES AND RELATED ITEMS
§ 7.5.1 Costs oftransportation, storage, installation, maintenance, dismantling and removal of materials, supplies,
temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are
provided by the Contractor at the site and fully consumed in the performance of the Work. Costs of materials,
supplies, temporary facilities, machinery, equipment and tools that are not frilly consumed shall be based on the cost
or value of the item at the time it is first used on the Project site less the value of the item when it is no longer used
at the Project site. Costs for items not fully consumed by the Contractor shall mean fair market value.

§ 7.5.2 To the extent not included in General Conditions Costs, rental charges for temporary facilities, machinery,
equipment and hand tools not customarily owned by construction workers that are provided by the Contractor at the
site and costs of transportation, installation, minor repairs, dismantling and removal. The total rental cost of any
Contractor-owned item may not exceed the purchase price of any comparable item. Rates of Contractor-owned
equipment and quantities of equipment shall be subject to the Owner’s prior approval.

§ 7.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.

§ 7.5.4 Costs of document reproductions, facsimile transmissions (provided Contractor shall utilize, to the extent
available, computer-assisted transmission rather than facsimile) and long-distance telephone calls, postage and
parcel delivery charges, telephone service at the site and reasonable petty cash expenses of the site office.

§ 7.5.5 Costs ofmaterials and equipment suitably stored off the site at a mutually acceptable location, subject to the
Owner’s prior approval.

§ 7.6 MISCELLANEOUS COSTS
§ 7.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly
attributed to this Contract, subject to those limitations set forth in Article 15, below. Self-insurance for either full or
partial amounts of the coverages required by the Contract Documents, with the Owner’s prior approval.

§ 7.6.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for which the
Contractor is liable.

§ 7.6.3 Fees and assessments for the building permit and for other permits, licenses and inspections for which the
Contractor is required by the Contract Documents to pay.

§ 7.6.4 Fees of laboratories for tests required by the Contract Documents, except those related to defective or
nonconforming Work for which reimbursement is excluded by Section 13.5.3 of AlA Document A20 1—2007 or by
other provisions of the Contract Documents, and which do not fall within the scope of Section 7.7.3.

§ 7.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract
Documents; the cost of defending suits or claims for infringement of patent rights arising from such requirement of
the Contract Documents; and payments made in accordance with legal judgments against the Contractor resulting
from such suits or claims and payments of settlements made with the Owner’s consent. However, such costs of legal
defenses, judgments and settlements shall not be included in the calculation of the Contractor’s Fee or subject to the
Guaranteed Maximum Price. If such royalties, fees and costs are excluded by the last sentence of Section 3.17 of
AlA Document A20 1—2007 or other provisions of the Contract Documents, then they shall not be included in the
Cost of the Work.

§ 7.6.6 Costs for electronic equipment (computers, printers, plotter, etc.) and software directly related to the 455
Crescent Garage Work with the Owner’s prior written approval. Electronic equipment and software purchased for
the project and paid for by Owner shall belong to the Owner at the completion of the Garage project. Software on a
pay per use basis shall remain the property of the software vendor.

§ 7.6.7 Deposits lost for causes other than the Contractor’s negligence or failure to fulfill a specific responsibility in
the Contract Documents.
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§ 7.6.8 Legal, mediation and arbitration costs, including attorneys’ fees reasonably incurred by the Contractor after
the execution of this Agreement in the performance of the Work, but only if the Contractor has become involved in
such proceedings at the request of the Owner. Legal, mediation and arbitration costs, including attorneys’ fees,
arising from disputes between the Owner and Contractor, shall not be included in Costs of the Work.

I § 7.6.9 Intentionally omitted.

I § 7.6.10 General Conditions Costs, which costs shall be as described in Section 5.2.1.

§ 7.7 OTHER COSTS AND EMERGENCIES
§ 7.7.1 Other costs incurred in the performance of the Work if, and to the extent, approved in advance in writing by
the Owner.

§ 7.7.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting
the safety ofpersons and property, as provided in Section 10.4 of AlA Document A20 1—2007.

§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Contractor, Subcontractors
or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or failure to fulfill a
specific responsibility of the Contractor and only to the extent that the cost of repair or correction is not recovered
by the Contractor from insurance, sureties, Subcontractors, suppliers, or others.

§ 7.8 RELATED PARTY TRANSACTIONS
§ 7.8.1 For purposes of Section 7.8, the term “related party” shall mean a parent, subsidiary, affiliate or other entity
having common ownership or management with the Contractor; any entity in which any stockholder in, or
management employee of, the Contractor owns any interest in excess often percent in the aggregate; or any person
or entity which has the right to control the business or affairs of the Contractor. The term “related party” includes
any member of the immediate family of any person identified above.

§ 7.8.2 If any of the costs to be reimbursed arise from a transaction between the Contractor and a related party, the
Contractor shall notify the Owner of the specific nature of the contemplated transaction, including the identity of the
related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If
the Owner, after such notification, authorizes the proposed transaction, then the cost incurred shall be included as a
cost to be reimbursed, and the Contractor shall procure the Work, equipment, goods or service from the related
party, as a Subcontractor, according to the terms of Article 10. If the Owner fails to authorize the transaction, the
Contractor shall procure the Work, equipment, goods or service from some person or entity other than a related
party according to the terms of Article 10.

ARTICLE 8 COSTS NOT TO BE REIMBURSED
§ 8.1 The Cost of the Work shall not include the items listed below:

.1 Salaries and other compensation of the Contractor’s personnel, except as specifically provided in
Section 7.2. or as may be provided in Article 15;

.2 Expenses of the Contractor’s principal office and offices;

.3 Overhead and general expenses, except as may be expressly included in Article 7;

.4 The Contractor’s capital expenses, including interest on the Contractor’s capital employed for the
Work;

.5 Except as provided in Section 7.7.3 of this Agreement, costs due to the negligence or failure of the
Contractor, Subcontractors and suppliers or anyone directly or indirectly employed by any of them or
for whose acts any of them may be liable to fulfill a specific responsibility of the Contract;

.6 Any cost not specifically and expressly described in Article 7;

.7 The cost of items included in the definition of General Conditions Costs, except for the General
Conditions Costs in the amount fixed pursuant to Section 5.2.1; and

.8 Costs, other than costs included in Change Orders approved by the Owner, that would cause the
Guaranteed Maximum Price to be exceeded.
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ARTICLE 9 DISCOUNTS, REBATES AND REFUNDS
§ 9.1 Cash discounts obtained on payments made by the Contractor shall accrue to the Owner if(1) before making
the payment, the Contractor included them in an Application for Payment and received payment from the Owner, or
(2) the Owner has deposited funds with the Contractor with which to make payments; otherwise, cash discounts
shall accrue to the Contractor. The Contractor shall promptly advise Owner of any discounts or rebates that may be
available for early payments. The Owner may elect to pay such amounts directly or otherwise take such actions to
allow for obtaining such discounts. Trade discounts, rebates, refunds and amounts received from sales of surplus
materials and equipment shall accrue to the Owner, and the Contractor shall make provisions so that they can be
obtained.

§ 9.2 Amounts that accrue to the Owner in accordance with the provisions of Section 9.1 shall be credited to the
Owner as a deduction from the Cost of the Work (and shall not be treated as “Savings’).

ARTICLE 10 SUBCONTRACTS AND OTHER AGREEMENTS
§ 10.1 Those portions of the Work that the Contractor does not perform with the Contractor’s own personnel shall be
performed under subcontracts or by other appropriate agreements with the Contractor. The Owner may designate
specific persons from whom, or entities from which, the Contractor shall obtain bids. The Contractor shall obtain
bids from Subcontractors and from suppliers of materials or equipment fabricated especially for the Work and shall
deliver such bids to the Owner. The Owner shall then determine, with the advice of the Contractor and the Architect,
which bids will be accepted. The Contractor shall not be required to contract with anyone to whom the Contractor
has reasonable objection.

§ 10.2 When a specific bidder (1) is recommended to the Owner by the Contractor; (2) is qualified to perform that
portion of the Work; and (3) has submitted a bid that conforms to the requirements of the Contract Documents
without reservations or exceptions, but the Owner requires that another bid be accepted, then the Contractor may
require that a Change Order be issued to adjust the Guaranteed Maximum Price by the difference between the bid of
the person or entity recommended to the Owner by the Contractor and the amount of the subcontract or other
agreement actually signed with the person or entity designated by the Owner.

§ 10.3 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and
shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is
awarded on a cost-plus a fee basis, the Contractor shall provide in the Subcontract for the Owner to receive the same
audit rights with regard to the Subcontractor as the Owner receives with regard to the Contractor in Article 11,
below.

ARTICLE 11 ACCOUNTING RECORDS
The Contractor shall keep full and detailed records and accounts related to the cost of the Work and exercise such
controls as may be necessary for proper financial management under this Contract and to substantiate all costs
incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner’s
auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be
permitted to audit and copy, the Contractor’s records and accounts, including complete documentation supporting
accounting entries, books, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor’s proposals,
purchase orders, vouchers, memoranda and other data relating to this Contract. The Contractor shall preserve these
records for a period of three years after final payment, or for such longer period as may be required by law.

ARTICLE 12 PAYMENTS
§ 12.1 PROGRESS PAYMENTS (The following Article 12 payment process applies only to payment for Construction Part
3 of the Work)
§ 12.1.1 Based upon Applications for Payment submitted to the Owner by the Contractor, the Owner shall make
progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the
Contract Documents.

§ 12.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of
the month.

§ 12.1.3 No later than the 25th day of each month, the Contractor shall submit to the Architect and the Owner a draft
of the (then-current) Application for Payment. Upon receipt of the draft Application for Payment, the Architect, the
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Owner and the Contractor shall meet to agree upon the Application for Payment and the Contractor shall proceed to
finalize and submit the complete Application for Payment prior to the 30th day of the month. The Owner shall make
payment of the amount set forth in an approved Application for Payment (or such portion thereof not disapproved by
the Owner) within thirty (30) days following such approval. Each Application for Payment shall be based on the
percentage of completion of the scheduled value of the contracted work. All progress payments shall be subject to a
retainage often percent (10%); provided, however that the retainage applicable to General Conditions Costs shall be
five percent (5%).

§ 12.1.4 With each Application for Payment, the Contractor shall submit payrolls, petty cash accounts, receipted
invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to
demonstrate that cash disbursements already made by the Contractor on account of the Cost of the Work equal or
exceed (1) progress payments already received by the Contractor; less (2) that portion of those payments attributable
to the Contractor’s Fee. Each Application for Payment shall additionally be accompanied by such other instruments,
documents, and information as may be required by the provisions of the Contract Documents or otherwise
reasonably requested by Owner or any lender providing financing in connection with the Project (“Lender’),
including, without limitation, lien waivers and releases from Contractor and all Subcontractors and material
suppliers at every tier having lien rights and receiving payment on account of the current Application for Payment
for all work performed through the period covered by the current Application for Payment, which lien waivers and
releases shall comply with the requirements of the California Civil Code. The lien waivers and releases may be
conditional, provided that, for each conditional lien waiver and release, the Contractor shall submit an unconditional
lien waiver and release covering the same work with its next Application for Payment. In order to provide the City
with early budget and/or schedule problems, the Contractor shall accompany each payment request with written
notification that (a) the work will be completed on or before the completion date, and (b) there are no known issues
that increase the General Conditions, require use of the contingency, or increase the GMP. If there are, Contractor
shall identif~,’ the issues with adequate justification

§ 12.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed
Maximum Price among the various portions of the Work, except that the Contractor’s Fee shall be shown as a single
separate item. The schedule of values shall be prepared in such form and supported by such data to substantiate its
accuracy as the Owner may require. This schedule, unless objected to by the Owner, shall be used as a basis for
reviewing the Contractor’s Applications for Payment.

§ 12.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end
of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the
percentage of that portion of the Work which has actually been completed; or (2) the percentage obtained by
dividing (a) the expense that has actually been incurred by the Contractor on account of that portion of the Work for
which the Contractor has made or intends to make actual payment prior to the next Application for Payment by (b)
the share of the Guaranteed Maximum Price allocated to that portion of the Work in the Schedule of Values.

§ 12.1.7 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows:

.1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as
determined by multiplying the percentage of completion of each portion of the Work by the share of
the Guaranteed Maximum Price allocated to that portion of the Work in the Schedule of Values;

.2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment
delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in
advance by the Owner, suitably stored off the site at a location agreed upon in writing;

.3 Add the Contractor’s Fee, less retainage often percent (10%).The Contractor’s Fee shall be computed
upon the Cost of the Work at the rate stated in Section 5.1.1;

.4 Subtract retainage often percent (10%) from that portion of the Work that the Contractor self-
performs provided, however, that the retainage applicable to the General Conditions costs shall be
five percent (5%);

.5 Subtract the aggregate of previous payments made by the Owner;

.6 Subtract the shortfall, if any, indicated by the Contractor in the documentation required by Section
12.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently
discovered by the Owner’s auditors in such documentation; and

AlA Document AIO2TM —2007 (formerly All TM —1997). Copyright © 1920, 1925, 1951, 1 958, 1961, 1963, 1967, 1974, 1978, 1987, 1997 and 2007 by Themit. American Institute of Architects. All rights reserved. WARNING: This AlA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AlA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 17:41:13 on 06/25/2010 under Order
No.0677769876_i which expires on 03/17/2011, and is not for resale.
User Notes: (1447327590)



.7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment
as provided in Section 9.5 ofAlA Document A201 2007, or for which the Owner has withheld
payment pursuant to the provisions of the Contract Documents.

§ 12.1.8 The Owner and the Contractor shall agree upon a mutually acceptable procedure for review and approval of
payments to Subcontractors. Without limitation, the Owner shall have the right to issue checks payable jointly to
the Contractor and Subcontractors. Payments to Subcontractors shall be subject to retainage of not less than ten
percent (10%).

§ 12.1.9 In taking action on the Contractor’s Applications for Payment, a detailed examination, audit or arithmetic
verification of the documentation submitted in accordance with Section 12.1.4 or other supporting data, if required
by the Owner, will be performed by the Owner’s auditors acting in the sole interest of the Owner.

§ 12.2 FINAL PAYMENT
§ 12.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to
the Contractor when

.1 the Contractor has thIly performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Section 12.2.2 ofAlA Document A20 1—2007, and to satisf~,’ other requirements,
if any, which extend beyond final payment, and the Project is lien free, stop notice free and claim
free;

.2 the Contractor has submitted a final accounting for the Cost of the Work and a final Application for
Payment;

.3 a final Certificate for Payment has been issued by the Architect and approved by the Owner; and

.4 the Contractor is not in default under the Contract Documents.

.5 Contractor shall have the option of bonding around such lien(s).

.6 all of the other applicable conditions in Section 9.10.2 of the General Conditions shall have been met;
however, upon Substantial Completion of the Work, the Contractor will be paid all retainage,
exclusive of One Hundred Fifty percent (150%) of the value attributed to “punch list” Work. As
items on the punch list are completed, the Contractor will be paid One Hundred Fifty percent (150%)
of their value at the next progress payment.

§ 12.2.2 The Owner’s auditors will review and report in writing on the Contractor’s final accounting within sixty (60)
days after delivery of the final accounting to the Owner by the Contractor. The Owner shall not withhold
Contractor’s final payment during the audit period. The time periods stated in this Section 12.2.2 supersede those
stated in Section 9.4.1 of the AlA Document A20 1—2007.

§ 12.2.3 If the Owner’s auditors report the Cost of the Work as substantiated by the Contractor’s final accounting to
be less than claimed by the Contractor, the Contractor shall be entitled to request mediation of the disputed amount
without seeking an initial decision pursuant to Section 15.2 of A20 1—2007. A request for mediation shall be made by
the Contractor within 30 days after the Contractor’s receipt of a copy of the Architect’s final Certificate for
Payment. Failure to request mediation within this 30-day period shall result in the substantiated amount reported by
the Owner’s auditors becoming binding on the Contractor. Pending a final resolution of the disputed amount, the
Owner shall pay the Contractor the amount certified in the Architect’s final Certificate for Payment.

§ 12.2.4 The Owner’s final payment to the Contractor shall be made when all of the conditions set forth in Section
9.10.2 of the General Conditions (in addition to satisfaction of the conditions set forth in Section 12.2.1) have been
satisfied.

I (Paragraph deleted)
ARTICLE 13 DISPUTE RESOLUTION
§ 13.1 INITIAL DECISION MAKER
The Owner’s Representative will serve as Initial Decision Maker pursuant to Section 15.2 ofAlA Document A20 1—
2007, unless the parties appoint below another individual, not a party to the Agreement, to serve as Initial Decision
Maker.
(Paragraphs deleted)
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§13.2
(Paragraphs deleted)
INTENTIONALLY OMITTED

ARTICLE 14 TERMINATION OR SUSPENSION
§ 14.1 Subject to the provisions of Section 14.2 below, the Contract may be terminated by the Owner or the
Contractor as provided in Article 14 ofAlA Document A201—2007.

§ 14.2 If the Owner terminates the Contract for cause as provided in Article 14 ofAlA Document A201—2007, the
amount, if any, to be paid to the Contractor under Section 14.2.4 of AlA Document A201—2007 shall not cause the
Guaranteed Maximum Price to be exceeded, nor shall it exceed an amount calculated as follows:

.1 Take the Cost of the Work incurred by the Contractor to the date of termination;

.2 Add the Contractor’s Fee computed upon the Cost of the Work to the date of termination at the rate
stated in Section 5.1.1 or, if the Contractor’s Fee is stated as a fixed sum in that Section, an amount
that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination
bears to a reasonable estimate of the probable Cost of the Work upon its completion; and

.3 Subtract the aggregate of previous payments made by the Owner.

§ 14.3 To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including
rental agreements), the Contractor shall, as a condition of receiving the payments referred to in this Article 14,
execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and
other contractual rights of the Contractor, as the Owner may require for the purpose of fully vesting in the Owner the
rights and benefits of the Contractor under such subcontracts or purchase orders.

§ 14.4 The Work may be suspended by the Owner as provided in Article 14 ofAlA Document A20 1—2007; in such
case, the Guaranteed Maximum Price and Contract Time shall be adjusted as provided in Section 14.3.2 of AlA
Document A20 1—2007, except that the term “profit’ shall be understood to mean the Contractor’s Fee as described
in Section 5.1.1 of this Agreement.

ARTICLE 15 MISCELLANEOUS PROVISIONS
§ 15.1 Where reference is made in this Agreement to a provision ofAlA Document A201—2007 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

I § 15.2 Undisputed payments due and unpaid under the Contract shall bear interest from the date payment is due at
the rate
(Paragraphs deleted)
of 10% per annum.

§ 15.3 The Owner’s representative:
Project Administration Division
Department of Public Works and Transportation
City of Beverly Hills
345 Foothill Road
Beverly Hills, CA 90210
Attention: Alan Schneider, Director of Project Administration
Tel: (310) 285-1188
Fax: (310)278-1838

§ 15.4 The Contractor’s representative:

Matt Construction Corporation
9814 Norwalk Boulevard, Suite 100
Santa Fe Springs, CA 90670
Attention: James A. Muenzer
Tel: (562)-903-2277
Fax: (562) 903-2290
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§ 15.5 Intentionally omitted.

§ 15.6 The key members of the Contractor’s staff with respect to the Project are those persons set forth in the
Schedule of Key Personnel, attached hereto and made a part hereof as Exhibit E (“Key Personnel”). The Contractor
shall not change Key Personnel or the level of commitment of Key Personnel to the Project without the prior written
consent of the Owner, which consent may not be unreasonably withheld by the Owner; provided, however, that the
Contractor may replace key Personnel who are unable to perform their required duties due to death, disability or
termination of employment with the Contractor. The Contractor shall notify the owner in writing of any potential
change in Key Personnel with as much advance notice as reasonably possible. The Owner may direct the Contractor
to replace Key Personnel for cause without any additional compensation to the Contractor. The Owner and the
Contractor shall mutually agree on substitute key Personnel, if any, and neither shall be unreasonable. Exhibit E
shall be updated by agreement between the Owner and the Contractor from time to time to provide current
information.

§ 15.7 This Agreement may not be orally amended, modified or terminated. No amendment or modification of this
Agreement shall be binding upon either party unless signed by both parties. This Agreement shall bind the
successors and assigns of the respective parties.

§ 15.8 All understandings heretofore and between the parties are merged in this Contract, which alone fully and
completely express their agreement. This Contract shall be construed under the laws of the State of California, and
any claims and causes of action arising under or in connection with this Agreement shall be brought before a court
of competent jurisdiction, subject to the dispute resolution proceedings provided in the AlA Document A-20 1-2007.

§ 15.9 If any provision of this Agreement shall be held to be invalid, illegal or unenforceable, the validity, legality
and enforceability of the remaining provisions shall in no way be affected or impaired thereby, and such remaining
provisions shall remain in full force and effect. The invalid, illegal or unenforceable provision shall be replaced by a
mutually acceptable provision, which being valid, legal and enforceable, comes closest to the intention of the parties
underlying the invalid, illegal or unenforceable provision.

§ 15.10 Neither party shall unreasonably withhold or delay its consent or approval when requested by the other party.

§ 15.11 The Contractor acknowledges that, pursuant to the terms of the Lease, prevailing wages must be paid in
connection with the Work. The Contractor shall utilize an open shop method of contracting. The Owner and the
Contractor acknowledge that many specialty Subcontractors may not be signatory to collective bargaining
agreements.

§ 15.12 Whenever the Owner’s consent is required hereunder, such consent shall not be deemed to have been granted
unless in writing signed by the Owner.

§ 15.13 Intentionally omitted.

§ 15.14 The Owner shall provide parking spaces for the personnel of the Contractor and its Subcontractors within the
City’s 9333 3’~’ Street parking garage, any other parking facility within one thousand feet of the Property, and/or the
Garage Project (once it is completed). The Owner shall provide parking at a monthly rate not exceeding $89 per
vehicle and Contractor shall include parking costs in the GMP.
ARTICLE 16 ENUMERATION OF CONTRACT DOCUMENTS
§ 16.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated
in the sections below.

§ 16.1.1 The Agreement is this executed AlA Document A102—2007, Standard Form of Agreement Between Owner
and Contractor.

§ 16.1.2 The General Conditions are AlA Document A201—2007, General Conditions of the Contract for
Construction as amended and attached hereto as Exhibit F.

I § 16.1.3 Intentionally omitted.
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(Table deleted)
§ 16.1.4 The
(Paragraphs deleted)
Specifications shall be set forth on Exhibit G. Owner shall notify Contractor in writing when Owner has approved
the Specifications for Owner’s purposes (so that Exhibit G hereto can be revised to reflect those final
Specifications); however, such approval shall not constitute a waiver of or otherwise alter or reduce Contractor’s
obligations under Section 3.2 of the General Conditions attached hereto as Exhibit F.
(Table deleted)
§ 16.1.5 The
(Paragraphs deleted)
Drawings shall be set forth on Exhibit G. Owner shall notify Contractor in writing when Owner has approved the
final Drawings for Owner’s purposes (so that Exhibit G hereto can be revised to reflect those final Drawings);
however, such approval shall not constitute a waiver of or otherwise alter or reduce Contractor’s obligations under
Section 3.2 of the General Conditions attached hereto as Exhibit F.
(Table deleted)
§ 16.1.6
(Paragraphs deleted)
Intentionally omitted.

§ 16.1.7
(Paragraphs deleted)
Intentionally omitted.

§ 16.1.8 Attached hereto as Exhibits I, J and K, respectively, are (i) the soils report, (ii) the phase II report, and (iii)
Mitigation Monitoring and Reporting Program dated January 19, 2009. The Contractor acknowledges receipt and
review of the foregoing documents and shall ensure that the Work is performed in compliance with the same.

ARTICLE 17 INSURANCE AND BONDS
(Paragraphs deleted)
(Table deleted)
(Paragraphs deleted)
§ 17.1 The Contractor shall purchase and maintain for three years following Substantial Completion the following
insurance:

.1 Commercial general liability insurance including but not limited to coverage for bodily injury,
personal injury, property damage, contractual liability, explosion, collapse, underground operations
and products and completed operations liability coverages, written on an occurrence basis, issued to
and covering the liability of Contractor for all work and operations under this Agreement with a
single limit of ONE MILLION DOLLARS ($1,000,000) per occurrence, and TWO MILLION
DOLLARS ($2,000,000) per project aggregate, together with excess liability coverage in the amount
of FIFTY MILLION DOLLARS ($50,000,000) specifically naming the operations described in this
Agreement. The foregoing policy or policies shall be broad form and shall evidence the contractual
liability of Contractor to enforce the indemnity and hold harmless provisions of this Agreement.

.2 Automotive liability insurance including but not limited to coverage for bodily injury and property
damage covering the use in connection with the Work of all owned, non-owned and hired vehicles
with a combined single limit of not less than ONE MILLION DOLLARS ($1,000,000) each accident.

.3 Workers’ compensation insurance with statutory limits and employer’s liability insurance with limits
ofnot less than ONE MILLION DOLLARS ($1,000,000) each accident, ONE MILLION DOLLARS
($1,000,000) for disease policy limit and ONE MILLION DOLLARS ($1,000,000) for disease each
employee.

.4 Other kinds of insurance, including limits, which may be reasonably required by Owner, at Owner’s
cost and expense.

§ 17.2 The insurers issuing the policies for the foregoing coverages shall be rated AIXII or better by the most current
Best’s Key Rating Guide and approved by the Owner. Such insurance companies shall be authorized to do business
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in California. With the exception of workers’ compensation insurance, the Owner and the Beverly Hills City
Council and each member thereof and every officer, employee and agent of the City of Beverly Hills shall be named
as additional insureds on all policies using ISO endorsement CG 20 10 11 85 or equivalent. The Contractor’s
insurance policies shall state that they are primary and not additional to, or contributing with, any other insurance
carried by, or for the benefit of the Additional Insureds. Any such insurance maintained by the Additional Insureds
shall be excess of that maintained by the Contractor. Each liability policy of Contractor shall contain a “separation
of insureds” provision stating that, except for limits of liability, the policies shall operate as though separate policies
had been issued to each insured. As often as any of such policies described above shall expire or terminate, renewal
or additional policies shall be procured and maintained in like maimer and to like extent. All policies of insurance
delivered to Owner must contain a provision that the company writing said policy will give to Owner thirty (30)
days’ notice in writing in advance of any cancellation or nonrenewal of insurance and 10 days notice for non
payment of premium. Without limiting the foregoing, if an insurer is utilizing the Accord Certificate of Liability
Insurance form, the “Cancellation” language shall be modified by deleting the following language: (i) In the second
line, after the word “will,” delete “endeavor to”; and (ii) in the fourth line, after the word “left,” delete the remaining
language.

§ 17.3 The Contractor shall cause each Subcontractor to maintain the insurance described in Section 17.1, subject to
the requirements of Section 17.2, provided, however, Subcontractor limits for general liability coverage shall be a
combined single limit ofno less than TWO MILLION DOLLARS ($2,000,000) per occurrence, and FOUR
MILLION DOLLARS ($4,000,000) per project aggregate specifically naming the operations described in this
Agreement.

§ 17.4 The cost of liability insurance shall be fixed at 0.9% of the Cost of the Work.

§ 17.4.1 The cost of builder’s risk insurance shall be actual cost and shall be reimbursable. Builder’s insurance
deductibles are to be paid by Owner and shall not exceed $10,000 per occurrence. Builder’s risk insurance
coverage excludes earthquake and flood damages. Earthquake and flood damages coverage are to be by
Owner.

§ 17.5 The Contractor shall obtain performance and payment bonds for its Work and shall require performance and
payment bonds of all Subcontractors whose subcontract amounts exceed $100,000. The Owner shall be named as
co-obligee on such performance and payment bonds. The cost of bonds shall be the actual cost and be included in
the Cost of the Work. At the Owner’s option, Subguard® coverage may be substituted for subcontractor bonds.
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This Agreement entered into as of the day and year first written above.

THE PARKING AUTHORITY OF THE CITY
OF BEVERLY HILLS

Approved as to Form:

I Laurence S. Wiener, General Counsel

Approved as to Content:

Jeff Kolin, Chief Executive Officer

David D. Gustavson, Dir~ctor’ofPublic Works & Transportation
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By:

MATT CONSTRUCTION CORPORATION

,

~ Jimmy Deishad, Chairman

~ Attest:
I Byron Pope, Secretary Alan B. Matt, Corporate Secretary
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Exhibit A

Hourly Rates for the Contractor’s Personnel

Project Staff Title Hourly Rate

Jim Muenzer Project Executive 196.00

Jason Lin Senior Project Manager 119.00

Mat Evans Sr. Superintendent 124.00

Roger Fricke VP of Estimating 174.00

Hakim Khalil Chief Estimator 135.00

Jimmy Chao Senior Estimator 120.00

Jeff Jarrett Project Manager 116.00

Nathan Miller Asst. Project Manager 78.00

Joe Gregorwich Safety Director 78.00

TBD Utilities relocation Superintendent 115.00

TBD Laborers Varies

TBD Carpenters Varies

TBD Community Coordinator TBD

TBD Scheduler 115.00

General Superintendent 134.48

Sergio Mayorquin Superintendent 96.10

TBD Project Engineer 54.00

TBD Estimating PE 51.00

TBD Project Accountant 48.00

TBD Project Administration 48.00

The above rates are subject to annual labor escalation and do not include the Contractor’s Fee. The above list is not
a complete list of Contractor’s personnel is not meant to limit who the Contractor may designate to work on the
project. Only the actual Contractor’s personnel that perform work on the project will be included in the billing at his
or her billing rate.
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Exhibit B

Project Schedule

Contractor shall complete the Construction Part 3 Work within 11 calendar months from notice to proceed. The
notice to proceed shall be issued to the Contractor in a timely manner such that Construction Part 3 may commence
in an orderly progression at the termination of Construction Part 2 and overlapping where feasible. The notice to
proceed for Construction Part 3 shall also be issued to the Contractor in a timely manner such that no time gap is
created from the termination of Construction Part 2 and the commencement of Construction Part 3. In the event the
Contractor completes the work of Construction Part 2 ahead of schedule, the Contractor shall be afforded the
amount of time saved and it is to be added to the duration of Construction Part 3. In the event the Contractor
completes the work of Construction Part 2 behind schedule, the Contractor shall make up the lost time within the
duration of Construction Part 3. The total duration for Construction Part 2 and Construction Part 3 is 17 calendar
months. Anticipated notice to proceed is July 9, 2010.

Assessment of liquidated damages shall commence 30 days after the scheduled completion date of the project.
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Exhibit C

Contract Cost Breakdown
(with Schedule of Values, Summary of Subcontractors and Qualifications and Assumptions to be

attached)

The Guaranteed Maximum Price shall consist of the sum of the following items:

1. Sum of subcontractor bids $ 19,423,474.00
2. Allowances $ 5,021,129.00
3. Allowance for additional GCs for coordination of start of Annenberg’s $ 595,000.00

project* *

4. General Conditions (Construction Part 3) $ 903,400.00
SUBTOTAL #A 25,943,003.00

5. Commercial liability insurance (0.9% of (Subtotal A plus items 9 and $ 242,913.00
10))

6. Business and Occupational taxes (Excluded) $ 0.00
7. Builder’s Risk insurance (Actual Cost) (Reimbursable item) $ 31,318.00
8. Contractor’s bonds (Actual Cost) (Reimbursable item) $ 168,847.00

SUBTOTAL #B 443,078.00

9. Contractor contingency of 1.5% of SUBTOTAL #A $ 389,145.00
10. A Fee of 2.5% of expended #A* and Contingency (item 9) * $ 658,304.00

TOTAL $ 27,433,530.00

* Assumed 100% for this calculation
* * The allowance for additional GCs for coordination of the start of Annenberg’ s project is limited to a
maximum cumulative total amount of $845,000 (for a total of 13 months) of which $250,000 is included
in the Construction Part 2 Contract leaving the remaining amount of $595,000. The additional GCs is to
be added to the Contractor’s General Conditions at a rate of $65,000 per month commencing on June 29,
2010 until the Annenberg Project commences.
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Exhibit D

General Conditions Costs

1. General Conditions Costs for Construction Part 3 is $903,400.00 which covers the 11 months of construction
from notice to proceed as defined in Exhibit C. This General Conditions amount is predicated upon the
Annenberg Project starting no later than six (6) months after the commencement of the 455 Crescent Garage
project as a portion of the General Conditions costs (not included in the Construction Part 3 General
Conditions) is shared with Annenberg. This is based on the assumption that the commencement of
Construction Part 3 is in an orderly progression from the termination of Construction Part 2 for a total duration
of 17 months for Construction Parts 2 & 3 combined. In the event that the Annenberg Project does not
commence or commences later than the initial end date of six (6) months of 455 Crescent Garage Construction
Part 2, the Contractor shall be entitled to additional General Conditions at cost with a not to exceed rate of
$65,000 per month for each month that construction work between 455 Crescent Garage and the Annenberg
Project does not overlap up to a maximum of $845,000.00 of which $595,000.00 is shown on Exhibit C. In the
event a time gap is created between the commencement of Construction Part 3 and the termination of
Construction Part 2 through no fault of the Contractor, the Owner shall compensate the Contractor for his costs
for the duration of the time gap. Labor rates shall be based on Exhibit A.
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Exhibit E

Contractor’s Key Personnel

Project Staff Title

Jim Muenzer Project Executive

Jason Lin (Crescent Garage Project Manager) Senior Project Manager

Mat Evans (Crescent Garage Superintendent) Senior Project Superintendent

Contractor’s key personnel listed above shall not be changed without the written approval of the Owner.
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Exhibit F

General Conditions (AlA Document A20 1-2007, as amended)

(See Attached)
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Exhibit G

Plans and Specifications

. DateDrawing R d
Sheet Description Prepared by Dated eceive
No. By

Contractor
Architectural
A 0.01 Cover Sheet International Parking Design 06/03/10 06/04/10
A 0.02 City Forms International Parking Design 04/13/10 05/10/10
A 1.01 Site Plan International Parking Design 04/13/10 05/10/10
A 2.01 B3 Level Floor Plan International Parking Design 04/13/10 05/10/10
A 2.02 B2 Level Floor Plan International Parking Design 04/13/10 05/10/10
A 2.03 BI Level Floor Plan International Parking Design 04/13/10 05/10/10
A 2.04 Podium Level Floor Plan International Parking Design 04/13/10 05/10/10
A 2.05 Ground Level Floor Plan International Parking Design 06/03/10 06/04/10
A 3.01 Building Section International Parking Design 04/13/10 05/10/10
A 3.02 Building Section International Parking Design 04/13/10 05/10/10
A 3.03 Building Section International Parking Design 04/13/10 05/10/10
A 3.04 Building Sections International Parking Design 04/13/10 05/10/10
A 3.05 Building Sections International Parking Design 04/13/10 05/10/10
A 3.06 Elevators No. I & 2 Elevations International Parking Design 04/13/10 05/10/10
A 3.07 Elevators No. 3 Elevations International Parking Design 04/13/10 05/10/10
A 3.08 Detailed Elevator Section International Parking Design 04/13/10 05/10/10
A 3.09 Misc. Rail Details International Parking Design 06/03/10 06/04/10
A 4.01.0 Stair No. I Elevator No. 1&2 Ground International Parking Design 04/13/10 05/10/10

Level Plan
A 4.01.1 Stair No. 1 Elevator No. 1&2 Bi Level International Parking Design 04/13/10 05/10/10

Plan
A 4.01.2 Stair No. I Elevator No. 1&2 B2 Level International Parking Design 04/13/10 05/10/10

Plan
A 4.01.3 Stair No. I Elevator No. 1&2 B3 Level International Parking Design 04/13/10 05/10/10

Plan
A 4.01.4 Stair No. I Elevator No. 1&2 Section International Parking Design 04/13/10 05/10/10
A 4.01.5 Stair No. I Elevator No. 1&2 Section International Parking Design 04/13/10 05/10/10
A 4.01.6 Stair No. I & Escalator Sections International Parking Design 04/13/10 05/10/10
A 4.01.7 Escalator Sections International Parking Design 04/13/10 05/10/10
A 4.01.8 Escalator Cross Section International Parking Design 04/13/10 05/10/10
A 4.02.0 Stair No. 2 & Elevator No. 3 Floor Plans International Parking Design 04/13/10 05/10/10
A 4.02.1 Stair No. 2 & Elevator No. 3 Sections International Parking Design 04/13/10 05/10/10
A 4.02.2 Stair No. 2 & Elevator No. 3 Sections International Parking Design 04/13/10 05/10/10
A 4.02.3 Stair No. 2 & Elevator No. 3 Ceiling Plan International Parking Design 04/13/10 05/10/10
A 4.03.0 Stair No. 3 Floor Plans International Parking Design 04/13/10 05/10/10
A 4.03.1 Stair No. 3 Section International Parking Design 04/13/10 05/10/10
A 4.04.0 Stair No. 4 Floor Plans & Section International Parking Design 04/13/10 05/10/10
A 4.04.1 Stair No. 4 Details & Sections International Parking Design 04/13/10 05/10/10
A 4.05 Elevator Details International Parking Design 04/13/10 05/10/10
A 4.06 Stair Details International Parking Design 04/13/10 05/10/10
A 4.07 Stair Rail Details International Parking Design 04/13/10 05/10/10
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A 5.01 Enlarged Room Floor Plans International Parking Design 04/13/10 05/10/10
A 5.02 Door & Room Schedules & Details International Parking Design 04/13/10 05/10/10
A 5.03 Miscellaneous Details International Parking Design 04/13/10 05/10/10
A 5.04 Door Details International Parking Design 04/13/10 05/10/10
A 6.01 Wall Sections International Parking Design 04/13/10 05/10/10
A 6.02 Wall Sections International Parking Design 04/13/10 05/10/10
A 6.03 Wall Sections International Parking Design 04/13/10 05/10/10
A 6.04 Wall Sections International Parking Design 04/13/10 05/10/10
A 6.05 Wall Sections International Parking Design 04/13/10 05/10/10
A 6.06 Wall Sections International Parking Design 04/13/10 05/10/10
A 6.07 Stair No.2 & Elevator No.3 Wall Sections International Parking Design 04/13/10 05/10/10
A 6.08 Stair No.2 & Elevator No.3 Wall Sections International Parking Design 04/13/10 05/10/10
A 7.01 Typical Details International Parking Design 04/13/10 05/10/10
A 7.02 Typical Details International Parking Design 04/13/10 05/10/10
A 7.03 Typical Waterproofing Details International Parking Design 04/13/10 05/10/10
A 7.04 Typical Waterproofing Details International Parking Design 04/13/10 05/10/10
A 7.05 Typical Waterproofing Details International Parking Design 04/13/10 05/10/10
A 7.06 Elevator No.1 & No.2, Shaft Details International Parking Design 04/13/10 05/10/10
A 8.01 Enlarged Parking Control Lane No. 1, 2, 3 International Parking Design 04/13/10 05/10/10

&4Plans
A 8.02 Enlarged Parking Control Lane No. 5 & 6 International Parking Design 04/13/10 05/10/10

Plans
A 9.01 Signage Schedule & Details International Parking Design 04/13/10 05/10/10
A 9.02 Typical Signage Details International Parking Design 04/13/10 05/10/10
A 9.03 Typical Signage & Striping Details International Parking Design 04/13/10 05/10/10

Civil
C-1.1
C-2. I
C-2.2
C-3.1
C-4.1

Demolition Plan
Grading Plan
Horizontal Control Plan
Utility Plan
Erosion Control Plan

Civil Works Engineers
Civil Works Engineers
Civil Works Engineers
Civil Works Engineers
Civil Works Engineers

04/13/10
04/13/10
04/13/10
04/13/10
04/13/10

Landscape
L1.00 Hardscape Plan Burton & Company 04/13/10 05/10/10
L1.01 Enlarged Plaza Plan Burton & Company 04/13/10 05/10/10
L1.02 Hardscape Details Burton & Company 04/13/10 05/10/10
L1.03 Planting Details Burton & Company 04/13/10 05/10/10
L2.00 Irrigation Plan Burton & Company 04/13/10 05/10/10
L2.01 Irrigation Legend and Notes Burton & Company 04/13/10 05/10/10
L2.02 Irrigation Details Burton & Company 04/13/10 05/10/10
L2.03 Water Calculations Burton & Company 04/13/10 05/10/10
L3.00 Tree Planting Plan Burton & Company 04/13/10 05/10/10
L3.01 Shrub Planting Plan Burton & Company 04/13/10 05/10/10

Structural
S1.01 Structural Cover Sheet Culp&Tanner 04/13/10 05/10/10
S1.05 Special Inspections & Structural CuIp & Tanner 04/13/10 05/10/10

Observations
S2.01-A B3 Foundation Level Plan Bottom Reinf CuIp & Tanner 04/13/10 05/10/10
S2.01-B B3 Foundation Level Plan Top Reinf CuIp & Tanner 04/13/10 05/10/10
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05/10/10
05/10/10
05/10/10
05/10/10
05/10/10
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S2.01-C B3 Level Foundation & Columns Plan CuIp & Tanner 04/13/10 05/10/10
S2.02-A B2 Level Framing Plan Bottom Reinf CuIp & Tanner 04/13/10 05/10/10

~ S2.02-B B2 Level Framing Plan Top Reinf Culp & Tanner 04/13/10 05/10/10
~ S2.03-A BI Level Framing Plan Bottom Reinf CuIp & Tanner 04/13/10 05/10/10

S2.03-B Bi Level Framing Plan Top Reinf CuIp & Tanner 04/13/10 05/10/10
~ S2.04-A Podium Level Framing Plan Bottom Reinf CuIp & Tanner 04/13/10 05/10/10

S2.04-B Podium Level Framing Plan Top Reinf CuIp & Tanner 04/13/10 05/10/10
S2.04-C Podium Level Slab Drop & Camber Plan CuIp & Tanner 04/13/10 05/10/10
S2.05 Ground Level Framing Plan CuIp & Tanner 04/13/10 05/10/10
S2.10 Partial Plans CuIp & Tanner 04/13/10 05/10/10
S2. 11 Partial Plans CuIp & Tanner 04/13/10 05/10/10
S2.12 Partial Plans CuIp & Tanner 04/13/10 05/10/10
S2.13 Partial Plans CuIp & Tanner 04/13/10 05/10/10
S2.14 Partial Plans CuIp & Tanner 04/13/10 05/10/10
S3.10 Column Schedule & Details CuIp & Tanner 04/13/10 05/10/10
S3.20 Wall Elevations CuIp & Tanner 04/13/10 05/10/10
S3.21 Wall Elevations CuIp & Tanner 04/13/10 05/10/10
S3.22 Wall Elevations & Details CuIp & Tanner 04/13/10 05/10/10
S3.23 Wall Elevations CuIp & Tanner 04/13/10 05/10/10
S3.24 Wall Elevations Culp & Tanner 04/13/10 05/10/10
S3.25 Wall Elevations Culp & Tanner 04/13/10 05/10/10
S3.26 Wall Details Culp & Tanner 04/13/10 05/10/10
S3.27 Wall Details CuIp & Tanner 04/13/10 05/10/10
S3.28 Wall Details CuIp & Tanner 04/13/10 05/10/10
S3.50 Beam Elevations & Details CuIp & Tanner 04/13/10 05/10/10
S3.70 Slab Sections CuIp & Tanner 04/13/10 05/10/10
S4.01 Elevator Tower Wall Elevations & Details CuIp & Tanner 04/13/10 05/10/10
S4.02 Elevator Tower Wall Elevations & Details CuIp & Tanner 04/13/10 05/10/10
S5.01 Concrete Details Culp&Tanner 04/13/10 05/10/10
S5.02 Concrete Details Culp&Tanner 04/13/10 05/10/10
S5.10 Concrete Details Culp&Tanner 04/13/10 05/10/10
S5.11 Concrete Details Culp&Tanner 04/13/10 05/10/10
S5.12 Concrete Details Culp&Tanner 04/13/10 05/10/10
S5.13 Concrete Details Culp&Tanner 04/13/10 05/10/10
S5.20 Concrete Details CuIp & Tanner 04/13/10 05/10/10
S5.21 Concrete Details CuIp & Tanner 04/13/10 05/10/10
S5.22 Concrete Details Culp&Tanner 04/13/10 05/10/10
S5.23 Concrete Details Culp & Tanner 04/13/10 05/10/10
S5.24 Concrete Details CuIp & Tanner 04/13/10 05/10/10
S5.25 Concrete Details CuIp & Tanner 04/13/10 05/10/10
S5.26 Concrete Details CuIp & Tanner 04/13/10 05/10/10
S5.27 Concrete Details Culp&Tanner 04/13/10 05/10/10
S4.01 Elevator Tower Wall Elevations & Details CuIp & Tanner 04/13/10 05/10/10
S6.01 Steel Details CuIp & Tanner 04/13/10 05/10/10
S6.10 Steel Details Culp&Tanner 04/13/10 05/10/10
S6.1 I Steel Details CuIp & Tanner 04/13/10 05/10/10
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E2.04 Grade Level Site Lighting Plan ___________________ 04/13/10 05/10/10
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S6.12 Steel Details CuIp & Tanner 04/13/10 05/10/10
S6.13 Steel Details Culp & Tanner 04/13/10 05/10/10

Mechanical
M0.00 Legends, Symbols Notes and Schedules Donald F. Dickerson 04/13/10 05/10/10

Associates
M1.00 Mechanical Equip. Schedules Donald F. Dickerson 04/13/10 05/10/10

Associates
M1.01 Mechanical Site Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
M2.01 B3 Mechanical Floor Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
M2.02 B2 Mechanical Floor Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
M2.03 BI Mechanical Floor Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
M2.04 Ground Level Mechanical Floor Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
M3.00 Enlarged Garage Fan Rooms Partial Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
M3.01 Enlarged Elevator Room & Partial Plans Donald F. Dickerson 04/13/10 05/10/10

Associates
M4.00 HVAC Equipment Details Donald F. Dickerson 04/13/10 05/10/10

Associates
M4.01 HVAC Details & Diagrams Donald F. Dickerson 04/13/10 05/10/10

Associates
M4.02 Control Diagrams Donald F. Dickerson 04/13/10 05/10/10

Associates
M4.03 Honeywell Based Control Diagram Donald F. Dickerson 04/13/10 05/10/10

Associates

Plumbing
P0.00 Legends, Symbols Notes and Schedules Donald F. Dickerson 06/03/10 06/04/10

Associates
P1.01 Plumbing Site Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
P2.01 B3 Plumbing Floor Plan Donald F. Dickerson 06/03/10 06/04/10

Associates
P2.02 B2 Plumbing Floor Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
P2.03 BI Plumbing Floor Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
P2.04 Ground Level Plumbing Floor Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
P3.01 Plumbing Details Donald F. Dickerson 04/13/10 05/10/10

Associates
P4.01 CSP Riser Diagram & Detail Donald F. Dickerson 06/03/10 06/04/10

Associates
P4.02 Stair No. 2 & Elevator No. 3 Floor Plans Donald F. Dickerson 04/13/10 05/10/10

Associates
P4.03 Storm Drain Riser Diagram & Detail Donald F. Dickerson 04/13/10 05/10/10

Associates

Electrical
E0.01 Notes, Legend and Symbols Donald F. Dickerson 04/13/10 05/10/10

Associates
E0.02 Title 24 Donald F. Dickerson 04/13/10 05/10/10

Associates
E1.01 Electrical & Data Service Site Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
E2.01 B3 Level Electrical Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
E2.02 B2 Level Electrical Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
E2.03 Bi Level Electrical Plan Donald F. Dickerson 04/13/10 05/10/10

Associates
Donald F. Dickerson
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I Associates

E2.05 B3 Level Communication Plan Donald F. Dickerson 04/13/10 05/10/10
Associates

E2.06 B2 Level Communication Plan Donald F. Dickerson 04/13/10 05/10/10
Associates

E2.07 81 Level Communication Plan Donald F. Dickerson 04/13/10 05/10/10
Associates

E2.08 Grade Level Site Communication Plan Donald F. Dickerson 04/13/10 05/10/10
Associates

E3.01 Single Line Diagram Donald F. Dickerson 04/13/10 05/10/10
Associates

E4.01 Enlarged Plans Donald F. Dickerson 04/13/10 05/10/10
Associates

E4.02 Enlarged Plans Donald F. Dickerson 04/13/10 05/10/10
Associates

E5.01 Panel Schedules Donald F. Dickerson 04/13/10 05/10/10
Associates

E6.01 Lighting Details Donald F. Dickerson 04/13/10 05/10/10
Associates

E7.01 Enlarged Parking Control Lane No. 1,2,3 Donald F. Dickerson 04/13/10 05/10/10
& 4 Plans Associates

E7.02 Enlarged Parking Control Lane No. 5,6 & Donald F. Dickerson 04/13/10 05/10/10
7 Plans Associates

Street Im rovements Plans - Crescent Drive
I of 6 Title Sheet Civil Works Engineers 05/13/10 05/24/10
2 of 6 Plan & Profile STA 10+00 to STA Civil Works Engineers 05/13/10 05/24/10

15+39.93
3 of 6 Details & Drainage Civil Works Engineers 04/02/10 05/13/10
4 of 6 Signing, Striping & Horizontal Control Civil Works Engineers 04/02/10 05/13/10
5 of 6 Utilities• Civil Works Engineers 04/02/10 05/13/10
6 of 6 Street Sections Civil Works Engineers 04/02/10 05/13/10

Site, Environmental and Geotechnical Reports
Site Assessment Report North Crescent CTL Environmental 08/13/09 08/17/09
Drive Parking Structure (CTL Project No. Services
408-0129)
Human Health Risk Assessment North CTL Environmental 10/02/09 10/08/09
Crescent Drive Parking Structure (CTL Services
Project No. 408-0129)
Health and Safety Plan Addendum CTL Environmental - 11/25/09

Services
Mitigation Monitoring and Reporting Jones & Stokes Jan. 05/27/09
Program Wallis Annenberg Center for the 2009
Performing Arts Project (SCH
#2007011008)
Geotechnical Engineering Investigation Geotechnologies, Inc. 08/31/09 10/08/09
File No. 19602

As-Builts & Surveys
1 of 2 Topographic Survey - 450 N. Crescent Dr Cal Vada 08/24/09 08/25/09

& 470 N Canon Dr, Beverly Hills, CA
90210

2 of 2 Topographic Survey - 450 N. Crescent Dr Cal Vada 08/24/09 08/25/09
& 470 N Canon Dr, Beverly Hills, CA
90210

I of 4 Fire Facility First Floor Plan - West Charles W. Moore Inc I 08/29/94 03/25/09
Albert C. Martin and

Associates
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2 of 4 Fire Facility Foundation and First Floor Charles W. Moore inc / 08/29/94 03/25/09
Plan - West Wing Albert C. Martin and

Associates
3 of 4 Fire Facility Grading and Utility Plan Charles W. Moore Inc / 08/29/94 03/25/09

Albert C. Martin and
Associates

4 of 4 Grading Utility and Paving Plan A 0.1.2 CharlesW. Moore mcI 03/25/09
Albert C. Martin and

Associates
A2 Architectural First Floor Harry G. Koerner and Wm. 05/25/31 03/25/09

J. Gage Architects

A6 Architectural Front (Crescent Drive) Harry G. Koerner and Wm. 05/25/31 03/25/09
Elevation J. Gage Architects

S1 Structural Foundation Plan Harry G. Koerner and Wm. 05/25/31 03/25/09
J. Gage Architects

T1.01 Site Plan -As-Built Logicalis Integration 09/15/07 12/17/09
Solutions

Specifications
I DIVISION I - GENERAL REQUIREMENTS

01000 Special Conditions International Parking Design 04/13/10 05/17/10
01010 Summary of the Project international Parking Design 04/13/10 05/17/10
01020 Allowances International Parking Design 04/13/10 05/17/10
01036 Change Order Procedures International Parking Design 04/13/10 05/17/10
01040 Coordination International Parking Design 04/13/10 05/17/10
01050 Field Engineering (Survey) International Parking Design 04/13/10 05/17/10
01060 Regulatory Requirements International Parking Design 04/13/10 05/17/10
01090 Reference Standards International Parking Design 04/13/10 05/17/10
01 100 Special Project Procedures International Parking Design 04/13/10 05/17/10
01200 Project Meetings international Parking Design 04/13/10 05/17/10
01310 Construction Schedules International Parking Design 04/13/10 05/17/10
01325 Applications and Certificates for Payment International Parking Design 04/13/10 05/17/10

I 01327 Schedule of Values International Parking Design 04/13/10 05/17/10
01340 Submittals International Parking Design 04/13/10 05/17/10
01370 Request for Information International Parking Design 04/13/10 05/17/10
01380 Construction Photographs International Parking Design 04/13/10 05/17/10
01410 Testing and Inspection International Parking Design 04/13/10 05/17/10
01430 Mock-up Assemblies International Parking Design 04/13/10 05/17/10
01500 Temporary Controls & Construction International Parking Design 04/13/10 05/17/10

Facilities
01610 Product Delivery, Storage and Handling International Parking Design 04/13/10 05/17/10
01630 Substitutions International Parking Design 04/13/10 05/17/10
01700 Contract Closeout International Parking Design 04/13/10 05/17/10
01710 Cleaning International Parking Design 04/13/10 05/17/10
01722 Project Record Documents International Parking Design 04/13/10 05/17/10
01730 Operating and Maintenance Data International Parking Design 04/13/10 05/17/10
01740 Warranties and Bonds International Parking Design 04/13/10 05/17/10
DIVISION 2 - SITE WORK
02070 Selective Demolition international Parking Design 04/13/10 05/17/10
02115 Tree Relocation, Storage & Maintenance international Parking Design 04/13/10 05/17/10
02130 Water Pollution Prevention International Parking Design 04/13/10 05/17/10
02230 Site Cleaning International Parking Design 04/13/10 05/17/10
02260 Excavation Support International Parking Design 04/13/10 05/17/10
02262 Tieback Anchors International Parking Design 04/13/10 05/17/10
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02300 Earthwork International Parking Design 04/13/10 05/17/10
02500 Water Distribution International Parking Design 04/13/10 05/17/10
0251 1 Decomposed Granite Paving International Parking Design 04/13/10 05/17/10
02518 Specialty Pavements International Parking Design 04/13/10 05/17/10
02530 Sanitary Sewerage System International Parking Design 04/13/10 05/17/10
02600 Storm Drainage International Parking Design 04/13/10 05/17/10

I 02730 Aggregate Base International Parking Design 04/13/10 05/17/10
02740 Asphalt Concrete Pavement International Parking Design 04/13/10 05/17/10
02750 Concrete Curb, Gutters and Sidewalk International Parking Design 04/13/10 05/17/10
02760 Pavement Striping and Markings (PWC) International Parking Design 04/13/10 05/17/10
02810 Landscape Irrigation System International Parking Design 04/13/10 05/17/10
02870 Site Furnishings International Parking Design 04/13/10 05/17/10
02950 Planting International Parking Design 04/13/10 05/17/10
02951 Landscape Maintenance International Parking Design 04/13/10 05/17/10
DIVISION 3 - CONCRETE
03100 Concrete Formwork International Parking Design 04/13/10 05/17/10
03200 Reinforcing Steel International Parking Design 04/13/10 05/17/10
03300 Concrete and Concrete Finishes International Parking Design 04/13/10 05/17/10
03360 Shotcrete International Parking Design 04/13/10 05/17/10
03600 Tieback Grout International Parking Design 04/13/10 05/17/10
DIVISION 4 - MASONRY
04220 Concrete Unit Masonry International Parking Design 04/13/10 05/17/10
04420 Adhered Stone Veneer International Parking Design 04/13/10 05/17/10
DIVISION 5 - METALS

I 05100 Structural Steel International Parking Design 04/13/10 05/17/10
I 05300 Metal Decking International Parking Design 04/13/10 05/17/10

05400 Light Gage Steel Framing International Parking Design 04/13/10 05/17/10
05500 Miscellaneous Metal International Parking Design 06/03/10 06/04/10
05610 Chain Link Fencing and Gates International Parking Design 04/13/10 05/17/10
DIVISION 6 - CARPENTRY
06105 Rough Carpentry International Parking Design 04/13/10 05/17/10
DIVISION 7 - MOISTURE PROTECTION
07113 Sheet Membrane Waterproofing International Parking Design 04/13/10 05/17/10

Underlayment
07141 Hot-Rubberized Asphalt Waterproofing International Parking Design 04/13/10 05/17/10

System
07171 High Density Polyethylene International Parking Design 04/13/10 05/17/10
07180 Clear Penetrating Sealer International Parking Design 04/13/10 05/17/10
07260 Intumescent Mastic Fireproofing International Parking Design 04/13/10 05/17/10
07420 Aluminum Composite Panels International Parking Design 04/13/10 05/17/10

I 07540 Elastomeric Deck Coatings International Parking Design 04/13/10 05/17/10
07543 Thermoplastic Membrane Roofing International Parking Design 04/13/10 05/17/10
07600 Sheet Metal Work International Parking Design 04/13/10 05/17/10
07900 Sealants and Caulking International Parking Design 04/13/10 05/17/10
07915 Sealing! Expansion Control System International Parking Design 04/13/10 05/17/10
DIVISION 8 - DOORS AND WINDOWS
08100 Hollow Metal Doors and Frames International Parking Design 04/13/10 05/17/10
08305 Access Doors and Panels International Parking Design 04/13/10 05/17/10
08330 RoIling Doors International Parking Design 04/13/10 05/17/10
08335 RoIling Grilles International Parking Design 04/13/10 05/17/10
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08370 Horizontal Coiling / Sliding Fire Doors International Parking Design 04/13/10 05/17/10
08415 Aluminum Storefront, Window Wall and International Parking Design 04/13/10 05/17/10

Curtain Wall Systems
08450 Glass Facades International Parking Design 04/13/10 05/17/10
08700 Finish Hardware International Parking Design 04/13/10 05/17/10
08800 Glass and Glazing International Parking Design 04/13/10 05/17/10
08973 Glass Canopies International Parking Design 04/13/10 05/17/10
DIVISION 9 - FINISHES
09205 Metal Lath International Parking Design 04/13/10 05/17/10
09225 Polymer Modified Stucco System International Parking Design 04/13/10 05/17/10
09235 Exterior Sheathing International Parking Design 04/13/10 05/17/10
09310 Ceramic Tile International Parking Design 04/13/10 05/17/10
09660 Surface Applied Detectable Warning Mat International Parking Design 04/13/10 05/17/10
09870 Steel Coating System International Parking Design 04/13/10 05/17/10
09900 Painting International Parking Design 04/13/10 05/17/10
09980 Parking Area Striping and Markings International Parking Design 04/13/10 05/17/10

(Parking Structure)
09985 Parking Bumper Wheel Stops International Parking Design 04/13/10 05/17/10
09990 Parking Signage International Parking Design 04/13/10 05/17/10
DIVISION 10 - SPECIALTIES
10010 Miscellaneous Specialties International Parking Design 04/13/10 05/17/10
10210 Stationary Wall Louvers International Parking Design 04/13/10 05/17/10
10430 Non-Illuminated Signs and Graphics International Parking Design 04/13/10 05/17/10
10545 Fire Extinguishers, Cabinets and International Parking Design 04/13/10 05/17/10

Accessories
10800 Toilet Accessories International Parking Design 04/13/10 05/17/10
DIVISION 11 - EQUIPMENT
11150 Integrated Parking Access and Revenue International Parking Design 04/13/10 05/17/10

Control System
DIVISION 12 - FURNISHINGS - Not Used
DIVISION 13 - SPECIAL CONSTRUCTION - Not Used
DIVISION 14 - CONVEYING SYSTEMS
14215 (MRL) Passenger Gearless Electric International Parking Design 04/13/10 05/17/10

Traction Elevators
14310 Escalators International Parking Design 04/13/10 05/17/10
DIVISION 15 - MECHANICAL
15375 Sprinkler and Standpipe Systems International Parking Design 04/13/10 05/17/10
15400 Plumbing International Parking Design 04/13/10 05/17/10
15500 Mechanical International Parking Design 04/13/10 05/17/10
DIVISION 16 - ELECTRICAL
16000 Electrical International Parking Design 04/13/10 05/17/10
16520 Exterior Lighting International Parking Design 06/03/10 06/04/10

GMP CIai ifications and Assumotions (Oua1ifications~
GMP Clarifications and Assumptionsj I Matt Construction 7/8/10
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Exhibit H

Additional Documents

(None)
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Exhibit I

Soils Report

See attached Geotechnical Engineering Investigation Report for the Crescent Drive Parking Structure, File 19602
(118 pages).
Dated: February 21, 2008, Revised May 20, 2009, Revised August 31, 2009
Prepared by:
Geotechnologies, Inc.
439 Western Avenue
Glendale, CA 91201-2837
(818) 240-9600
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Exhibit J

Phase II Report

(None & Not Applicable)
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Exhibit K

Mitigation Monitoring and Reporting Program

See attached Mitigation Monitoring and Reporting Program for Wallis Annenberg Center for the Performing Arts
Project (SCH #2007011008) Prepared for City of Beverly Hills Department of Community Development dated
January 2009.
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