
AGENDA REPORT

Meeting Date: November 30, 2010

Item Number: F—5

To: Honorable Mayor & City Council

From: Alan Schneider, Director of Project Administration

Subject: APPROVAL OF AMENDMENT NO. 4 TO THE AGREEMENT
BETWEEN THE CITY OF BEVERLY HILLS AND STEGEMAN AND
KASTNER, INC. FOR PROJECT MANAGEMENT CONSULTANT
SERVICES RELATED TO THE 9400 SOUTH SANTA MONICA
BOULEVARD PROPERTY; AND,

APPROVAL OF A CHANGE PURCHASE ORDER IN THE AMOUNT
OF $117,000 TO STEGEMAN AND KASTNER, INC. FOR THESE
SERVICES

Attachments: 1. Agreement

RECOMMENDATION

It is recommended that the City Council move to approve “Amendment No. 4 to the
agreement between the City of Beverly Hills and Stegeman and Kastner, Inc. for project
management consultant services related to the 9400 South Santa Monica Boulevard
Property”, and approve a Change Purchase Order in the amount of $117,000 for these
services. The total amount of this agreement with amendments is $320,000 including all
reimbursable expenses.

INTRODUCTION

The proposed amendment to the agreement with Stegeman and Kastner, Inc.
(Stegeman & Kastner) is to continue their role in providing project management services
related to this project during construction. The construction contract was awarded to
Bernards Bros. at the November 16, 2010 City Council meeting.

DISCUSSION

The initial project management services agreement with Stegeman & Kastner provided
for an architectural investigation of the possible maximized use of the property in
conjunction with architect, Jeffrey Kalban. Subsequent amendments have extended
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Meeting Date: November 30, 2010

their project management services during the design phases and preparation of the
construction documents for the project.

Amendment No. 4 addresses the project management services for construction
administration and close-out of the project shell & core construction. The scope of
services includes the following:

1. Team Direction - Consultant shall, with the active participation of City, manage and
oversee the activities of the Project Team and help keep the focus on the team’s
activities in concert with City’s project goals.

2. Project Schedule - Consultant shall, together with the architect and City, develop a
Project Master Schedule. This schedule shall reflect not only the activities of the
architect and the General Contractor, but also City’s review and approval time
requirements, public approvals, and any other pertinent time frames.

3. Project Budget - Consultant shall establish allowances, qualifications, and exclusion
from the project budget and confirm the appropriateness of the construction contingency
included in the budget.

4. General Contractor Procedures - Consultant shall review General Contractor’s
proposed project documentation and procedures together with the scheduling of base
building modification work, tenant improvement construction work, as well as
preconstruction schedules relating to product submittals, shop drawing preparation and
review, purchasing and deliveries, and the confirmation of timely availability of alternate
products.

5. Change Order Control - Consultant shall review requests for changes, whether
requested by City, Architect, General Contractor or Subcontractors. Consultant shall
review the breakdown submitted using the Architect, Engineers and other General
Contractors or Subcontractors to check prices as necessary.

6. Cost Report - Consultant shall prepare a monthly Cost Report for direct and indirect
construction cost expenditures reflecting committed costs (base contracts plus Change
Orders), pending Change Orders, anticipated Change Orders, and cost to complete.

7. Pay Requests - Consultant shall review General Contractor’s requests for progress
payments and architect’s Certifications issued in connection therewith, determine dollar
value of progress, and advise City that all sums are due pursuant to the applicable
contracts and/or purchase orders.

8. Construction Meetings - Consultant shall conduct weekly meetings with the General
Contractor, Architect, and City to review construction progress, requests for information
(RFI5), and review schedules, requested and/or pending changes, and any other current
construction issues to assure orderly progress of information and decisions.

9. Field Observations - Consultant shall perform field observations and advise City as
to the adherence to schedule, quality control, plans and specifications.

10. Final Acceptance - Consultant shall establish procedures acceptable to City to be
followed by Contractors, City and the Architect in connection with the inspection and
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acceptance of installations and systems of the project in order to facilitate City’s
acceptance.

11. Project Close-Out - Consultant shall perform a final visual acceptance review of
construction work, review the General Contractor’s implementation of Architect’s punch
list of corrective work and request the Architect to make his final inspection and
certification when and where appropriate. Consultant shall also monitor General
Contractor’s close-out of all contracts, including settlement of claims, receipt of all final
lien releases, and final payments.

12. Commissioning Agent - Manage the implementation of the Commissioning Program
as developed by the City’s Commissioning Consultant and coordinate the work of
Commissioning Agent and Contractor.

13. Coordination - Consultant shall assist in coordinating the work of all professional
firms and agencies for the project to minimize interference with the construction
progress.

14. General Assistance - Consultant shall be available to City to review and recommend
solutions to construction or related problems that arise.

The fee proposal for the above project management services is $88,000. In addition, a
contingency of $29,000 for unforeseen considerations is included in the proposed
amendment to the agreement. The total compensation for the construction
administration services and close-out for the shell and core is not to exceed $117,000.
The total fee for the architectural and engineering services is $320,000.

FISCAL IMPACT

Funding for these services has been budgeted from the fiscal year 2010-11 Capital
Improvement Program (CIP) budget for the 9400 Santa Monica Office Building, project
#0898.

David D. Gustavson
I Approved ByFinance Api
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AMENDMENT NO. 4 TO THE AGREEMENT BETWEEN THE
CITY OF BEVERLY HILLS AND STEGEMAN AND
KASTNER, INC. FOR PROJECT MANAGEMENT
CONSULTANT SERVICES RELATED TO TilE 9400 SOUTH
SANTA MONICA BOULEVARD PROPERTY

NAME OF CONSULTANT: Stegeman and Kastner, Inc.

RESPONSIBLE PRINCIPAL
OF CONSULTANT: Fritz W. Kastner, Chairman

CONSULTANT’S ADDRESS: 2601 Ocean Park Boulevard, Suite 300
Santa Monica, California 90405
Attention: Fritz Kastner

CITY’S ADDRESS: City of Beverly Hills
455 N. Rexford Drive
Beverly Hills, CA 90210
Attention: Alan Schneider
Director of Project Administration

COMMENCEMENT DATE: Upon receipt of a Notice to Proceed

TERMINATION DATE: June 30, 2012

CONSIDERATION: Original Agreement: Not to exceed $25,000, based
on the rates set forth in Exhibit B-i, including
reimbursable expenses as described in Exhibit B-i

Amendment No. 1: Not to exceed $24,000, based
on the rates set forth in Exhibit B-i, including
reimbursable expenses as described in Exhibit B-i

Amendment No. 2: Not to exceed $50,000, based
on the rates set forth in Exhibit B-i, including
reimbursable expenses as described in Exhibit B-i

Amendment No. 3: Not to exceed $104,000 based
on the rates set forth in Exhibit B-i, including
reimbursable expenses as described in Exhibit B-i

Amendment No. 4: Not to exceed $88,000 based
on the rates set forth in Exhibit B-i, including
reimbursable expenses as described in Exhibit B-i;
Contingency for additional work not to exceed
$29,000

Total not to exceed $320,000
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AMENDMENT NO. 4 TO THE AGREEMENT BETWEEN THE
CITY OF BEVERLY HILLS AND STEGEMAN AND
KASTNER, INC. FOR PROJECT MANAGEMENT
CONSULTANT SERVICES RELATED TO THE 9400 SOUTH
SANTA MONICA BOULEVARD PROPERTY

This Amendment No. 4 is to the Agreement between the City of Beverly Hills

(hereinafter called “City”), and Stegeman and Kastner, Inc., (hereinafter called “Consultant”)

dated February 4, 2008 and identified as Contract No. 23-08, as amended by Amendment No. 1

dated January 29, 2009 and identified as Contract No. 35-09; Amendment No. 2 dated February

2, 2010 and identified as Contract No. 3 8-10; and Amendment No. 3 dated May 4, 2010 and

identified as Contract No. 154-10.

REC1TALS

A. City entered into a written agreement with consultant dated February 4,

2008 for project management consultant services related to the 9400 South Santa Monica

Boulevard property which was previously amended.

B. City desires to further amend the Termination Date of the Agreement and

the Scope of Services, and increase the Consideration for the additional services.

NOW, THEREFORE, the parties agree as follows:

Section 1. The Termination Date shall be amended as set forth above.

Section 2. The Consideration shall be amended as set forth above.

Section 3. Exhibit A, “Scope of Services”, shall be amended as attached

hereto and incorporated herein.
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Section 4.

hereto and incorporated herein.

Exhibit B-i, “Schedule of Fees”, shall be amended as attached

Treasurer

APPROVED AS TO CONTENT:

JEFFREY KOL1N
City na

DAVID D. GUSTAVSON
Director of Public Works & Transportation

Section 5. Except as specifically amended by this Amendment No. 4, the

Agreement dated February 4, 2008 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement the

_____ day of , 201, at Beverly Hills, California.

CITY OF BEVERLY HILLS
A Municipal Corporation

JIMMY DELSHAD
Mayor of the City of
Beverly Hills, California

ATTEST:

_______________ (SEAL)

BYRON POPE
City Clerk

APPRO D AS TO FORM

L~L~ $~NER
City Attorney

[Signatures continue]
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SC EIDER
Director of Project Administration

KARL ~IAN
Risk ~1~ager

B0785-0001\1303096v1 .doc 4



EXHIBIT A

SCOPE OF SERVICES

ORIGINAL AGREEMENT

Consultant shall perform the following services as directed by City’s Director of Project
Administration in writing in connection with the 9400 South Santa Monica Boulevard property
(“Site”):

Consultant shall perform an evaluation of the development potential of the Site. The Site is
vacant without any building structures.

Program:

The City has identified a number of potential uses for this site. These include a 1,000 square foot
Visitor Center and a 400 square foot City Store. In addition, the City is considering an office
tenancy on the upper floors of up to 15,000 square feet. There will be no on site parking.

Scope of the Analysis:

Provide an architectural investigation of the possible maximized use of the property. The City
anticipates retail and related uses on the ground floor and office use on 2 floors above.

The building program does not include any on site parking but it is the intent to provide public
parking on an adjacent site as part of another City development. The project may be charged
parking “in lieu” fees given the small site and the inability to provide adequate parking.

Work Product:

Consultant shall retain Jeffrey M. Kalban & Associates Architecture, Inc. (JMKA) to prepare the
required drawings as further described in Attachment Ito this Exhibit. These drawings shall
include:

• Site analysis including required setbacks, building height and other features as defined by
City zoning and building codes. Identification of potential non-conforming conditions.

• Massing study showing the proposed building volume in the context of the surrounding
structures.

• Conceptual floor plans identifying gross floor areas and proposed uses.

• Conceptual sections.

• Computer generated building views including identification of potential building
materials.

• Conceptual analysis of structural system to allow basic cost analysis.

In addition, Consultant shall generate a conceptual budget of the total project cost, including
indirect costs & fees and direction construction costs.
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Preparation of a conceptual pro forma economic analysis showing income and expense / return
on investment projection.

Schedule: Consultant shall perform this work in a 90-day period.

AMENDMENT NO. 1

Scope of Services

Consultant shall perform the following services as directed by City’s Director of Project
Administration in writing, limited to Phase 1 Schematic Design of the project which includes
architect selection and contract negotiation, conceptual and schematic design and processing of
the design through initial building department review and approval by the City Planning
Commission. The scope of services includes the following:

• Draft the architect Request For Qualifications (RFQ) for publication by the City.

• Assist in the response to questions submitted by the architects relating to the RFQ.

• Review RFQ responses submitted.

• Participate in the evaluation of the RFQ submissions with the City staff.

• Assist in the preparation of a staff report and discussions with the City.

• Participate in the evaluation of architect’s contract proposals and finalization of
the architect’s contract for review and action by the City Council.

• Participate in the coordination, direction and review of the conceptual and
schematic designs prepared by the architect and engineers.

• Assist in the review process by City agencies including the Building & Safety and
Planning Divisions of the Community Development Department.

• Prepare preliminary project budgets and schedules for review and approval by the
City.

• Assist in the presentation of the schematic design for approval by the City
Council.

Future Phase 2 project development includes the Design Development, Construction Documents,
Bidding and Procurement and Construction Administration and is not part of the services in this
Agreement.
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Schedule

This Scope of Services is based on the following time frames:

December 2008: Publication of the RFQ
February 2009: Receipt of the RFQ

Evaluation of Submissions
March 2009: Interviews with short listed architects

Selection of finalist architect
April 2009: Prepare and finalize architect and engineer agreement for Phases 1 and 2
May 2009: Present A&E agreement to City Council for approval
May/June 2009: Conceptual design phase

Preparation of conceptual project schedule and budget
June/July 2009: Schematic design phase

Preparation of schematic project schedule and budget
Project Review with City agencies

August 2009: Presentation of Schematic design, schedule and budget to City Council
for action.

AMENDMENT NO. 2

Scope of Services

Consultant shall perform the following services as directed by City’s Director of Project
Administration in writing, limited to development of the project design to the point of
completion of the Design Services Phase of the architectural and engineering services. The
scope of services includes the following:

• Oversee and direct the architect and engineering effort to meet City requirements,
the project schedule and the project budget.

• Provide and update the project budget, incorporating a construction cost estimate
provided by others.

• Oversee the construction cost estimating effort to confirm the estimate includes
appropriate contingencies to reflect all aspects of the final construction costs.

• Prepare and update the project milestone schedule.

• Provide and update the project economic analysis

• Assist the architect in the interface with City departments and entities including
Community Development (Building & Safety and Planning), Public Works &
Transportation, Planning Commission, Architectural Commission and City
Council.

• Interface with the user groups including the Beverly Hills Chamber of Commerce,
the Beverly Hills Conference & Visitors Bureau (CVB) and the Beverly Hills City
Store and assist in the establishment of the program and other requirements
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• Oversee and direct the activities of consultants retained by the City including
Soils & Geology and Survey.

• Review and make recommendations for the processing of invoices submitted in
connection with the project.

• Provide coordination and oversight on all other aspects of this phase of the
project.

Milestone Schedule

December 2009: Architect’s selection presentation to City Council

January 2010: City approval of architect’s agreement design services

March 2010: Architect completes design services

April 2010: City approval of design services

Future project management services are anticipated in order to complete the project. Consultant
shall provide future services consisting of the following phases to be incorporated herein by an
amendment to this Agreement:

April 2010— July 2010: City approval of architect’s agreement to prepare construction
documents

July 2010 — March 2011: Agency approvals, bidding process, award construction contract
and notice to proceed with construction

March 2011 — January 2012: Construction of project and tenant build-out

AMENDMENT NO.3

Scope of Services

Consultant shall perform the following services as directed by City’s Director of Project
Administration in writing, limited to development of the project design to the point of
completion of Construction Documents, bidding and award of the construction contract for the
work. The scope of services includes the following:

• Oversee and direct the architect and engineering effort to meet City requirements,
the project schedule and the project budget.

• Provide and update the project budget, incorporating a construction cost estimate
provided by others.

• Oversee the construction cost estimating effort to confirm the estimate includes
appropriate contingencies to reflect all aspects of the final construction costs.
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• Prepare and update the project milestone schedule.
• Provide and update the project economic analysis.
• Assist the architect in the interface with City departments and entities including

Community Development (Building & Safety and Planning), Public Works &
Transportation, Planning Commission, Architectural Commission and City
Council.

• Interface, through the City Manager’s Office, with the user groups including the
Beverly Hills Chamber of Commerce, the Beverly Hills Conference & Visitors
Bureau (CVB) and the Beverly Hills City Store, assist in the coordination with the
Building Shell & Core design. All interior development work (except for the
shell lobby and common areas), including budgeting, scheduling, selection of
planning, design and engineering consultants and general contractor is specifically
excluded.

• Oversee and direct the activities of consultants retained by the City including
Soils & Geology and Survey.

• Review and make recommendations for the processing of the invoices submitted
in connection with the project.

• Provide coordination and oversight on all other aspects of this phase of the
project.

Milestone Schedule

April 15, 2010: Completion of the Design Development phase

April 15 - August 6, 2010: Construction Document phase

August 9 - October 14, 2010: Agency Review

October 6 - November 24, 2010: Bid period

December 14, 2010: City Council Approval of Construction Contract

December 15 - 31, 2010: Finalization of documents

Future project management services are anticipated in order to complete the project. Consultant
shall provide future services consisting of construction administration and closeout to be
incorporated herein by a subsequent amendment to this Agreement upon approval by the City.

January 2011: Award construction contract and notice to proceed with construction.

January 2011-2012: Construction administration and closeout for the Shell & Core of the
project.
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AMENDMENT NO.4

Scope of Services

Consultant shall perform the following services as directed by City’s Director of Project
Administration in writing, consisting of construction administration and closeout for the Shell &
Core of the project. The scope of services includes the following:

1. TEAM DIRECTION:
Consultant shall, with the active participation of City, manage and oversee the activities of the
Project Team and help keep the focus on the team’s activities in concert with City’s project goals.
Consultant shall report to the Project Director designated by City. The Project Director will issue
authorizations and directives for implementation to Consultant.

2. PROJECT SCHEDULE:
Consultant shall, together with the architect and City, develop a Project Master Schedule. This
schedule shall reflect not only the activities of the architect and the General Contractor, but also
City’s review and approval time requirements, public approvals, and any other pertinent time
frames. CPM scheduling software in use is both SureTrak and Microsoft Project.

3. PROJECT BUDGET:
Consultant shall review the project budget proposed by City and shall refine the information to
reflect direct and indirect costs, FF &E, Owner direct purchases, and appropriate contingencies
relative to the direct (construction) budget, ascertain that it reflects the cost of City’s special
requirements of the base building, such as structural, electrical and mechanical upgrades, and the
appropriate level of cost for the intended level of quality and finish of the interior improvements;
Consultant shall establish allowances, qualifications, and exclusion from this budget and confirm
the appropriateness of the construction contingency included in the budget vis-a-vis the amount
of information contained in the project documents. Consultant shall periodically update this
budget to reflect City’s requirements. Upon City’s request, Consultant shall develop the project
budget.

4. GENERAL CONTRACTOR PROCEDURES:
Consultant shall review General Contractor’s proposed project documentation and procedures
together with the scheduling of base building modification work, tenant improvement
construction work, as well as preconstruction schedules relating to product submittals, shop
drawing preparation and review, purchasing and deliveries, and the confirmation of timely
availability of alternate products.

5. CHANGE ORDER CONTROL:
Consultant shall review requests for changes, whether requested by City, architect, General
Contractor or Subcontractors. Consultant shall review the breakdown submitted using the
architect, Engineers and other General Contractors or Subcontractors to check prices as
necessary. As requested by City, Consultant shall negotiate with the Subcontractor or General
Contractor, have the architect finalize and conform the drawings, and Consultant shall write the
final Change Order for City approval.
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6. COST REPORT:
Consultant shall prepare a monthly Cost Report for direct and indirect construction cost
expenditures reflecting committed costs (base contracts plus Change Orders), pending Change
Orders, anticipated Change Orders, and cost to complete. If desired, Consultant can report on
items tracked internally by City, such as indirect costs, FF&E costs, other direct purchases, and
contingencies.

7. PAY REQUESTS:
Consultant shall review General Contractor’s requests for progress payments and architect’s
Certifications issued in connection therewith, determine dollar value of progress, and advise City
that all sums are due pursuant to the applicable contracts and/or purchase orders.

8. CONSTRUCTION MEETINGS:
Consultant shall conduct weekly meetings with the General Contractor, architect, and City to
review construction progress, requests for information (RFIs), and review schedules, requested
and/or pending changes, and any other current construction issues to assure orderly progress of
information and decisions.

9. FIELD OBSERVATIONS:
Consultant shall perform field observations and advise City as to the adherence to schedule,
quality control, plans and specifications. All regulatory inspections shall be made by City
Building Inspector, or registered deputy inspectors for all Special Inspections. Deputy
inspections shall be at City’s expense, as mandated by applicable laws and governmental
regulations.

10. FINAL ACCEPTANCE:
Consultant shall establish procedures acceptable to City to be followed by Contractors, City and
the architect in connection with the inspection and acceptance of installations and systems of the
project in order to facilitate City’s acceptance.

11. PROJECT CLOSE-OUT:
Consultant shall, with the assistance of City (as reasonably required by Consultant), perform a
final visual acceptance review of construction work, review the General Contractor’s
implementation of architect’s punchlist of corrective work and request the architect to make his
final inspection and certification when and where appropriate. Consultant shall also monitor
General Contractor’s close-out of all contracts, including settlement of claims, receipt of all final
lien releases, and final payments. Consultant shall also monitor the production of as-built
drawings (as required), and the preparation of project manuals, including all operating
instructions, maintenance manuals and warranties.

12. COMMISSIONING AGENT:
Manage the implementation of the Commissioning Program as developed by the City’s
Commissioning Consultant and coordinate the work of Commissioning Agent and Contractor.
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13. COORDiNATION:
Consultant shall assist in coordinating the work of all professional firms and agencies for the
project to minimize interference with the construction progress.

14. GENERAL ASSISTANCE:
Consultant shall be available to City to review and recommend solutions to construction or
related problems that arise.
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ATTACHMENT I TO EXHIBIT A

JEFFREY M KALBAN ARCHITECTS SUBCONSULTANT SERVICES

November 14, 2007

Fritz Kastner
STEGEMAN + KA5TNER, INC.
2601 Ocean Park Boulevard. Suite 300
Santa Monica, California 90405

Re: CanonlSanta Monica Property
Feasibility/Conceptual study

Dear Fritz,

Thank you for coming to our offices to discuss the project for the City of Beverly Hills. We are
intrigued by the opportunity to create fresh design for a southern California classic - retail first
floor with 2 floors of offices on top - on this challenging site.

Jeffrey M. Kalban & Associates Architecture, Inc. proposes to provide you with architectural
services in connection with the requested conceptual design studies. The total time frame for our
work is 30 days. Deliverables would include floor plans and a diagrammatic section. We would
work with William K. Koh, our structural engineer, to identify the most appropriate structural
system for the building. Upon your general approval of the aforementioned, we will import the
plans into our 3D modeling program. In this way, we can show the City views of the proposed
building.

In order to do this work as efficiently as possible, we need to have the topographic survey of the
site in AutoCAD format, and our structural engineer would appreciate having a geotech report
for the site, or for sites adjacent or proximate to it.

Our services are for the architectural and structural work described above only. Cost estimating,
mechanical, plumbing, and electrical design are NOT included. Our fee for the foregoing is
proposed as follows.

Architect

Architectural Design - Floor Plans, 52 hours x $175 = $ 9,100.00
Section, 3D model 40 hours x $100 = $ 4,000.00

Total $13,100.00
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Structural Engineer

Conceptual structural approach 12.66 hours x $150 $ 1,900.00

Total Architect and Structural Engineer Fees: $15,000

Our hourly rates are $175.00 per hour for principals, $135.00 per hour for Project Architects, and
$100 per hour for AutoCAD drafters/designers. The fee will be billed monthly based on actual
hours worked. Bills are due and payable within 15 days of receipt. Reimbursable expenses shall
include computer plotting and printing. Reimbursable expenses will not include the usual and
ordinary expenses of an architectural practice.

All drawings, disks, and renderings shall remain the property of Jeffrey M. Kalban & Associates

Architecture, Inc. and shall be available to the client for reproduction at any time and for
whatever purpose that he may desire, except that the client shall not use such drawings and
models for any other structure or location than the one specified in this agreement.

We acknowledge that time shall be of the essence in the performance of our obligations under
this agreement.,

If the above is acceptable to you, please sign one copy of this agreement and return it to our
office as our authorization to proceed.

Sincerely,

JEFFREY M. KALBAN & ASSOCIATES ARCHITECTURE, INC

Jeffrey M. Kalban
Jeffrey M. Kalban, AlA
President

B0785-0001\1303096v1.doc Attachment Ito Exhibit A, page 2



EXHIBIT B- 1

Schedule of Fees

ORIGINAL AGREEMENT

Fee:

As outlined in Exhibit A, Consultant shall perform this work in coordination with Keyser
Marston Associates. Consultant’s fee includes the cost of the Architectural Services provided by
Jeffrey M. Kalban and Associates (“JMKA”) as a reimbursable expense without markup.

Summary:

JMKA Fees per proposal
attached as Attachment ito Exhibit A: Not to exceed $15,000.00
Consultant Fee (includes reimbursable expenses) Not to exceed $10,000.00

Reimbursable Expense (at actual cost) for mileage, printing and other expenses reasonably
incurred in the performance of the Agreement are included in the total fee:

Total Not to Exceed $25,000.00

AMENDMENT NO. 1

Fee:

As outlined in Exhibit A, Consultant shall perform the above services from project start through
the City Council approval (May 2009) for the following fee:

Fees for services from commencement
through February 28, 2009: Not to exceed $4,000.00
Fees for services from March 1, 2009
through May 31, 2009: Not to exceed $20,000.00

Reimbursable Expense (at actual cost) for mileage, printing and other expenses reasonably
incurred in the performance of the Agreement are included in the total fee:

Total Fee for Amendment No. 1: Not to exceed $24,000.00
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AMENDMENT NO.2

Fee:

As outlined in Exhibit A, Consultant shall perform the Amendment No. 2 services through the
Design Services Phase based on hourly rates specified herein for the following fee:

Fees for services from January 2010
through April 2010: Not to exceed $50,000.00

Reimbursable Expenses (at actual cost) for mileage, printing and other expenses reasonably
incurred in the performance of the Agreement are included in the total fee.

Total Fee for Amendment No. 2: Not to exceed $50,000.00

Total not to exceed amount of Agreement
and Amendments No. 1 & No. 2: $99,000.00

AMENDMENT NO.3

Fee:

As outlined in Exhibit A, Consultant shall perform the above services through the agency review,
bidding and award of construction contract phase based on hourly rates specified herein for the
following fee:

Fees for services from April 2010 through
August 2010 for construction documents phase Not to exceed $32,000.00

Fees for services from August 2010 through
December 2010 for agency review, bidding and
award of construction contract phase Not to exceed $72,000.00

Reimbursable Expense (at actual cost) for mileage, printing and other expenses reasonably
incurred in the performance of the Agreement are included in the total fee:

Total Fee for Amendment No. 3: Not to exceed $104,000.00

Total not to exceed amount of Agreement
and Amendments #1, #2&#3:’ $203,000.00
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Standard Rate Schedule

The following standard rate schedule for compensation under this Agreement is valid for the
current calendar year, effective January 1, 2010, and is subject to revision on an annual basis
upon thirty (30) days’ written notice to City.

Positions Hourly Rates

Principal $216.00
Project Executive $196.00
Senior Project Manager $180.00
Project Manager $170.00
Assistant Project Manager $150.00
Project Engineer $98.00
Project Management Assistant $75.00

AMENDMENT NO.4

Fee:

As outlined in Exhibit A, Consultant shall perform the above services consisting of construction
administration and closeout for the Shell & Core of the project based on hourly rates specified
herein for the following fee:

Construction/Tenant Build-out not to exceed Eighty Eight Thousand Dollars ($88,000.00).

In the event the City authorizes in writing Contingency services for unforeseen conditions not
included as part of the services described herein, the payment shall be based on the hourly rates
in Exhibit B-i, but shall not exceed Twenty-nine Thousand Dollars ($29,000.00). This amount
shall be in addition to that indicated in the previous paragraphs.

Total not to exceed amount of Agreement, Amendment No. 1, Amendment No. 2, Amendment
No. 3 and Amendment No. 4 is Three Hundred Twenty Thousand Dollars ($320,000.00).
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