
CITY OF BEVERLY HILLS

TRAFFIC & PARKING COMMISSION

Meeting of July 7, 2016

Traffic & Parking Commission

Transportation Staff

Transportation Projects

TO:

FROM:

SUBJECT:

Mark Cuneo, City Engineer, will provide a presentation at the July 7 meeting of the
Westside Purple Line Extension and Santa Monica Boulevard Reconstruction Project.

Also attached is an update on the North Santa Monica Boulevard Reconstruction
Project.
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STAFF REPORT

Meeting Date: June 21,2016

To: Honorable Mayor & City Council

From: Mark Cuneo, City Engineer
Aaron Kunz, Deputy Director of Transportation

Subject: NORTH SANTA MONICA BOULEVARD RECONSTRUCTION
PROJECT

RECOMMENDATION

This report provides an update on the North Santa Monica Boulevard Reconstruction
project and staff’s plans to bring forward for City Council’s consideration the award of
both a construction contract and a construction management professional services
agreement at the July 19, 2016 City Council meeting.

INTRODUCTION

The North Santa Monica Boulevard Reconstruction Project (from Wilshire Boulevard to
Doheny Drive) was advertised on April 29, 2016. Proposals/bids for the construction
project were due on June 16, 2016. The scope of work includes reconstruction of the
entire roadway between Doheny Drive and Wilshire Boulevard. Additionally, staff issued
a Request for Proposal (RFP) for construction management services for the project on
June 2, 2016. Proposals were due on June 20, 2016.

As directed by City Council, staff is working with the Traffic & Parking Commission to
develop traffic mitigation measures to minimize intrusion into residential areas and
maintain access to the City’s business community to the extent possible. Traffic
mitigation measures fall into three primary categories: 1) public notification/outreach; 2)
parking strategies to maintain business triangle access on South Santa Monica
Boulevard; and 3) neighborhood traffic mitigation tooTbox.

DISCUSSION

Per Council direction at the July 21, 2015 City Council Study Session, Psomas prepared
bid documents for the Reconstruction of Santa Monica Boulevard between Doheny Drive
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and Wilshire Boulevard. The core scope of work includes the reconstruction of North
Santa Monica Boulevard to rebuild the deteriorating roadway, upgrade the drainage
system, replacement of existing curbs and gutters, installation of a new Street lighting
system on the north side of the street, relocation and upgrade of traffic signals, ADA
access upgrades, and replacement of sidewalks and driveways. The City Council also
approved the following enhancements to the project:

• Blo-swales along the north side of the Boulevard at various locations
• Widening of the Boulevard on the south side between Canon Drive and Wilshire

Boulevard by 2-4” for a consistent curb to curb roadway width and potential
future bicycle lanes

Additionally, the construction contractor will be responsible for developing a construction
schedule, phasing plan and worksite traffic control plans and signage. The scope of work
for the contractor also includes allowances for “toolbox” traffic control measures and
advanced warning message boards intended to mitigate traffic intrusion into residential
areas.

The bid documents were reviewed by City Engineering and Operations staff.
Additionally, a Consultant (AndersonPenna Partners) was retained to provide an
objective review of the bid documents. Their scope included a bidding and
constructability review to identify potential value engineering solutions, ambiguities,
conflicts and/or omissions in the bid documents.

The project was advertised for bids on April 29, 2016. Staff has issued several
addendums during bidding to incorporate changes and clarification to the bid documents
and to respond to questions raised by perspective bidders/contractors. Addendums have
been issued for the following:

• Updating street lighting plans/communication infrastructure plans.
• Provide bio-swale/landscape plans coordinated with Beverly Gardens Park

design.
• Provide soil sampling test results (testing for arsenic under the roadway).

The bid due date was June 16, 2016. Upon receiving the bids, the City’s Engineering
Division began the process of evaluating the bids and anticipates presenting a
recommendation to the City Council to award the construction contract to the lowest
responsible bidder on July 19, 2016.

For a project of this magnitude, staff recommends that a construction management firm
is retained (separately from the construction contractor) to manage/oversee the
contractor, provide quality assurance (inspection and materials testing services), staffing
for community relations (include a dedicated project phone line), and support the public
information/outreach program. Staff issued a Request for Proposal (REP) for
construction management services on June 2, 2016 and proposals were due on June
20, 2016. As selection of a construction manager is qualifications based, staff plans to
form an evaluation committee comprised of a Public Works Commission representative,
a Traffic and Parking Commission representative and staff from Engineering and
Transportation to review proposals and make a recommendation for the selection of the
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most qualified firm. It is anticipated that staff will present a recommendation for the
selection of a construction management firm to the City Council on July 19, 2016.

Traffic Mitigation

The City Council assigned the Traffic & Parking Commission to review potential traffic
mitigation measures and provide recommendations to the City Council. The City Council
reviewed the Traffic & Parking Commission recommendations on November 17, 2015
and concurred that the Traffic & Parking Commission’s recommendations should be
incorporated into the contractor bid documents with details to be coordinated once the
contractor and construction management are selected. The Traffic & Parking
Commission’s recommendations fall in three categories:

• Public Notification/Outreach — recommended strategies to advise the public of
traffic delays and routes to maintain access to City businesses.

• Traffic Mitigation Toolbox — a summary of strategies to address traffic intrusion
into residential areas.

• South Santa Monica Boulevard parking strategies — provides parking strategies
on South Santa Monica Boulevard to maintain access to the business triangle.
The Traffic & Parking Commission recommended removal of parking on both
sides of South Santa Monica Boulevard for the duration of construction. The City
Council directed staff to conduct additional public outreach. Staff presented the
strategies to the Chamber of Commerce Government Affairs Committee. Many
businesses along South Santa Monica Boulevard expressed strong concern of
removing parking with the possible exception of peak hour. Staff recommends
additional public outreach and consideration of these strategies after the
contractor and construction manager are retained and have developed a specific
construction schedule.

City Public Outreach/Coordination with other projects

With the Santa Monica Boulevard Reconstruction project, Metro Subway Station
construction and other infrastructure and private development projects, City staff has
formed an inter-department team to develop a public outreach/communications plan and
coordinate the projects. Staff envisions ‘branding’ these multiple projects to coordinate
public outreach, including updates for all projects on a single web page. Staff will
forward this plan to the City Council at an upcoming City Council meeting.

In advance of these efforts, City staff is providing project updates to all City
Commissions, the Chamber of Commerce and other City organizations.

Project Schedule

The estimated duration of construction is approximately 18 months. Staff will return to
City Council approximately 6 weeks after the award of the construction contract and the
construction management agreement with an updated project schedule taking into
consideration the holiday shopping season and other City activities.
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FISCAL IMPACT

Funding for the project is available in CIP# 889. A cost estimate was prepared based on
the preliminary design cost estimate (reviewed by City Council at the December 2, 2014
Study Session). The cost estimate was revised upward by $1 .9 million per City Council
direction on July 21, 2015 to include widening of the boulevard to the south of the
roadway between Canon Drive and Wilshire Boulevard and bio-swales for a total cost
estimate of $29.1 million. Cost estimates will be updated upon receipt of the bid
documents and construction manager proposals.

Assistant City Manager/Director of Susan’4-Iealy Keene, AICP
Public Works Services Community Development Director

Approved By Approved By
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