
AGENDA REPORT

Meeting Date: October 18, 2010

Item Number: G—16

To: Honorable Mayor & City Council

From: Alan Schneider, Director of Project Administration
Charles Ackerman, Project Administrator

Subject: ACCEPTANCE OF CONTRACT WORK FOR THE FIRE STATION
HEADQUARTERS RE-ROOFING PROJECT BY CABRAL ROOFING &
WATERPROOFING CORPORATION IN THE FINAL CONTRACT
AMOUNT OF $335,255.00

Attachments: None

RECOMMENDATION

It is recommended that the City Council accept the described contract work with Cabral
Roofing & Waterproofing Corporation and authorize the recordation of the Notice of
Completion.

INTRODUCTION

In accordance with the contract documents, this report requests City Council acceptance
of the contract work to re-roof the Fire Station Headquarters building by Cabral Roofing
& Waterproofing Corporation and requests authorization to record the Notice of
Completion with the County Recorder.

DISCUSSION

On June 22, 2010, a contract was awarded on the basis of sealed, competitive bids
received after public bid opening for the Fire Station Headquarters re-roofing project.
The contract, which was awarded to Cabral Roofing & Waterproofing Corporation,
consists of a new fiberglass reinforced PVC membrane roofing system manufactured by
Sarnafil. This roofing material, recently installed on the Police Facility and Library is
recognized by the U.S. Green Building Council as a qualifying LEED roofing system for
“green buildings”.

Field inspection by Project Administration, Fire Department and Van Dijk & Associates
(City roofing consultant) during and upon completion of the work, have assured that the
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work was performed according to, and in compliance with, the contract documents for
this project, the requirements of the Municipal Code and all other applicable codes.

FISCAL IMPACT

The original contract was awarded in the amount of $319,805.00. One change order
was issued during this project, in the total amount of $15,450.00 for additional work not
included in the original bid due to unforeseen existing conditions. The total change order
is within the approved construction contingency of $32,000.00. The final contract
amount is $335,255.00.

The amount paid on the contract to date is $287,824.50 with the balance of $47,430.50
due to be paid 30 days after the recordation of the Notice of Completion.

David D. Gustavson
Approved By
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