
CITY OF BEVERLY HILLS
STAFF REPORT

Meeting Date: April 17, 2012

To: Honorable Mayor & City Council

From: Aaron Kunz, Deputy Director of Transportation~~’

Subject: North Santa Monica Boulevard Reconstruction

Attachments: 1. Draft Request for Proposal for North Santa Monica
Boulevard Reconstruction Project

INTRODUCTION

This report provides a draft Request for Proposal (REP) for design services related to
the North Santa Monica Boulevard (NSMB) reconstruction project and outlines staff’s
proposed public outreach process.

DISCUSSION

In 2005, the State of California relinquished ownership of NSMB within the City of
Beverly Hills to the City of Beverly Hills. The pavement quality, drainage system and
other physical elements have deteriorated to the extent that the boulevard requires
significant reconstruction. Staff has identified five phases of the NSMB reconstruction
project:

Phase 1: Topography and Utilities Survey
Phase 2: Public Outreach/Conceptual Design
Phase 3: Project Design
Phase 4: Construction Bidding
Phase 5: Construction.

In 2011, the City completed Phase 1, the Topography and Utilities survey that identified
existing underlying infrastructure (e.g., franchised utilities, city and county-owned storm
drains, sewers, city-owned waterline) and accurately established the centerline and
right-of-way of NSMB.

The attached draft REP solicits design consultant services for Phase 2 (Public
Outreach/Conceptual Design development) and Phase 3 (Project Design). The draft
REP calls for the public outreach/conceptual design process to be conducted during
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Phase 2 to determine what enhancements should be made to the NSMB in addition to
the core reconstruction project. The REP calls for a highly qualified Civil Engineering
firm to lead the design team through the completion of the project to provide continuity.

NSMB’s roadway right-of-way extends approximately 20-feet beyond the existing
northern curb face, but this has predominately been assimilated into Beverly Gardens
Park. City Council direction to date has been that no widening of the roadway will occur
beyond the existing curb face.

The primary options to be considered as part of Phase 2 include:

• Consideration of bicycle routes

The existing curb face would allow a traditional bicycle lane in one direction (one
concept is to have an eastbound bicycle lane on NSMB and a companion
westbound bicycle lane on Carmelita Avenue). Anticipating interest in bicycle
lanes in both directions, the RFP requires the project team to prepare graphics
showing the constraints of the existing curb faces and show the amount of
additional roadway (if any) that would be required to have bicycle lanes in each
direction on the boulevard.

• Transit Stops

There are four major transit stops along the Boulevard serving the Metro Rapid
Bus Line in addition to 14 local bus stops. The RFP requires the project team to
prepare options for transit amenities at these 18 locations in addition to concrete
bus pads.

• Landscaping/Urban Design

With respect to landscaping and urban design, the primary enhancement option
that must be determined prior to the commencement of Phase 3 is if landscaped
medians should be incorporated into the project. Due to the fact that there are
currently other pending! potential projects at the City’s Gateways, Beverly
Gardens Park, and Parcels 12 and 13; some of the aesthetic decisions (e.g.,
landscaping) may be postponed until Phase 3.

The REP includes the developing conceptual design alternatives and conducting public
outreach to assist the City Council in deciding which of the above enhancements will be
incorporated into Phase 3 (final design) by the end of 2012. The project team will also be
required to provide a construction mitigation plan and updated cost estimates to the City
Council as part of Phase 2. City Council action will be needed prior to proceeding with
Phase 3.

With City Council approval of Phase 2 by the end of 2012, Phase 3 (project design) will
be completed by September 2013 and Phase 4 will be completed by January 2014. This
schedule provides for construction to begin in early 2014. Construction is expected to
take approximately 18-30 months, depending on the construction mitigation program to
be developed as part of Phase 2.
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Public Process

Staff outlined a public process in the REP to take place in three parts. First would be
two public scoping meetings where the community will be provided the parameters of the
reconstruction project and options available for enhancements beyond the core project
as described in the REP. Walking tours of NSMB would also be provided. The intent of
the public scoping meetings and walking tours is to engage the community, including
property owners adjacent and nearby NSMB, early in the process. The second part will
involve a series of public meetings to review conceptual design alternatives. Prior to
initiating these two phases, staff recommends that a NSMB Committee be formed
comprised of two representatives each of the Traffic & Parking, Public Works and
Recreation & Parks Commissions to provide recommendations to the City Council. The
Third part would involve presentation of the Committee recommendations to the City
Council.

FISCAL IMPACT

The preliminary cost estimates for the NSMB reconstruction project is approximately $12
million. The proposed FY 2012-13 Capital Improvement Project includes $11.9 million
for the project, including:

State of California Relinquishment Funds: $4.3 million
State Highway Gas Tax Funds: .5 million
Proposition C: 1 .5 million
Measure R: .8 million
General Fund 6: 4.8 million

RECOMMENDATION

Staff seeks City Council comments on the attached draft North Santa Monica Boulevard
Reconstruction Project REP, project timeline and the proposed public outreach process
including the concept of establishing a NSMB Committee comprised of two members
each from Traffic & Parking, Public Works and Recreation & Parks Commissions.

David Gustavson

I Approved By

Page 3 of 3 4/10/2012
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COVER LETTER
The City of Beverly Hills requests proposals for consulting services from qualified civil
engineering firms, licensed in the State of California, to prepare conceptual design and
detailed plans and contract specifications for the reconstruction of North Santa Monica
Boulevard within the City of Beverly Hills city limits.

The selected civil engineering consultant shall be responsible for managing a project
team through the following phases of the project: 1) public outreach/conceptual design
and 2) prepare detailed plans, specifications and construction cost estimate for inclusion
in contract bid documents, in addition to providing supporting services through the
bidding and construction phases. The city’s Deputy Director of Transportation will
manage Phase 1 of the project and the City Engineer will manage Phase 2. The
selected team will work closely with City staff, City Commissions and Committees,
elected officials, and the Beverly Hills community. The team must have proven
expertise at working effectively with such entities on similar boulevard revitalization
projects.

In addition to civil engineering, the project team is expected to have expertise in
traffic/transportation engineering/planning, in urban design/landscape architecture
electrical and geotechnical engineering, project cost analysis, and public
relations/community outreach experience. Upon selection of the lead civil engineering
firm, the City reserves the right to negotiate changes to the consultant’s proposed sub
consultants.

A copy of the REP is attached and will be available for download on the City of Beverly
Hills website at: www.beverlyhills.org no later than Monday April 23, 2012. A briefing
session for all prospective consultant proposers will be held on Thursday May 10 at 2
p.m. in Conference Room #217 of the City of Beverly Hills Public Works Building, 345
Foothill Road, Beverly Hills, CA 90210 (Parking is available in the city-owned parking
garage at 9933 West 3ft1 Street). Questions may be submitted to Aaron Kunz, Deputy
Director of Transportation, in writing on or before 5 pm on Friday, May 25, 2012.
Responses to all questions and additional documentation requested will be posted on
the City’s website.

SECTION I: INTRODUCTION

North Santa Monica Boulevard (NSMB) is a principal arterial carrying traffic (up to
51,000 ADT) from the Cahuenga Pass and Hollywood through West Hollywood to major
employment centers in Beverly Hills, Century City in West Los Angeles and points west
to the 405 Freeway. NSMB collects additional east-west traffic in Beverly Hills where it
is joined by a minor north/south arterial, Beverly Drive/Coldwater Cañon, which in turn
carries commuter traffic (up to 23,200 ADT) from the northern residential San Fernando
Valley areas.

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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In July 2011, Rick Engineering Company completed a Right of Way, Topographic and
Utilities Survey along Santa Monica Boulevard North between Moreno and Doheny
Drives (west to east city limits) in preparation for this street reconstruction project.

The centerline length of NSMB within the city limits is approximately 1.8 miles with a
right-of-way width of 85 feet. NSMB can be described in distinct sections from east to
west as described below:

• North side between the eastern city limits at Doheny Drive and Wilshire
Boulevard: In this section, the right-of-way line lies approximately 20 feet
beyond the existing north curb face which has been predominantly assimilated as
part of the Beverly Gardens Park, a historically significant park between Crescent
and Rodeo Drives. Three churches are located immediately west of the park
between Rodeo and Roxbury Drives and the Wilshire Fountain is at the corner of
NSMB and Wilshire Boulevard.

• South side between the eastern city limits at Doheny Drive and Wilshire
Boulevard: In this section, the south side of the boulevard consists of privately
held Parcels 12 and 13 (former Railroad-owned). The property is fenced off and
planned eventually to be landscaped through a private or City purchase. West of
parcels 12 and 13 is the City Hall complex, the future Annenberg Center of
Performing Arts, municipal parking facilities, and private property. In this area,
the right-of-way extends at or only a few feet beyond the existing curb face.

• Both sides between Wilshire Boulevard and western City limits: Two
development projects have been approved for the north side of the boulevard in
this section, the “Beverly Hilton” and the “9900 Wilshire Boulevard” (former
Robinsons - May site). Construction has not yet commenced on either project.
On the south side of the boulevard, the “Gateway Project” is currently under
review by the Planning Commission to be developed for the entire property in this
area between NSMB and South Santa Monica Boulevard.

The right-of-way and parks are included in Rick Engineering’s topographic and utility
survey (See Appendix A for sample sheets from Topo and Utility Survey and
Right-Of- Way Exhibit)

The City of Beverly Hills requests proposals for consulting services from qualified civil
engineering firms, licensed in the State of California, to prepare conceptual design and
detailed plans and contract specifications for the reconstruction of North Santa Monica
Boulevard within the City of Beverly Hills city limits. Phase 1 of the project includes
facilitating public processes to lead to City Council approval of conceptual design,
including but not limited to bicycle facilities, transit amenities, median treatments, street
lighting and construction mitigation measures and initial cost estimates. Phase 2
includes preparing detailed plans, specifications and construction cost estimate for
inclusion in contract bid documents (proposed scope of work includes pavement, water,
storm drain, sewer and street lighting systems replacement, potential utility relocation,

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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new hardscape and landscape infrastructure, bicycle and pedestrian facilities). As part
of Phase 1; the team will also include details for construction mitigation measures
necessary to reconstruct the heavily travelled boulevard. Authorization to proceed with
Phase 2 will occur upon City Council approval of conceptual design and cost estimate
and provision of all deliverables outlined in Phase 1.

Reconstruction of the section of the roadway between Wilshire Boulevard (west end)
and the west City limit will need to be coordinated with pending development projects on
both sides of the boulevard. Additionally, construction is currently underway on the
Annenberg Center of Performing Arts on the south side of North Santa Monica
Boulevard between Canon and Crescent Drives, which will include construction of new
sidewalks within their project scope of works.

The NSMB Signal Synchronization project is currently underway and no changes to the
new traffic signal infrastructure are anticipated under this proposed boulevard
beautification project.

In addition to the development projects, there are two potential urban design/landscape
projects along or adjacent to the boulevard. The City’s Community Services
Department is managing an agreement to design the City’s gateways, including the
City’s eastern Gateway in West Hollywood at NSMB and Doheny Drive, which
incorporates the “pork chop” at the easterly City limits. The other project is a private
fundraising effort by a resident, Steven Gordon, to restore and enhance the Beverly
Gardens Park and right-of-way on the north side of NSMB between Doheny Drive and
Wilshire Boulevard. This effort may also extend to Parcels 12 and 13.

As these two projects are still undefined, the landscape and urban design efforts of
Phase 1/Conceptual design will be limited to determining the extent of landscaped
medians (if any) and transit stop amenities. During Phase 2, landscape and urban
design efforts will include providing continuity to areas not covered by the two projects,
such as adjacent to City parking facilities and the sidewalk area in front of the three
Churches between Rodeo and Bedford Drives.

If both projects are fully implemented, the landscape/urban design efforts on this project
will be limited to coordination with the two projects, proposals of landscaped medians,
and providing continuity to areas not covered by the two projects (e.g., adjacent to City
parking facilities).

The selected consultant must meet the project timeline and budget, prepare and
complete final construction documents, provide agency coordination, obtain permits and
provide construction administration services. In addition, the project must be designed
and constructed using materials that can be easily maintained in a high-traffic
environment; that are highly durable and that resist graffiti, weather and vandalism. The
team will be required to implement design and construction techniques for the project
which increase life-cycle economic return, increase durability and recyclability of
construction materials and systems and minimize waste, pollution and urban runoff.

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills

Job No. 2184 Page 3 of 19



City of Beverly Hills Request for Proposals

SECTION II: BACKGROUND

Santa Monica Boulevard North is part of the original ‘Route 66’, and up until the “Los
Angeles’ freeway” era, was a route of national significance, representing the primary
gateway for travelers coming from the east to Santa Monica and the Pacific Ocean.
Designated as State Route 2, Santa Monica Boulevard North was designated as part of
the regional freeway network and plans were in place for it to become the “Beverly Hills
Freeway.” However; by the 1970’s, plans for the “Beverly Hills Freeway” were dropped,
primarily due to strong community opposition.

During the 1990’s and early 2000’s, the State of California began relinquishing Santa
Monica Boulevard to local jurisdictions due to the high cost of maintaining the roadway.
Upon relinquishment, the city of West Hollywood (east of Beverly Hills) constructed a
major streetscape project which included narrowing the existing median and widening
sidewalks. In 2005; the city of Los Angeles (west of Beverly Hills) constructed the
“Santa Monica Transit Parkway Project” which consolidated both ‘North and South
Santa Monica Boulevards” into one thoroughfare. In both the cities of West Hollywood
and Los Angeles, Santa Monica Boulevard is lined with commercial and retail
establishments. It should be noted that no commercial businesses directly front Santa
Monica Boulevard North within Beverly Hills city limits.

In 2005 the State of California relinquished Santa Monica Boulevard North to the City of
Beverly Hills. The road has since significantly deteriorated and City staff are
anticipating that the roadway pavement will need to be completely reconstructed. Upon
relinquishment in 2005. the City of Beverly Hills studied the possibility of widening the
existing boulevard by five feet to add a third westbound lane. The community strongly
opposed any widening and current City Council direction is that that roadway will not be
expanded beyond the existing northern curb face. Minimal opportunities exist to widen
the roadway beyond the existing southern curb face as the City’s right of-way is only 2
feet’ behind the existing curb face.

Although it is assumed that the roadway is not anticipated to be widened, the project
scope of work includes needed improvements within the entire right-of-way, including
curb return modifications, storm drain, sewer, water and streetlight
redesign/reconstruction, sidewalk replacement (as needed), landscaping, and possible
extensions of the existing sidewalks.

SECTION lii: PHASE 1 SCOPE OF SERVICES

During the conceptual design/public outreach phase, the project team will prepare
the following items and conduct public outreach in order to present
recommendations to the Beverly Hills community, Commissions and City Council.
The project team shall plan to present their final recommendations to Council by the
end of 2012 with no changes anticipated to the existing roadway width.

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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Conceptual Design

The conceptual designs will include the following:

a. Consideration of bicycle routes. Both the City of Los Angeles “Transit Parkway
Project” and the city of West Hollywood’s “Streetscape Project” (from Doheny Drive
to La Cienega Boulevard) have existing Class 1 bicycle lanes. The project team
shall undertake the community outreach process to facilitate the City Council’s
determination of how bicycles shall be accommodated within the project limits.
Within the existing curb faces, staff’s preliminary evaluation is that a Class 1 bicycle
lane can be accommodated in only one direction. One preliminary concept is to
place an eastbound only Class 1 bicycle lane. The project team shall be prepared to
present alternatives for bicycle lanes/routes/sharrows that include using the limited
right-of-way on the south side of the Boulevard. Graphics should show in detail the
constraints of the existing curb faces and also show the amount of additional
roadway (if any) that would be required to have a bicycle lane in each direction.
Concepts should include striping to facilitate bicycle movement through
intersections.

b. Transit Stops — Santa Monica Boulevard North has four major transit stops along
both sides of Santa Monica Boulevard North (at Wilshire and Canon/Crescent
Drives) serving Metro Rapid and Regional bus lines. An existing bus cut-out exists
on the north side of the boulevard between Crescent and Canon Drives. The
existing sidewalk adjacent to City Hall on the south side of NSMB (between
Crescent and Rexford Drives) has recently been constructed to accommodate Metro
and Regional buses at that location. The project team should prepare options for
transit amenities at all four (4) Metro Rapid locations. Options should include bus
benches, trash receptacles and bus shelters; ensuring that options for bus shelter
designs meet current Los Angeles Metropolitan Transportation Authority (Metro)
guidelines for federal “Very Small Start” funding. Additional existing fourteen (14)
local bus stops (which currently have a stop sign only) should also be evaluated for
recommended improvements and included in scope of works.

c. Urban Design/landscaping — It should be noted that separate projects are currently
under consideration by city staff for a) gateway treatments at both the western
(Whittier) and eastern city limits (including the privately owned median), b)
landscaping options for Beverly Gardens Park and c) landscaping options for former
Railroad-owned properties Parcels 12 and 13 (southern side of Santa Monica
Boulevard North between City Hall and the east City limit).

The core boulevard revitalization project shall include:

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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1. New street lighting
2. New signage — street, regulatory signage throughout the entire length of the

boulevard. Way-finding signage design shall be coordinated with the City’s
current Civic Center Way-finding Project.

3. New landscaping which must coordinate with other existing project landscape on
both sides of the boulevard between Rodeo and Wilshire and on the south side
of the boulevard between Rexford and Civic Center Drives adjacent to the city’s
police station.
a) Additional options developed during scoping process may include:

1) Landscaped medians
2) Sidewalks

d. A construction mitigation plan must be developed with options that will balance the
need to maintain smooth traffic flow and timeframe of construction together with
minimal noise and traffic impacts to adjacent residential neighborhoods.

e. Project cost estimates of recommended alternatives developed during Phase 1 of
the project must include evaluation of potential infrastructure improvements outlined
in Phase 2 scope of works.

f. Public Outreach — proposals should include the option of providing public outreach,
including development and mailing of meeting notices, brochures, and
webpage/social media material. City will determine (prior to agreement approval) if
these services will be provided in-house or through the consultant agreement.

Community Public Outreach:

The following public outreach is anticipated for Phase 1 of the project:

a. Two public scoping meetings: Project team shall conduct City “open houses” with
graphical presentations of the existing boulevard and clear presentation of
parameters of the project: within approximately six weeks of agreement approval.

b. Approximately four walking tours of the area to educate interested parties and
receive input.

c. Commission/Committee Meetings: Approximately four to six weeks after the two
public scoping meetings, the project team shall provide presentations of conceptual
design options and associated cost estimates and facilitate City
Commission/Committee recommendations for conceptual design options. It is
anticipated that approximately five meetings will be required over a two month
period.

d. City Council approval of conceptual design and cost estimate. It is anticipated that
approximately four (4) City Council meetings will be needed to approve conceptual
design.

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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At a minimum, the conclusion of Phase 1 shall include City Council approval of all
core infrastructure decisions about the project, including the extent of bicycle lanes,
landscaped medians, sidewalk replacement/additions, and location of bus stops. To
meet project time goals, certain aesthetic decisions (e.g., type of landscaping and
street furniture selection) may need to be deferred to coincide with Phase 2.

Reports/Graphics:

Project Design

North Santa Monica Boulevard
City of Beverly Hills

Professional Consultant Services

For each public outreach meeting, the consultant shall prepare appropriate reports,
hand-outs, graphical presentations, and PowerPoint presentations. A detailed final
report shall be prepared at the end of Phase 1 for City Council review.

III. Further Information and Contacts Phase 1

Questions regarding Phase 1 of the project may be directed to the Deputy Director
of Transportation, Aaron Kunz, at 310-285-2563 or at akunz@ beverlyhills.org.

SECTION IV: PHASE 2 SCOPE OF SERVICES

I. City Provided Services:

The civil engineering consultant selected will be provided with the Autocad base map
prepared by Rick Engineering (scale of 1” = 40’) which depicts existing conditions as of
July2011 and:

a. Is based on aerial topography with 1-foot contours and 1” = 40’ scale covering
the entire length of the Santa Monica Boulevard North within the City limits, plus
an overlap of the nearest intersection at both City limits. It also covers the entire
right-of-way width including a minimum overlap of 100 feet beyond both the north
and south right-of-way lines. We will also provide ortho photos of the entire
length and width as flown for the aerial topography.

b. Maps the existing physical conditions and infrastructure of the project area in
minute detail including existing utilities, sewer, storm drain, catch basins,
culverts, manholes, water, cable TV, electric, gas, fiber optic (See Appendix B
for Utility Contact List), sidewalks, ADA curb ramp intersections, existing curb
radiuses, curb, gutter, curb and gutter, grass and/decorative parkway, crossings,
street trees or wells, parking, street lights and Pre-July 2011 signals and traffic
signal cabinet locations, all pull boxes and vaults, public signage, travel/turn
lanes and widths, driveways, bus stops, storefronts and doorways, newspaper
racks, benches, litter receptacles, bicycle racks, bollards and existing land uses.

Job No. 2184 Page 7 of 19
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c. Includes that section of Beverly Gardens Park (between Crescent Drive and east
city limit) and approximately 1 OOLF of the eleven north/south alleys that dead end
and drain under the north edge of the park.

II. Overview of the Final Design Requirements:

This Request for Proposal is for professional design services for the development of
final contract documents (Construction Plans, Construction Specifications and
Construction Estimate) for the reconstruction of Santa Monica Boulevard North.

The civil engineering consulting firm shall provide the following services:

1. Prepare and submit a detailed work plan and schedule for the design phase of
the project prior to commencement of the work.

2. Review and incorporate (in the final construction documents) as needed all
available record/currently under design/construction drawings (prepared after
July 2011 Topography and Utility Plan preparation date) from City staff including
but not limited to:

~ As-Builts for Santa Monica Boulevard North Traffic Signal
Synchronization Project currently under construction March 2011 to
May 2012.

> Approved Design Plans for Wilshire Boulevard at Whittier Gateway
Monument Project currently out to bid April 14, 2012 to Present.

~ Concept Plans for Santa Monica Boulevard North at Doheny Drive
Gateway Monument Project currently under design November 2009 to
Present.

~- As-Builts for Crescent Garage Off-Site Improvements (between
Rexford and Canon) completed November 2011.
Approved Development Plans for Annenberg Cultural Center Off-Site
Improvements (between Canon and Crescent) currently under
construction July 2011 to Present.
Approved Development Plans for the Beverly Hilton Revitalization
Project at Wilshire/Santa Monica Boulevard

~ Approved Development Plans for the 9900 Wilshire 235 condominium
development that backs onto Santa Monica Boulevard North.

> Concept plans for the “Gateway” project, including use of the privately-
owned “Rail Right-of-Way (T-1) property” located to the south of North
Santa Monica Boulevard between Wilshire Boulevard and the western
city limits.

> Concept Plans for the Beverly Gardens Restoration Project.
> Concept Plans for “Melrose Triangle Project” in West Hollywood on

southside of Santa Monica Boulevard North east of Doheny Drive
which is currently under CEQA process.

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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Detailed Scope Of Services:

a. Review and utilize documents listed above together with Council approved
+ Concept Plan and Construction Phasing Schedule and associated traffic

control/detour plans plan from Phase 1 and
•:• City-provided Topography and Utility Plan prepared by Rick Engineering in

July2011
and Incorporate into Final Detailed Design Plans.

b. Update and expand existing base topography mapping where necessary to reflect
any/all changes to existing infrastructure and/or utilities since City-provided Topo
was completed in July 2011.

c. Engage the services of a Licensed Surveyor to obtain additional field surveying, as
needed including construction staking , replacing survey monuments and records of
survey, as needed.

d. Incorporate findings and other design criteria into the final design documents;
including but not limited to proposed temporary construction easements and
Construction Phasing.

e. Ensure that project design and specifications comply with the requirements of the
environmental document.

f. Perform geotechnical and environmental investigation for pavement design and for
the presence of hazardous material.

g. Review City of Beverly Hills Storm Drain Master Plan (developed by Psomas
Engineering in 2002 See Appendix C) in addition to City of Beverly Hills Storm
Drain Map (developed by City’s Public Works GIS Specialist in 2012 See Appendix
D) for recommendations for the upgrade of the following existing drainage facilities
(due to capacity issues) under Santa Monica Boulevard North:

a) 39” Storm Drain running perpendicular to SMBN at N. Linden Drive
b) 27” Storm Drain running parallel to north side of SMBN between N. Cañon

and N. Rexford Drives
c) 39” Storm Drain running perpendicular to SMBN at N. Elm Drive
d) Twin 5’ x 4’ Storm Drain Box running perpendicular to SMBN at N. Arden

Drive
e) 42” Storm Drain running perpendicular to SMBN at Alta/N. Palm Drive

Engage the services of a specialized Pipeline Video Company to document the
condition of the following existing drainage facilities under SMBN:

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills

Job No. 2184 Page 9 of 19



City of Beverly Hills Request for Proposals

a) 30” Storm Drain running parallel to south side of SMBN west of Moreno
Drive

b) 27” Storm Drain running perpendicular to SMBN at Wilshire Blvd
c) 36” CMP Storm Drain running perpendicular to SMBN at N. Roxbury Drive
d) 15”-24” CMP Storm Drain running parallel to north side of SMBN between

N. Roxbury and N. Rodeo Drives
e) 12” CMP and 2 - 30” RCP Storm Drains running perpendicular to SMBN

at Alley west of N. Camden Drive
f) 24”-27” Storm Drain running parallel to north side of SMBN between N.

Rodeo and N. Canon Drives
g) 33”-60” Storm Drain running parallel to centerline of SMBN between N.

Rexford and N. Arden Drives
h) Twin 5’ x 4’ Storm Drain Box running perpendicular to SMBN at N. Arden

Drive
i) 30” Storm Drain running perpendicular to SMBN at N. Sierra Drive

and prepare a roadway drainage report including complete set of profiles and
drainage patterns for final set of storm drain replacement plans, entire roadway and
a base map with all existing and proposed drains and required storm drain
upgrades/replacements. Set a profile and curb and gutter grades for the entire
project. Ensure project design controls storm water runoff quality and quantity.

h. Review City of Beverly Hills Water Map (developed by City’s Public Works GIS
Specialist in 2012 See Exhibit XX) for required water mainline replacements under
Santa Monica Boulevard North at the following approximate locations:

a) 1961 8-10” Cl waterline between west city limit and Wilshire Boulevard
b) 1924 4” Cl waterlines perpendicular to SMBN in Alleys west and east of

Walden Drive and east of N. Linden Drive
c) 193512” Cl waterline perpendicular to SMBN at Wilshire Boulevard
d) 1975 12” Dl waterline between Wilshire Boulevard and N. Roxbury Drive
e) 1956 24” Steel waterline running perpendicular to SMBN at N. Rexford

Drive
f)1977 16” Dl waterline running perpendicular to SMBN at N. Doheny Drive

Prepare waterline replacement plans and specifications for these facilities which
must be incorporated in the final construction documents.

i. Review City of Beverly Hills Sewer CCTVs and accompanying Reports (prepared by
AST in September 2011) in addition to City of Beverly Hills Sewer Map (developed
by City’s Public Works GIS Specialist in 2012 See Appendix D) for required sewer
mainline scope of works including potential sewer rehabilitation/replacement under
Santa Monica Boulevard North. Develop recommendations for the potential
rehabilitation of the following thirty sewer mainline segments (8,100LF) under Santa
Monica Boulevard North:

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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a) 8” Sewer running perpendicular to SMBN at Moreno Drive
b) 8” Sewer running parallel to north side of SMBN west of Wilshire Blvd
c) 15” and 6” Sewer running perpendicular to SMBN at Wilshire Blvd
d) 8” Sewer running parallel to north side of SMBN between Alley west of N.

Linden and N. Linden Drive
e) 8” Sewer running perpendicular to SMBN at Alley west of Linden
f) 10” Sewer running parallel to north side of SMBN between Alley west of N.

Roxbury and N. Bedford Drive
g) 8” Sewer running perpendicular to SMBN at Alley west of N. Roxbury
h) 15” Sewer running perpendicular to SMBN at N. Bedford Drive
i) 6” Sewer running parallel to north side of SMBN between Alley west of N.

Camden and N. Rodeo Drive
j) 6” Sewer running perpendicular to SMBN at Alley west of N. Camden

Drive
k) 10” Sewer running perpendicular to SMBN at N. Camden Drive
I) 8” Sewer running parallel to north side of SMBN between N. Beverly and

N. Canon Drives
m) 6” Sewer running parallel to north side of SMBN between Alley west of N.

Rextord and N. Rexford Drive
n) 6” Sewer running perpendicular to SMBN at Alley west of N. Rextord Drive
o) 6”-12” Sewer running perpendicular to SMBN at N. Rexford Drive
p) 12”-15” Sewer running parallel to north side of SMBN between Alley west

of N. Palm and N. Sierra Drive
q) 12” Sewer running perpendicular to SMBN at Alley west of N. Palm Drive
r) 15” Sewer running perpendicular to SMBN at N. Sierra Drive

Engage the services of a specialized Pipeline Video Company to document the
condition of the following existing sewer facilities under SMBN (See Appendix D):

a) 8” - 10” Sewer running along north side of SMBN between N. Canon and
N. Crescent Drives

and prepare a Sewer Rehabilitation Design report for all targeted segments including
complete set of profiles for final set of sewer rehabilitation/replacement plans, and a
base map.. with plan, profile and rehabilitation details of all proposed sewer
upgrades/replacements~ Ensure all sewer laterals are clearly identified. Detailed
plans and specifications must be incorporated in the final construction documents.

j. Perform necessary hydrology study and hydraulic calculations to determine the
amount of runoff reduction required from the eleven north/south alleys that dead end
under the north edge of Beverly Gardens Park between Crescent Drive and east city
limit. Prepare an innovative design to mitigate and handle flows from all eleven (11)
alleys.

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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k. Perform necessary Americans with Disabilities Act and Guidelines (ADA&G) review,
make recommendations for compliance and incorporate in final design and
construction documents.

I. Develop and prepare final design plans, specifications and cost estimates based on
the approved concept plans from Phase 1 and as detailed below.

m. Prepare individual cost estimates for each of the major design components e.g.
pavement reconstruction cost; curb and gutter replacement cost; waterline, sewer,
storm drain and streetlight replacement/rehabilitation costs; alley drainage
interception system cost; landscape and hardscape costs etc in order to review
project components with city staff to develop a recommended project and revise, as
necessary

n. Provide project management services throughout the course of the project, including
discipline coordination/document checking, coordination with city staff, data
coordination, value engineering analysis, site analysis, materials
research/specifications, constructability reviews and sustainability.

o. The selected Consultant shall allocate time for monthly progress meetings with the
City of Beverly Hills.

p. Deliverables will include mylars, electronic copies and 5 hard copies of the final
contract documents (Construction Plans. Construction Specifications and
Construction Estimate).

q. The main purpose of Phase 2 is to have final Plans, Specifications and cost
estimates prepared for Santa Monica Boulevard North Reconstruction/Enhancement
project that can be utilized by Contractors bidding on this project. As discussed
earlier in this Proposal; Phase 1 included the evaluation of the feasibility of
implementing various streetscape design alternative ideas which may or may not
potentially include:

• Bicycle lanes
• Preliminary design by an Electrical Engineer to determine adequacy

of existing streetlights
• replacement of existing signage
• redesign of east end pork chop island
• reconstruction of entire pavement section, including curb, gutter,

sidewalk and curb ramps
• some realignment of existing curb and gutter at intersecting streets

related to curb return radius revisions for improved bus turning radi
• Redesign and reconstruction of existing storm drain system on north

side of Boulevard

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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Preliminary geotechnical investigation and design by a Licensed
Geotechnical Engineer to determine infiltration capacity of Beverly
Gardens Park (between Crescent and east city limit) to explore the
feasibility of intercepting and installing an infiltration system (BMP) that
holds and disperses run-off from eleven perpendicular alleys into the
park)

• Utilization of drought tolerant and Southern California native plants
appropriate to the City of Beverly Hills habitat and drip or other low-volume
water conserving irrigation systems especially in raised medians (that
have Sunday-only maintenance windows)

This phase also involves:
> Pre-design services that may include, but are not limited to geotechnical

investigation for pavement design; preparation of geotechnical and hydrology
reports related to storm drain system design and electrical services for new
streetlight design

~ Anticipating maintenance requirements and developing preliminary Project
construction and maintenance cost estimate, with an emphasis towards
minimizing future maintenance/operational costs

Meetings

Coordination and Project Team Progress Meetings: Attend monthly project team
progress and coordination meetings at Public Works building with City’s Project
Manager and other stakeholders to monitor the project design status, scope, schedule
and budget. Prepare and distribute project design status reports. Schedule and attend
meetings with the City as necessary, to review and discuss specific issues not covered
during design progress meetings.

Reports

Monthly Reports: Prepare monthly summary reports indicating project status,
conditions encountered, schedule update and current project costs. Recognize critical
issues early on to discuss and resolve them with the City.

Distribution: Distribute reports to all parties involved.

Plans, Specifications and Estimates

1. Develop and prepare final design plans for grading, drainage, waterline
replacement, sewer and storm drain mainline rehabilitation (including plan and
profile), pavement reconstruction, new street lighting, landscape and irrigation
based on the approved concept plans and compatible with a City format using
the most recent City and Public Works Construction Standards.

2. Develop detailed design roadway cross sections
3. Design bus pads at all bus stops

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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4. Prepare a sign inventory and replace all faded/damaged signs and upgrade all
signs that do not conform to the latest Manual on Uniform Traffic Control Devices
(MUTCD) as amended for use in California

5. Prepare striping and signage plans
6. Prepare an itemized engineer’s quantity estimate and construction costs for all

items of work
7. Prepare Contract Specifications (City will provide Standard Contractual

Requirements (SCR) section only)
8. The Special Provisions section of the Contract Specifications shall reflect the

plans that the design team has prepared. These Special provisions shall
supplement the 2012 Edition of the Standard Specifications for Public Works
Construction, with all revisions.

9. Incorporate construction phasing schedule and associated traffic control/detour
plans (approved under Phase 1) into Final Plans

10. Submit and facilitate the review of the following deliverables:
a. Preliminary Plans and Engineer’s Estimate (35%)
b. 65% Plans, Draft Contract Specifications and Engineer’s Estimate
c. 90% Plans, Contract Specifications and Engineer’s Estimate
d. Final Plans, Contract Specifications and Engineer’s Estimate

11. Distribute Preliminary, 65% and 90% Plans to all potentially effected agencies
and utility owners for review and comment; clearly delineating existing and
proposed utilities in current and final locations and clearly identifying all utility
conflicts.

12.All comments and information provided by the effected agencies and utility
owners shall be incorporated into the Plans and Contract Specifications.

13.Pertorm co-ordination with all impacted utility owners for all necessary utility
relocation work (pre or post construction) and prepare a cost estimate of all utility
relocation work.

14. Request, receive and assimilate comments from City, Police, Fire and other
impacted agencies and organizations.

15.The consultant shall provide one hard copy of the plans, specifications and
engineer’s construction cost estimate stamped by a registered
Civii/Electrical/StructuralEngineer/ArchitectlLandscape Architect licensed to
practice in the State of California. The consultant shall also provide an electronic
copy of the plans in an AUTOCAD (AUTOCAD 2009 or earlier) format (See
attached Appendix Efor City’s specific standards for electronic deliverables) and
an electronic copy of the specifications (in one file) in Microsoft Word format

Permitting, Codes and Standards

1. Prepare all applications, coordination and securing of permits and approvals from
all necessary advisory and permitting/regulatory agencies.

2. Identify and maintain communication with all agencies having permitting authority
over any aspect of the project throughout all phases of the project. Identified
permit requirements will be discussed with the City, and implementation
established and incorporated during appropriate phases of the project.

North Santa Monica Boulevard Professional Consultant Services
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3. Environmental Document Preparation:
a. Consultant shall provide the following:

i. Appropriate level of environmental review based upon project
impacts;

ii. Prepare appropriate environmental documents and submit to City
(City will circulate for review and issue required notices);

iii. Incorporate all comments received and issue final environmental
documents and

iv. Obtain permits from the identified agencies as required to meet the
project approval and construction schedule, including the
preparation of necessary drawings that may be required as part of
the environment review process

4. Prepare and process an Erosion and Sediment Control Plan for permit approval.
5. The improvements must comply with all current City codes and standards,

including but not limited to the ADA&G; State and Regional Water Boards,
NPDES and adherence to the Beverly Hills Sustainable City Plan and Efficient
Landscaping Ordinance which are accessible on the City’s website at:
http://www.beverlyhiIIs.org/civicaJfilebank/blobdIoad.asp?Blobl D=483 1
http://www.beverlyhills.org/services/building/plans/efficient Iandscapes.asp

6. Current NPDES requirements

1. Draft Responses to Requests for Information (RFI) and or Clarification (RFC)
2. Prepare Bid Addenda Documents where necessary
3. Attend Pre-Bid meeting

Construction Assistance

1. Attend Pre-Con Meeting and Preparation of Minutes
2. Provide review and approval of all submittals, Shop Drawings, RFIs and Change

Order Requests required by the construction contract and provide supplemental
documents for clarification or resolution of conflicts encountered during
construction. Ensure that all specified submittals are responsive to the intent.

3. Provide Construction Staking and Survey Monument Replacement.
4. Provide appropriate on-site surveillance during construction to maintain

awareness of the project development and project schedule and to assure
conformance with the contract documents and the approved construction
mitigation plan.

5. Develop punch lists and recommendations to the City for substantial completion
date and acceptance of all corrective and completion work by the contractor.

6. Prepare “As Built” drawings and submit both in electronic format and hard copy.
7. Attend regularly scheduled meeting to discuss the Project with the Contractor

North Santa Monica Boulevard
City of Beverly Hills

Professional Consultant Services

Bidding Assistance
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III. Further Information and Contacts Phase 2

Questions regarding this phase of the project may be directed to the Engineering
Division Project Manager, Anne Zaworski at 310-285-2520 or
AZaworski @ beverlyhills.orcj.

Qualifications:

The Qualified Team must exhibit a wide range of capabilities and should have the
following background:

• Experience solving design problems associated with construction of streets in
urban areas.

• Experienced with formation of underground utility districts.
• Familiar with underground utility requirements (water, sewer, storm drain, fiber

optic, communications, etc.)
• Experience designing streetscapes which combine, recreational and residential

uses. Familiarity with ADA street and design guidelines.
• Experience working on projects similar in scope and in urban environments

similar to the City of Beverly Hills
• Experience with working on projects which require regular interface between the

residents and public sectors.
• Experienced with signage guidelines and specifications.

SECTION V: PROJECT SCHEDULE

The proposals shall provide demonstration that the consultant can meet the following
project milestones.

• Written question deadline 5 pm, Friday May 18, 2012
• Proposals due: 4pm, Friday June 1, 2012
• Agreement Award: July/August, 2012
• Public Outreach (scoping): August/September 2012
• Public Outreach (conceptual design): October/November 2012
• City Council selection of conceptual design!

authorization to proceed with Phase 2: January 2013
• Phase 3 Completion: September 2013
• Construction Commences: Early 2014

SECTION VI: SUBMITTAL OF SEALED PROPOSALS

To promote resource conservation, submittal shall not contain plastic bindings, plastic
pages or laminated pages. Double-sided proposals are preferred. Please avoid
superfluous use of paper (e.g., title sheets, chapter dividers and unnecessary

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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attachments or documents not specifically requested). Please submit five (5) copies of
the proposal. Cost Proposal shall be submitted separately in a sealed envelope.

The proposal must include:

1) Name of proposed project team and principal contact person, including office
location, address, telephone number, fax numbers and e-mail address

2) Overview of the firm: Summary of firm and description of expertise to perform the
services outlined in the REP, including:

(a) Experience with similar project, including the five most recent Street
Reconstruction/Enhancement projects (include name, position and
telephone number of the client most familiar with the project).

(b) Project Manager: Eirm shall designate a Project Manager that will be
the City’s Liaison and primary performer of services throughout the
project. Describe the project manager’s roles and responsibilities for
this project, explain why this person is qualified (including relevant
training and/or expertise). Provide two (2) relevant examples of the
individual completing a project of similar size and scope that
demonstrates their record of completing project on schedule and within
budget.

(c) Provide as exhibits, listings of your firm’s and its principals’ experience.

2) Project Team: Identify members of project team (including sub consultants) and
describe responsibilities of each member,
a) Explain why each team member is qualified to complete assigned tasks

(including relevant training and/or expertise) and describe each team member’s
role in the overall project.

b) Describe project teams’ experience with designing and managing construction of
downtown urban streets and infrastructure. Describe the average project size
and scope of the team’s past projects. Note: Upon selection of the lead civil
engineering firm, the City reserves the right to request changes to the
consultant’s proposed sub consultants.

c) Confirm that the project team can accept the terms of the contract and has the
required insurance, or can acquire insurance, that meets the minimum standards.
See Appendix F

3) Description of the project team proposed assignments, including the role of each
member (including subcontractors), percentage of total work each member is
expected to contribute, office location of each member and specific relevant

North Santa Monica Boulevard Professional Consultant Services
City of Beverly Hills
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experience. Please enclose resumes of each assigned team member as an exhibit
to your proposal.

4) Provide a schedule showing phases and major benchmarks in the scope of work.
Allow two weeks for each submittal review by the City staff in the proposed
schedule. Additionally, a progress meeting should be held to correspond
immediately after City review of each submittal.

5) Describe the services and activities as they relate to the proposed scope of service
that the project team proposes to provide to the City for this project. Provide a clear
and concise detailed scope of work tied to the proposed project schedule. Indicate
deliverables to be submitted at each milestone. For Phase 1, describe the type of
graphic material to be used and methods to facilitate public outreach.

6) Please provide at least three professional references. Indicate which references are
public agencies for which the project team, or its principals, has provided services
for within the past five years.

7) Provide information related to similar projects, by type and size, with a total of at
least six project examples performed within the last five years that best characterize
the work quality, quality control and cost control. Include the total design cost of the
project and overall construction cost.

8) Provide description of your internal procedures and/or policies related to work quality
and cost control:

Sealed proposals will be received by the City of Beverly Hills for consulting services
related to the NSMB Reconstruction project. Proposals must be addressed as
follows:

Attention: Aaron Kunz, Deputy Director of Transportation
Department of Public Works & Transportation
345 Foothill Road
Beverly Hills, CA 90210

Proposals shall be delivered in sealed envelopes plainly marked.

North Santa Monica Boulevard Reconstruction Project
Name of Proposer
Contact Person
Telephone Number
Fax Number
Email Address

North Santa Monica Boulevard Professional Consultant Services
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SECTION VII: FEES

Please submit one copy of a cost proposal in a separate, sealed envelope. The cost
proposals shall be separated by Phase 1 and 2, provide the hourly rate of all staff
involved, estimated number of hours per staff member, and material costs (e.g., cost
per graphic presentation).

SECTION VIII: SELECTION PROCESS

City staff will evaluate the materials provided in response to the Request for Proposals
based on the following criteria:

• Specialized experience and technical competence of the firm (including
individuals in the firm assigned to the project), considering the types of
services required and the complexity of the project;

• Record of performance, including results of reference checks;
• Proposed plan for completing the work in a timely and professional manner;
• Project understanding and approach for accomplishing the City’s objectives
• Thoroughness, quality and conciseness of submittal
• Proven ability to successfully complete projects of similar scope and

complexity
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