
CITY OF BEVERLY HILLS

TRAFFIC & PARKING COMMISSION

June 5,2014

Traffic & Parking Commission

Transportation Staff

Staff Status Report

TO:

FROM:

SUBJECT:

The purpose of the staff report is to provide the Commission with updates on pending items;
therefore, the Commission cannot make formal recommendations on these items.

a. Trousdale Estates - Loma Vista Drive

The City Council/Traffic & Parking Commission Liaison Committee is scheduled to meet June
17, 2014 at 9 a.m. in the Council Chambers. The City Council will review the Liaison
Committee’s recommendations later the same day at the June 17th Study Session. The May 20,
2014 City Council staff report is attached for review (Attachment 1).

b. North Santa Monica Boulevard Reconstruction Project

The City Council is scheduled to continue review of the North Santa Monica Boulevard
Reconstruction Project cost analysis and funding options at the June 24, 2014 study session.
The May 20, 2014 City Council staff report is attached for review (Attachment 2). Additional
project information is available on the project website at Santa Monica Boulevard
Reconstruction Proiect (www.beverlyhills.org/SMBLVD).

c. Tour BusNehicle Activity

Due to time constraints, this item was not discussed at the May 20, 2014 Study Session and is
scheduled on the June 171h study session agenda. The May 20, 2014 City Council staff report is
attached for review (Attachment 3).

Transportation Planning will seek City Council direction for suggested mitigation efforts
presented by Councilmembers at the February 4, 2014 study session. Councilmembers
expressed concern regarding large, oversize tour bus/coach vehicles traveling on narrow traffic
lanes and impeding traffic flow on Rodeo Drive and within the business triangle.

d. Traffic & Parking Commission Project Matrix

Attachment 4 provides an update to the Traffic & Parking Commission Project Matrix.

e. Correspondence

None.
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CITY OF BEVERLY HILLS
STAFF REPORT

Meeting Date: May 20, 2014

To: Honorable Mayor & City Council

From: Mahdi Aluzri, Assistant City Manager
Susan Healy Keene, AICP, Director of Community Development

Subject: Trousdale Traffic Safety Recommendations

Attachments: 1. City Council/Traffic & Parking Commission Liaison
Committee Powerpoint

INTRODUCTION

This report transmits recommendations reviewed by the City Council/Traffic & Parking
Commission Liaison Committee on May 15, 2014 to address traffic safety in the
Trousdale area.

DISCUSSION

On May 9, 2014, the City issued a Stop Work Order in the Trousdale area for
construction related to heavy hauling pick-up and delivery of materials for thirty days or
until measures could be developed to protect against further accidents involving heavy
hauling construction vehicles. The Stop Work Order was issued after three accidents
occurred on Loma Vista Drive in just over two months involving heavy hauling
construction vehicles.

At the meeting, staff clarified that the Stop Worker would remain until as recommended,
an individual construction management and hauling plan that meets satisfactory
elements as recommended

The attached powerpoint point presentation from the May 15, 2014 meeting provides an
overview of the meeting and recommended next steps.

Nine individuals spoke at the May 15, 2014 meeting. Major points included:

• Personal experience of accidents
• Speeding construction vehicles and cars



Meeting Date; February 4, 2014

• Need for the City to remain focused on a solution
• Mass and size of the construction trucks are the issue
• Situation applies to other streets other than Loma Vista
• More signs and striping are not the only solution
• Trucks not the only problem; passenger cars are involved in accidents as well
• Concerns of speeding and desire for on-going police presence
• Basement allowances have created the problem
• Request for public meeting with the Traffic Consultant
• Need interim measure to continue construction, including delivery of appliances

and moving vans, for example.
• Does not feel there is a sense of urgency to develop a solution
• What happens after 30 days?
• Desire for everyone to work together to find a solution

Staff clarified that the Stop Worker would remain in effect until, as recommended to the
Liaison Committee, a construction-site specific detailed hauling plan is approved by the
City’s Building Official, even if it takes longer than 30 days.

The Liaison Committee requested additional information in several areas and requested
another meeting to be convened in three weeks. Staff will continue working with the
Traffic Consultant to respond. In the meantime, staff can start working with contractors
to develop a plan should the City Council concur with the recommendations reviewed by
the Liaison Committee.

RECOMMENDATION

Staff seeks direction from the City Council regarding the recommendations presented at
the May 15, 2014 meeting.

~kAj~t~t/2Lt
Susan Healy Ke e, AICP

Director, Community Development
Aluzri,

City Manager
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—17 construction sites with heavy haul
requirements

>> Demolition
> Excavation
> Concrete

> Framing
>) Swimming pools

47 total active construction sites
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Friday, March 7, 2014, 8:00 a.m.

Friday, May 2 2014, 11:00 a.m.

Friday, May 9, 2014, 1:50 p.m.
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• Immediate suspension of heavy-haul pickups and
deliveries

• Enforcement of suspension
— Traffic control officers deployed at all entrances to

Trousdale area
— Signage posted at all entrances to Trousdale area

Immediate Measures



Recommended Next Steps
— Detailed hauling plan, construction-site specific

• Comprehensive construction and hauling schedule
• Predefined hauling route
• Hauling permit renewed every 30 days
• Proof of daily vehicle inspection form
• 90-day CHP truck certification
• Enforcement by commercial vehicle experts

— Applies to vehicles 3 or more axles or with gross
~‘9~..poufld~



— Increased number and visibility of signage

— Speed indicator signs

— Increased CHP assistance on inspections

— Road striping

Recommended Next Steps (cont.)



Study from Fehr & Peers, commissioned May 7. Scope
of work includes:

— Evaluate accident data
— Conduct field review of traffic flow and parking

patterns
— Evaluate safety improvement options
— Evaluate alternative heavy-haul routes

— Make recommendations by May 30

8~E:VE R LY
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Other considerations:

—Limit on project size/basements

— Limit on number of large-scale projects

I — —— w S • I~



City Council Study Session Discussion

Tuesday, May 20, 2014
1:30 p.m.

City Council Chambers

... - -- -..-- --.
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CITY OF BEVERLY HILLS
STAFF REPORT

Meeting Date: May 20, 2014

To: Honorable Mayor & City Council

From: David Lightner, Director of Capital Assets
Susan Healy Keene, AICP, Director of Community Development;

Subject: North Santa Monica Boulevard Reconstruction Pre-Design Cost
Estimates

Attachments: 1. Cost Estimate
2. Response to City Council Questions Regarding Costs

INTRODUCTION

This report continues the City Council’s review of the Santa Monica Boulevard
Reconstruction project, focusing on pro-design cost estimates and staff’s proposed
funding plan. Once City Council completes this discussion, staff proposes to return to
the next available City Council meeting for a noticed discussion to address questions
raised by the City Council regarding the conceptual design of the boulevard, including
bicycle lanes and landscaped medians and to seek Council direction on roadway design.

DISCUSSION

In 2005, the State of California relinquished ownership of a 1.8 mile long section of
Santa Monica Boulevard within the City of Beverly Hills to the City of Beverly Hills. Over
the last several years, maintenance has been required on a regular basis to fix frequent
potholes and repave areas of the pavement that have failed. Currently, the pavement
quality, drainage system and other physical elements have deteriorated to the point that
the Boulevard requires significant reconstruction.

As part of the conceptual design phase, a cost estimate was prepared for two scenarios
of reconstructing the Boulevard. Scenario #1 is based on maintaining existing conditions
(60 to 63 foot curb to curb width) and scenario #2 is based on a 3 to 6 foot widening of
the roadway (66 foot curb to curb width). The cost estimates were based on several

‘9



Meeting Date: May 20, 2014

assumptions for phasing and traffic routing and on surface and subsurface studies
completed by Psomas. The studies included a geotechnical design report and a closed
circuit television investigation of the underground storm drain system. The following is a
breakdown of the primary component of the roadway reconstruction along with a
comprehensive description of the associated necessary work and the corresponding
cost estimates.

Geotechnical Studies and Associated Cost Estimates

The geotechnical report was prepared to investigate existing roadway conditions and to
provide recommendations for pavement rehabilitation. The investigation included site
reconnaissance, field explorations (pavement testing, pavement coring and soil borings),
and laboratory testing. During the field review, areas of standing water were observed
indicating roadway drainage problems. Sections of concrete curb and gutter along the
edges of the roadway are deteriorated or missing. Asphalt concrete pavement along the
drive lanes exhibited moderate to severe alligator (fatigue) cracking and minor
longitudinal, transverse and reflective cracking. Asphalt pavement within and adjacent
to intersections exhibited more distress than the drive lanes, likely due to braking and
accelerating vehicles. The cracks in the pavement allow water into the roadway which
weakens the pavement structure and contributes to deterioration.

Based on the field reconnaissance, a two-stage field testing/exploration program was
conducted to characterize the pavement section and subsurface materials. During the
first stage, borings were drilled in Beverly Gardens Park to observe and sample the
subsurface materials. The second stage explored the existing pavement section and
subsurface conditions using Falling Weight Deflectometer testing and cores were drilled
through the pavement section layers and into the underlying subsurface materials. The
Falling Weight Deflectometer is a device designed to simulate deflection of a pavement
surface caused by a truck. The purpose of the testing is to obtain strength and
behavioral measurements of the existing roadway pavement section. Coring of the
pavement section was performed to determine the type and thickness of pavement
along the roadway. The geotechnical report recommended removal of the upper two
feet of the existing roadway section and reconstruction with 7 to 9 inches of asphalt
concrete pavement over 10 to 15 inches of compacted aggregate base. Based on this
recommendation, the cost of roadway construction, including replacement of concrete
curb and gutter and sidewalks, was estimated to be $10.6 million for both scenarios.

Storm Water Surveys and Associated Costs

The closed circuit television investigation of the underground storm drain system was
conducted to determine the extent of necessary drainage system replacement and to
verify recommendations in the 2002 Storm Drain Master Plan. Several areas of the
existing storm drain system, both along and crossing the roadway, are undersized
and/or in poor condition and require replacement. Additionally, the existing shallow
drainage conduits from the north/south alleys north of Beverly Gardens Park have failed
and require reconstruction. The cost estimate for replacement of several thousand feet
of underground drainage pipeline is $2.2 million for both scenarios.
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Meeting Date: May 20, 2014

Traffic Signals Relocation Cost

The cost estimates included the cost of relocating traffic signal poles on the north side of
the Boulevard at every intersection. The estimates assumed that either a temporary or
permanent widening of the Boulevard would occur. Widening may be necessary, at
least temporarily if we are to maintain two lanes of traffic in each direction for every
phase of construction. The estimated cost to relocate traffic signals for a temporary
widening is $2.1 million (relocated twice) and for a permanent widening is $1.2 million.
Additionally, the overall duration of construction is estimated to be approximately six
months longer for scenario #1 due to the extra work associated with restoring temporary
widening conditions. For these reasons, permanent widening of the Boulevard is
estimated to cost slightly less than maintaining the existing width.

Other Improvements Costs

Several improvements such as street lighting, landscaping (restoration), utility
relocations and temporary traffic control are included in the base project. The existing
street lights are an obsolete high-voltage, series circuit system and require complete
replacement. Replacement of landscaping along the edge of Beverly Gardens Park will
be required at the completion of the project to restore the turf and irrigation system that
is disturbed during construction of the curb and gutter and street lights. Temporary
traffic control includes the cost of materials such as cones, signs and arrow boards and
labor to install and remove these traffic control devices throughout the duration of the
construction project. The estimated cost of these improvements is $3.1 million for
scenario #1 and $3.0 million for scenario #2.

General Conditions Cost

The cost associated with Contractor’s overhead is called General Conditions. General
Conditions include project supervision, equipment mobilization, temporary facilities for
construction personnel, regulatory compliance items such as preparation and
maintenance of a storm water pollution prevention plan, bonding and insurance. The
cost estimates for general conditions assuming a construction duration estimated to be
30 months (scenario #1) is $3.6 million and 24 months (scenario #2)is $3.1.

Contingencies

A significant component of the preliminary budget estimate is the cost associated with
escalation and contingency. Construction costs may rise as the cost of raw materials
and labor increase over time. The estimates assumed cost escalation at 3% per year to
the midpoint of the construction period/schedule. This results in a 7.5% cost increase
above current construction costs. Additionally, the estimate used a contingency amount
equal to 25% of the estimated construction cost. The accuracy of construction cost
estimates vary at different stages of project development, ranging from ball park figures
in the early stage to fairly reliable figures prior to construction. Generally, the accuracy
of a cost estimate will reflect the information available at the time of estimation.
Contingency is applied to the preliminary estimates to account for uncertainty in the
scope of the project.
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Meeting Date: May 20, 2014

Overall Project Cost estimate

The following is a summary of estimated project costs:

ESTIMATED COST (Millions)

DESCRIPTION Scenario #1* Scenario #2**

Roadway Construction $10.6 $10.6

Storm Drains $ 2.2 $ 2.2

Traffic Signals $ 2.1 $ 1.2

Street Lights, Landscaping, Traffic Control $ 3.1 $ 3.0

General Conditions $ 3.6 $ 3.1

Escalation/Contingency

Sub-Total (Construction):

Design/Construction Mgmt.

Total Project Budget:
Defer (Wilshire Blvd. to West City Limit):

RECOMMENDED PHASE I

PROJECT BUDGET:
*Existing Roadway Width

**Widened Roadway Width

RECOMMENDED PROJECT FUNDING PLAN

$7.4 $6.9

$ 29.0 $ 27.0
$4.8 $4.6

$ 33.8 $ 31.6

($ 5.2) ($ 5.2)

S 28.6 $ 26.4

At this time, staff recommends a funding plan based on a pre-design cost estimate for
scenario #1 that includes the assumption that four lanes of travel in each direction will be
maintained. Efforts will continue through design and development of mitigation
measures to reduce the costs associated with this assumption, potentially further
reducing the number of travel lanes for limited periods.

Staff has identified $29 million to fund Phase I of reconstruction of the Boulevard
between Doheny Drive and Wilshire Boulevard, including $22 million in the FY 2015/16
Capital Improvement Program (CIP) and $7 million in savings from the Crescent Garage
construction. The $22 million identified in the FY 2015/16 CIP includes $2.8 million of
the City’s share of State gas tax and Proposition C and Measure R Local Return funds.
Staff is recommending this funding plan as it will not require issuing of bonds or use of
the City reserves.

Reconstruction of the section of the Boulevard from Wilshire Boulevard to the western
City limits (Phase II) is estimated at $5.7 ($5.2 million escalated by 10% with the
assumption that the project will be deferred by approximately 3 years). It is
recommended that Phase II should be funded from $4.7 million in Crescent Garage
savings and $1 million from the City’s share of State gas tax, Proposition C and Measure
R Local Return funds to be accrued over the 3-year deferral. Savings from this estimate
are expected through negotiated contributions from private development projects with
shared responsibility for modifications to this section of the Boulevard.

Page 4 of 6 5/14/2014



Meeting Date: May 20, 2014

CONSTRUCTION MITIGATION PLAN

With construction mitigation potentially a significant factor of project costs, the Psomas
agreement includes an emphasis on developing a construction mitigation plan that
minimizes intrusion into residential areas and maintains access to the City’s business
community to the extent possible. The best method to accomplish these goals is to keep
traffic flowing to the extent possible during peak hours. Santa Monica Boulevard is
particularly challenging as the roadway is:

• At or close to capacity from 7 am to 7or 8 pm during the workweek.
• Has close proximity to residential areas, making noise impacts a serious

consideration at night-time.
• Is heavily used on weekends to access the City’s shopping areas and churches

on the north side of the Boulevard.

Given these considerations, as part of the development of pre-design cost estimates, the
Psomas team developed construction scenarios that assumed two lanes would be open
in each direction for the duration of the project, similar to the method used to construct
the Santa Monica Parkway project in Los Angeles, west of the City.

During the design phase of the project, when the width of the roadway is determined, a
construction mitigation plan will be developed in coordination with the Traffic & Parking
Commission, including an evaluation of the assumption that two travel lanes be
maintained in each direction for the duration of the project. Examples of what will be
included in the construction mitigation plan follow:

• Work hours
• Working and non-working days
• Circumstances where street and lane closures can occur (for example, it may be

determined that street closures are beneficial on weekends between Doheny and
Beverly Boulevard but not in areas adjacent to shopping areas and the churches)

• Construction notification (both residents and commuters)
• Circumstances when residential streets may be closed
• Community outreach program (including outreach meetings and public

information programs through local newspapers, City website and social media)
• Staffing of a construction customer service phone line

Conditions developed as part of the construction mitigation plan will be incorporated into
the construction bidding documents. The selected contractor will ultimately develop a
method of construction that meets the conditions set forth in the construction bidding
documents.

PROJECT SCHEDULE IN RELATION TO LA CIENEGA STATION CONSTRUCTION

The Los Angeles County Metropolitan Transportation Authority’s currently plans for
advanced utility location to take place through the end of 2016. Metro plans to request
that most advanced utility locations take place at night and weekends to minimize

• weekday traffic impacts. Following advanced utility locations, actual construction of the
station would take place which would require lane closures at all times. It should be
noted that Metro’s schedule has been extended several times.
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Meeting Date: May 20, 2014

It will take approximately 14 months to complete final design and conduct the
construction bidding process for the Santa Monica Boulevard Reconstruction project and
18-24 months for construction of the segment to Doheny to Wilshire. Starting project
design in summer 2014 would minimize the overlap of project impacts between the La
Cienega station and the Santa Monica Boulevard Reconstruction Project.

NEXT STEPS

Staff has identified the following steps to proceed with the Santa Monica Boulevard
Reconstruction project.

• City Council completion of review of pre-design cost estimates, proposed funding
plan, and conceptual design alternatives

• City Council direction to proceed with project design, including:
o Decision on roadway width
o Direction if landscaped medians should be included in design phase

• City Council review of “thirty percent” project design, draft construction mitigation
plan, and revised cost estimates (approximately 4 months after City Council
direction to proceed with project design).

• City Council review of completed project design “engineering” cost estimates;
and direction to proceed with bidding process (approximately 10 months after
City Council direction to proceed with project design).

FISCAL IMPACT

This report provides cost and funding information for the Santa Monica Boulevard
Project.

RECOM MEN DATIO N

Staff seeks City Council direction on how to proceed with the Santa Monica Boulevard
reconstruction project.

(J Approv~ y App ved By
Susan Healy Keene, AICP David Lightner
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Project INorth Santa Monica Blvd Reconstruction - Doheny to Moreno (Entire Blvd.)

Description Full asphalt concrete section removal and replacement. New concrete curb, gutter, curb ramps, and replace
existing sidewalk along North Santa Monica Blvd. Storm drain improvements identified in the Storm Drain Master
Plan and videography study. New street lighting.

Scenario 1. Maintain existing curb to curb width. Project utilities 2. Widen Roadway to 66 - Relocate north curb 3’ north
constructed via trench!plate method followed by paving of existing location. Project utilities constructed via
constructed in 3 major longitudinal segments. 4- 10 trenchlplate method followed by paving constructed in 3
Lanes (2 in each direction) shall be maintained during major longitudinal segments. 4- 10 Lanes (2 in each
construction. Temporary widening 3’ to 6’ to allow for direction) shall be maintained during construction.
temporary relocation of traffic lanes. Temporary Temporary relocation of traffic lanes shall occur within
widening area shall be restored to original condition at the new 66’ roadway width.
end of construction.

. 24 Months

$31,600,000

. Median Islands
$310,000

Additive Alternate 2 (optional)
Cost

Duration
Project Cost

Additive Alternate 1 (recommended)
Cost

Deductive Alternate 1 (recommended)
Cost

130 Months
lS33.880.000

145,200.000

IMedian Islands 1
l$310,000 I

[Wilshire to Moreno (deferredt Wilshire to Moreno (deferred~

Recommended Project Cost I$28.990.OtlO I$26,710,000

l-$5.200.000

15350.000
Widen Roadway between Canon and Wilshire to 63’

. I

— Widen Roadway to 64’ (in lieu of 66’)
I — -$365,000

Deductive Alternate 2 (optional)
Cost



REVISED (PSOMAS)
ITEMS ORIGINAL (STAFF)

Scenario #1 Scenario #2

1 General Conditions $3597500 $3,075,500 included in items

2 Utility Relocations $426,900 $426,900

$3,500,000
3 Storm Drain $2,163,750 $2163750

~ 4 Removals $3,011,038 $3,019,410

~ 5 Adjustments $331,476 $331,475

~ 8 GradingandSitePrep $1,034,335 $1,154,949 $8,000,000

~ 7 Street Improvements $5,995,192 $5,799,040
p
~ 8 Signing and Striping $269,800 $269,800

~ 9 Temporary Traffic Control $875000 $710,000 $0

8 10 Landscaping $953,710 $1,005,910 $0

11 Traffic Signal Modification $2,080,000 $1,240,000 $0

12 Street Lighting $870,000 $870,000 $1,140,000

Construction Sub-Total: $21,608,699 $20,066,733 $12,640,000

z - Escalation - 3% annually to 811912016 (7.5%) $1,620,652 $1,505,005 $1,000,000
i—°z~
3 0 Construction Contingency (25%) $5,807,338 $5,392,934 $1,360,000

CONSTRUCTION TOTAL: $29,036,689 $26,964,672 $15,000,000

PROJECTICONSTRUCTION MANAGEMENT (10%): $2,903,669 $2,696,467 $290,000

PLANNING & DESIGN: $1,940,730 $1,940,730 $2,000,000

TOTAL PROJECT ESTIMATEz $33,881,088 $31,601,869 $17,200,000
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Response to City Council Questions Regarding Costs

1. What if we closed down the boulevard during construction?

Answer: Completely closing the Boulevard during construction could reduce the length
of construction by 50%. The benefits would be offset by the diversion of 35,000 to
55,000 vehicle trips per day (depending on boulevard segment) to adjacent streets,
including Sunset, South Santa Monica, Wilshire and Beverly Boulevards, Doheny Drive
and Burton Way, creating significant impacts that likely could not be mitigated. For
example, a preliminary analysis shows traffic on South Santa Monica Boulevard to
increase between 24% and 71% (variance based on segment of the Boulevard closed).
Closures would likely also increase traffic on residential streets and would require a
much more significant environmental assessment, likely an Environmental Impact
Report (EIR), than alternatives being considered for the reconstruction project with traffic
lanes maintained during construction. With the cost of preparing an EIR and the traffic
mitigation required for Street closures, it is unlikely significant cost savings would result
from street closures. Further, street closures would impact access to the City’s business
center and likely have an economic impact to the City.

2. What if the roadway was expanded to the south of the Boulevard?

Answer: Psomas provided the following evaluation of widening the Boulevard to the
south side:

Psomas reviewed widening the south side of North Santa Monica Blvd. in the areas
fronting private properties and reported the following to the Blue Ribbon Committee:

“On the eastern side of the project, private undeveloped (former railroad, Alpine to
Sierra) property currently has a chain link fence on the property line which is 2’ behind
the existing curb, eucalyptus trees along the street, some overgrown and encroaching
onto the right-of-way. Widening within existing right-of-way would yield an additional
12” to 18” at best and would worsen an existing condition (i.e. no parkway, street lights
or roadway signs) and is not recommended.

On the western side of the project, are five blocks of city parking structures buffered
from the boulevard by London Plane trees and other landscaping in a very tight space.
Gruen Associates designed the five parking structures along Santa Monica Boulevard
and, at that time, had discussions with the City Council and surrounding neighborhoods
about not only the importance of the structures’ location but it’s seamless integration
into the fabric of the City. As the structures are opposite the Beverly Garden Park and
extend five blocks of Santa Monica Boulevard along a prominent gateway into the
center of Beverly Hills, the London Plane trees, the Floss Silk trees, and landscaping
were considered essential to the design of the structures and their significant location in



the City. Any widening of the south side would remove these trees and would not leave
space for tree replacement This would remove landscape buffer from the parking
structures and severely impact the aesthetic character of the boulevard

Widening to the south also presents engineering challenges Including regrading to join
the elevations and design of Iongitudinal transitions in the roadway geometiy. Further,
all existing surface infrastructure including storm drain inlets, fire hydrants, signal
equipment, etc. would require relocation.

In reviewing the impact associated with widening to the south, additional cost of
approximately$1, 680,000 would be incurred. A major component of this cost includes
structural retrofit of the parking structure retaining walls which is required to resist
surcharge loading from vehicles. This cost also includes work to remove and/or relocate
landscaping, lighting, signage, sidewalk, and miscellaneous structures.

3. How much would it cost to build a similar road from scratch?

Answer: There is no single answer to this question. Construction costs per mile of road
depend on location, terrain, type of construction, number of lanes, lane width, durability,
number of bridges, etc. It costs more to build a new road than to rehabilitate a road or
add lanes. Roads cost more to build in urban areas than in rural areas. Roads in
mountainous terrain are more expensive to build than roads on flat land.

Nonetheless, some states have developed cost models to guide planning for their
highway construction programs. These models give a ballpark figure for various kinds of
highway improvements. The following are some examples:

• Construct a new 2-lane undivided road — about $2-$3 million per mile in rural
areas, about $3-5 million in urban areas.

• Construct a new 4-lane highway — $4-$6 million per mile in rural and
suburban areas, $8-$1O million per mile in urban areas.

• Construct a new 6-lane Interstate highway — about $7 million per mile in rural
areas, $1 1 million or more per mile in urban areas.

• Mill and resurface a 4-lane road — about $1.25 million per mile.

• Expand an Interstate Highway from 4 lanes to 6 lanes — about $4 million per
mile.



4. What if only two lanes or three lanes were left open?

Answer: The pre-design cost estimate assumes four lanes would be left open. Lane
closures will be evaluated as part of the construction mitigation plan prepared during the
project design phase and with the selected construction contractor.

5. Are there lower cost alternatives?

Answer: Full section pavement replacement is a major driver in the project construction
cost. Alternatives may include mill and overlay in lieu of full section replacement in some
areas of the roadway. This would yield savings in base material, soil export/import,
disposal, utility conflict, and overall project duration. The recommendation of the
Geotechnical study currently only offers full pavement section replacement. It is
recommended to perform additional Geotechnical investigation(s), during the design
phase, to evaluate to feasibility of mill and overlay alternatives.

6. What happens if you just patch the street? What is the life expectancy of the road
before you would have to patch again?

Answer: Patching the roadway would not significantly extend the life expectancy of the
roadway. Patching would not solve the drainage and damaged subsurface and the
roadway would be susceptible to significant damage during heavy rain events.
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CITY OF BEVERLY HILLS
STAFF REPORT

Meeting Date: May 20, 2014

To: Honorable Mayor & City Council

From: Aaron Kunz, Deputy Director of Transportation
Martha Eros, Transportation Planner

Subject: Request by Councilmembers Brien and Krasne to Consider
Limiting Tour Bus Activity on Rodeo Drive between Wilshire
Boulevard and North Santa Monica Boulevard

Attachments: 1. BHMC 7-2-203: Streets Designated for Heavy Vehicle Use
(Municipal Code and Area Map)

2. Beverly Hills Tour Bus Staging Zone Map

INTRODUCTION

At the February 4, 2014 study session, the City Council reviewed the City’s ability to
restrict tour bus travel on Rodeo Drive for tour busses with a weight limit that exceed
three tons.

The City Attorney’s Office has advised that the City Council couTd adopt an ordinance to
amend Beverly Hills Municipal Code 7-2-203 (Streets Designated for Heavy Vehicle
Usage) to remove Rodeo Drive from the list of streets that allow vehicles that exceed the
3-ton weight limit.

This report seeks City Council direction on pursuing such an ordinance and in addition
requests Council direction to Louis Vuitton’s request to remove or relocate the tour bus
loading zone on Dayton Way (the last remaining tour bus loading zone in the business
triangle). The report also provides an update on the Police Department’s enforcement
efforts to ensure compliance with traffic regulations.



Meeting Date: May 20, 2014

DISCUSSION

Tour buses are regulated by the California Public Utilities Commission (CPUC). The
City currently regulates tour bus activity by enforcing the 3-ton vehicle weight limit on
certain City streets (BHMC 7-2-201), the limit on tour bus loading and staging (BHMC 7-
2-208 et seq.), and certain California Vehicle Code restrictions.

Rodeo, Beverly and Canon Drive travel lanes are 9’ and 9.5’ wide between Santa
Monica Boulevard and Dayton Way. Motor coaches and the double-decker tour busses
are typically 8.5-feet wide and 40-feet long. These busses tend to encroach onto the
adjacent travel lane (i.e., occupying both travel lanes) and typically require additional
space and time to make turns than smaller vehicles.

Applying a weight restriction on Rodeo Drive would likely divert tour bus travel onto
adjacent Beverly or Canon Drives due to similar activity and characteristics. If that
occurs, the same encroaching conditions experienced on Rodeo Drive could occur on
those streets as well.

While tour bus travel in the City creates congestion impacts, some members of the
business community have expressed their support and ask the City be more
accommodating to tour busses to promote retail activity. Therefore, it is necessary for
the City to conduct an outreach process to the business community prior to instituting
limitations on these tour busses.

If the City Council wishes to pursue an ordinance to limit tour bus travel on Rodeo Drive,
staff recommends that the City Council designate one of the following Committees to
conduct public outreach to stakeholders, including the Beverly Hills Conference &
Visitors Bureau and Rodeo Drive Committee.

• City Council/Traffic & Parking Commission Liaison Committee (Councilmembers
Brien and Gold and Commission Chair Andy Licht and Vice Chair Lester
Friedman).

• A designated City Council Ad-hoc Committee.

Dayton Way Tour Bus Passenger Loading Zone

The Louis Vuitton retail store located on the southwest corner of Rodeo Drive and
Dayton Way is currently being renovated. Louise Vuitton management has requested
the tour bus passenger loading zone located on Dayton Way immediately adjacent to the
store be relocated before the renovation is completed next spring. The Dayton Way
loading zone is the only tour bus passenger loading zone in the City’s business triangle.
As suggested in previous reports, the Traffic & Parking Commission is scheduled to
review the relocation request and possible passenger loading zone alternatives. As the
two issues of tour bus travel on Rodeo Drive and Louis Vuitton’s request are closely
related, staff recommends combining the two issues during the outreach process to
stakeh olders.

Tour Bus Enforcement

The Police Department continues its increased motor officer enforcement of heavy
hauling and overweight violations by commercial vehicles and tour busses. In
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Meeting Date: May 20, 2014

December 2013, 13 citations and two warnings were issued to commercial vehicles for
Heavy Vehicle Restrictions (BHMC 7-2-201) and Tour Bus Loading Zone (BHMC 7-2-
207-208) violations.

Between January and May 2014, the Beverly Hills Police Department has issued 18
citations for overweight tour bus vehicles, 23 warnings for unlawful unloading of
passengers, five parking citations for parking in non-designated areas, five red zone
violations, and one citation for using a speaker system while a tour bus was stopped in
the roadway with standing passengers taking photos.

The Police Department will continue to enforce violations when observed or if further
complaints are brought to their attention.

FISCAL IMPACT

None at this time.

RECOMMENDATION

Staff recommends that City Council assign the Traffic & Parking Commission Liaison
Committee, or appoint an Ad Hoc Committee, to reach out to stakeholders regarding
removing Rodeo Drive from the Heavy Weight Vehicle Ordinance and addressing Louis
Vuitton’s request to remove or relocate the tour bus loading zone on Dayton Way.

~
Approved

Susan Healy Keene, AICP
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Beverly Hills Municipal Code

TITLE 7. TRAFFIC, PARKING, AND PUBLIC TRANSPORATION
CHAPTER 2. TRAFFIC REGULATIONS
ARTICLE 2. COMMERCIAL VEHICLE RESTRICTIONS

7-2-203; STREETS DESIGNATED FOR HEAVY VEHICLE USAGE:~~ L~

The following streets are designated for use by vehicles exceeding a
maximum gross weight, including the vehicle and its load, of three (3) tons:

Alden Drive;

Bedford Drive from Wilshire Boulevard to Santa Monica Boulevard (north);

Beverly Boulevard;

Beverly Drive from the south city limits to Santa Monica Boulevard (north);

Brighton Way from Canon Drive to Wilshire Boulevard;

Burton Way;

Camden Drive from Wilshire Boulevard to Santa Monica Boulevard (north);

Canon Drive from Wilshire Boulevard to Santa Monica Boulevard (north);

Civic Center Drive from Burton Way to Santa Monica Boulevard (south);

Crescent Drive between the north and south roadways of Santa Monica
Boulevard;

Dayton Way from Canon Drive to Wilshire Boulevard;

Doheny Drive;

Foothill Road from Burton Way to Santa Monica Boulevard (south);
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La Cienega Boulevard;

Linden Drive from Wilshire Boulevard to Santa Monica Boulevard (south);

Maple Drive from Burton Way to Santa Monica Boulevard (south);

Olympic Boulevard;

Rexford Drive from Santa Monica Boulevard (north) to Burton Way;

Robertson Boulevard;

Rodeo Drive from Wilshire Boulevard to Santa Monica Boulevard (north);

Roxbury Drive from Wilshire Boulevard to Santa Monica Boulevard (north);

San Vicente Boulevard;

Santa Monica Boulevard (north and south roadways);

Third Street;

Wilshire Boulevard. (1962 Code § 3-6.1306)
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BHMC 7-2-203: Streets Designated for Heavy Vehicle Usage

Ii~ Heavy Vehicle Usage

-> One-Way Street
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City of Beverly Hills
Tour Bus Loading Zones

Tour Bus Passenger Loading Zones (for Active Loading and Unloading Only)

1. Southeast corner of North Camden Drive next to El Torito Grill (9am to 7pm, Daily).

2. South side of Dayton Way between Rodeo Drive and the alley west of Rodeo Drive
next to Louis Vuitton (9am to 10pm, Daily).

Two-Hour Tour Bus Staging Zone

3. South side of West 3d Street between Civic Center Drive and Foothill Road, behind
the Beverly Hills Courthouse (9am to 10 pm, Daily).

For additional information, call the Department of Transportation at (310) 285-2500
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Traffic Parking Commission
Pending Items

•
Aug-i 1 Valet Ordinance Develop/update policies & procedures for On hold pending award of taxi franchise TBD97 Valet services, agreement.

1. Review of Dayton Way tour bus loading zone is
scheduled forTPC review/action June 2014.

Sep-12 Tour Bus Activity Tour buses stopping and impeding traffic. 2. Traffic & parking enforcement, weight limit and Jul-14

heavy haul restrictions for future TPC and CC
114 review.

A) Commission review of accident and traffic *Note: Study delayed due to closure of Coldwater
data for comparison to data collected prior to Canyon in Los Angeles, which impacted traffic

Mar-i 3 Sunset Boulevard Improvements installation of test improvements; counts. Staff recommended postponement of Apr-i 5
B) Review of potential mitigation measures permanent measure for another year to be able to

i .~ for adjacent intersections, collect more detailed and pertinent data.

Crosswalk between Swall and Status of the mid-block crosswalk; costs will 90% complete; pending installation of electricSep-13 be shared 50/50 between the City and the . , . Jun-14
~ Clark Audi Dealership. service cabinet and striping.

BICYCLE A. Grushcow, J. Manaster Status - TBD
DISABLED PARKING A. Licht, A. Grushcow Status - TBD
TOUR BUS I. Friedman, J. Steinberg Status - TBD
PARKING N/A Disbanded - May 2014

CITY COUNCIL LIAISON REPRESENTATIVES: 5/28/2014

WILLIAM BRIEN and JULIAN GOLD 1/1


