CITY OF BEVERLY HILLS

PUBLIC WORKS SERVICES DEPARTMENT

= MEMORANDUM
TO: PUBLIC WORKS COMMISSION
FROM: Donielle Kahikina, Deputy Director of Public Works Services, Operational
Support
Michelle Tse, Senior Management Analyst Aﬁﬁ
DATE: July 9, 2015
SUBJECT: CAPITAL IMPROVEMENT PROGRAM PROJECTS UNDER PUBLIC

WORKS

ATTACHMENTS: CIP Projects Under Public Works Management Spreadsheet

An updated version of the document titled C/P Projects Under Public Works Management is
attached for your review and discussion. Any information on the sheet which has been changed
since the version transmitted in the previous meeting’s agenda packet is shown in bold.



Proposed

Wells

due late July

Council Original Council Original Actual Project
Budget or RFP/RFQ/ | Design | Design | Contract | Actual Design Council Const. Contract Contract Acceptance Commissioners
Funding Total PO Management Analysis Award Start Design Design | Approval Bid Bid Opening| Construction | Start | Completion | Completion By City Assigned as
Description Year | Encumbered Division End Date Date Date End Date |End Date Date Advertise Date Award Date Date Date Date Council Notes Staff Liaisons
Sewer System &
MH Rehabilitation
(including collapsed Civil e oyl Eo 1nat = ol P 10-30-2013 e Initiated Project
pipe) Phase 1 FY 11/12| $5,500,000 Engineering 03-05-12| 05-07-12 06-19-12 05-08-12 06-08-12 06-19-12 08-06-12 (300WD) 11-19-13 Close-Out
Based on AST
CCTV
Sewer System &
MH Rehabilitation
(including coliapsed Civil
pipe) Phase 2 Vel 3] 41|8$15728,500 Engineering
Based on AST
CCTV
On Call Paving & Street striping
Sidewalk Spot Civil Y 5o 154 Fo 6-30-14 complete; Pressman &
Repairs (Sidewalks PR S/ 1s 1$2,084.000 Engineering 95501513 08327-13 el J20213 (200 CD) Initiate Project Wolfe
s/o SMBN) Close-out
Water Main
. replacements
Water Main/Hydrant . y
Civil 1-17-2014 8-30-15 complete, Shalowitz &
_M\m_MomBma FY FY 13/14| $4,050,000 Engineering 03-07-13 ]07-16-1307-18-13 (6 months) 02-06-14| 04-01-14 02-06-14 03-11-14 04-01-14 06-02-14 (300WD) 10-15-15 Project Felsenthal
Subtantially
Completed
CUIMIPIEIE a vV alcl
System Master Plan
& a comprehensive P
business plan & FY 13/14| $950,000 Utilities mﬂm_mamm.
financial analysis of oW
the water system,
tnebiadine ctiadis ~Ff
Pre-
Installation of grates Construction
in catch basin/storm | FY 13/14| $2,000,000 Utilities 04-28-14 meeting held. None
drain interface. Project start
date July 2015
Web Portal for 2
Water Usage and  |FY 13/14| $200,000 Utilities mﬂ:m__os_ﬂm m_w,
Leak Detection essia
Replacement of
Plant Waste Line & Civil 10-20-14 Project start
Other Plant Repairs FY 13/14| $2,400,000 Engineering 04-15-14 | 06-17-14]06-19-14 (4 months) 05-14-15 06-08-15 date July 2015
& Upgrades
Reservoir Civil Initiated Proiect
Replacement & FY 09/10| $10,883,661 L 12-31-08 |01-22-09|01-23-09 | 07-27-09 |10-14-09| 09-15-09 | 10-16-09 | 01-12-10 02-02-10 |03-03-10| 09-07-12 puaec Lrojec
Repair Engineering Close-Out
Sqmplete - FY13/14 | $13,048439 | Community
Reconstruction of Development /
. . | FY14/15| $5,725,000 g !
Street from Wilshire FY15/16 | $3.325,000 Civil
to East City Limit “h%s Engineering
Development of Civil ”3_” e
Shallow Water FY14/15 | $2,000,000 2T 01-13-15 Sl .
Engineering released. Bids




