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CAPITAL ASSETS - WATER CAPITAL IMPROVEMENT PROJECTS

1. Capital Improvement Program Project Summary

TO:

FROM:

DATE:

SUBJECT:

ATTACHMENT:

The attached spreadsheet has been updated to reflect the current status of the following three
projects:

I. Reverse Osmosis Water Treatment Plant Rehabilitation
2. Shallow Groundwater Wells
3. Greystone Reservoir Rehabilitation

Staff will be available at the May 12, 2016, Commission meeting to answer any questions.
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Construction is approximately
85% complete. Work completed

Reverse included coating of the cleaiwell
Osmosis

. top installation of electrical
. March AprilWater June 17,
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July 2015- Apri1- March 2016
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Rehabilitation includes the installation of
chemical feed control panels
and coating of the plant floor.

Construction of both shallow
wells is complete. Installation ofMay2016- May
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going.

Approximately 70% of the areas
East basin - of deteriorated concrete in the
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2016, West Oct. 2016 removed and patched. The

Rehabilitation basin - Sep. installation of the joint seals will
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