



CITY OF BEVERLY HILLS
TRAFFIC & PARKING COMMISSION

MEMORANDUM

TO: Traffic & Parking Commission

FROM: Aaron Kunz, Deputy Director of Transportation
Mark Cuneo, City Engineer

DATE: June 2, 2016

SUBJECT: North Santa Monica Boulevard Reconstruction Project Update

The City's Capital Assets Department has issued a "Notice to Bidders" for a contract work related to the project. The Capital Assets Department has also issued a Request for Proposal (RFP) for a construction management firm to oversee the project. The goal is to forward both a construction contract and an agreement for a construction management firm for City Council consideration in July and start construction at the end of Summer 2016.

Samer Elayyan, previously a Civil Engineer in the Community Development Department, has been selected to serve as the Project Manager for this project and plans to attend the June 2, 2016 meeting. Staff will also provide an update on the project. Project updates will be provided to the Traffic & Parking Commission on an on-going basis through the completion of this project.