

Traffic Parking Commission
Pending Items

	Date	Project	Requested Action	Status	
97	Aug-11	Valet Ordinance	Develop/update policies & procedures for Valet services.	Scheduled for July 2013 Status Report	Jul-13
114	Sep-12	Tour Bus Activity	Tour buses stopping and interfering with traffic.	Staff working with Visitor's Bureau and TPC subcommittee on a Tour Bus Management Plan. Development of the plan has been delayed. Continues on July 20, 2013.	Jul-13
119	Mar-13	Sunset Boulevard Improvements	A) Commission review of accident and traffic data for comparison to data collected prior to installation of test improvements; B) Review of potential mitigation measures for adjacent intersections.	*Note: Study delayed due to closure of Coldwater Canyon in Los Angeles, which impacted traffic counts	A) May-13 B) Aug-13
121	Mar-13	Santa Monica Boulevard	A) Agreement for design services; B) Initial Presentation to City Council; C) Public Outreach (conceptual design for Public Outreach Plan)	Staff will continually update the progress of these activities	A) Jun-13 B) Aug-13 C) Jan-14
122	Mar-13	Citywide Bike Plan	Apprise the Traffic & Parking Commission about Bike Rack installation and Citywide Bike Plan development.	A) Present options to the TPC and City Council for further development of a Citywide Bike Plan; B) Bike Rack installation	A) Summer 2013 B) Jul-13
125	Apr-13	Medical Building Striping	Present an updated list of medical buildings with striping	Michele McGrath will provide an updated list at the next Community Development Quarterly Report	Jun-13

Bicycle	A. Grushcow, J. Levine		Active
Parking	L. Friedman, J. Steinberg		Active
Tour Bus	J. Levine, J. Steinberg		Active
Disabled Parking	J. Levine, A. Licht		Active

**CITY COUNCIL LIAISON REPRESENTATIVES:
JULIAN GOLD and JOHN MIRISCH**