



CITY OF BEVERLY HILLS
PUBLIC WORKS DEPARTMENT
MEMORANDUM

TO: PUBLIC WORKS COMMISSION

FROM: Mark Cuneo, City Engineer *MPC*
Aaron Kunz, Deputy Director of Transportation

DATE: August 11, 2016

SUBJECT: UPDATE ON NORTH SANTA MONICA BOULEVARD
RECONSTRUCTION PROJECT

ATTACHMENT: None

The City Council awarded a contract to the lowest responsible bidder, Griffith Company, for the North Santa Monica Boulevard Reconstruction Project and an agreement with Berg and Associates, Inc. for construction management services on July 19, 2016. Staff is working with the contractor and construction manager to develop a work plan, including a construction schedule, phasing plan and refinement of traffic control/traffic mitigation measures. The anticipated schedule for review of this effort includes:

- The City Council Santa Monica Boulevard Ad-Hoc Committee in mid-August
- A community meeting on August 31
- Traffic and Parking Commission and Public Works Commission on September 1 and September 8, respectively
- City Council on September 20

Construction is anticipated to begin in October.

Staff will be available at the August 11, 2016, Commission meeting to answer any questions.