
AGENDA REPORT

Meeting Date: April 1,2014

Item Number: F—3

To: Honorable Mayor & City Council

From: Mark Cuneo, City Engineer v”4 C—~

Subject: PERMIT APPLICATION FOR THE RELOCATION OF
UNDERGROUND FIBER-OPTIC COMMUNICATION FACILITIES
ASSOCIATED WITH THE WESTSIDE SUBWAY EXTENSION

Attachments: 1. Comment Cards and Sign-in Sheets from Community Meetings
2. Correspondence from Rabbi David Baron of the Saban Theater
3. Beverly Hills City Council Public Notice
4. Lane Closures Diagrams and Work Locations
5. Impact/Mitigation Matrix
6. Parking Survey

RECOMMENDATION

Staff recommends the City Council authorize staff to issue necessary permits to Los
Angeles County Metropolitan Transportation Authority (Metro) and/or their designated
Contractor, for the relocation of underground fiber-optic communication facilities on Wilshire
Boulevard and Tower Drive associated with the Westside Subway Extension Project.

INTRODUCTION

On January 21, 2014, City Council considered a permit application by Metro for relocating
fiber-optic facilities and directed staff to work with Metro to conduct additional community
outreach to inform the community about the project and gather input on appropriate permit
conditions. Two community outreach meetings (lunchtime and evening) were held on
February 13, 2014, pursuant to City Council direction. At these meetings, this permit
request was described along with review of the overall subway construction project.
Approximately 130 people attended the two meetings that were held in the office building at
8383 Wilshire Boulevard and at the La Cienega Community Center. Comment cards and
sign-in sheets are attached (Attachment 1). Additionally, the City received correspondence
form Rabbi David Baron of the Saban Theater regarding the proposed project (Attachment
2). The comments received were primarily related to the later stages of construction. Public
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Meeting Date: April 1, 2014

notice of the City Council meeting to consider this permit was mailed to occupants and
property owners in the residential area of the City east of Robertson Boulevard, Wilshire
Boulevard businesses in the affected area, and attendees of the February community
meetings. The notice is included as Attachment 3.

Metro has submitted a revised permit application to relocate existing privately-owned,
underground, fiber-optic communication facilities that interfere with the location of the future
La Cienega Station excavation. The work to be authorized by this permit includes the use of
the public right-of-way for temporary traffic control; trenching/excavation; installation of
conduit, pull boxes, and fiber-optic cable; backfill and pavement restoration. The work will
require closing travel lanes on Wilshire Boulevard between Hamilton Drive and San Vicente
Boulevard and on Tower Drive approximately 200 feet south of Wilshire. Traffic control,
trenching/excavation and Street restoration work on both Wilshire Boulevard and Tower
Drive is recommended to be limited to Sundays from 9 AM to 6 PM. Installation and splicing
of fiber optic cable is recommended to occur weekdays, Monday - Friday from 8 AM to 3 PM
and weeknights, Monday - Friday from 12 AM to 8 AM. The duration of work is anticipated to
be twenty (20) total days, including nine (9) Sundays, three (3) weekdays and eight (8)
weeknights. If authorized, staff will issue all permits upon the payment of associated permit
fees.

DISCUSSION

Fiber-optic facilities owned jointly by Level 3 Communications, Quest and Zayo currently
exist in Tower Drive and Wilshire Boulevard. Metro has evaluated the location of the
existing fiber-optic facilities and determined that the current location is in conflict with the
location of the future excavation for the La Cienega Station. Therefore, approximately two
hundred linear feet of the existing fiber-optic communication facilities must be relocated in
advance of the station construction. Metro and their consultants have prepared plans to
relocate the underground facilities and have requested that the City issue a permit for the
installation of the conduit, cable and associated infrastructure. The Metro permit application
requested evening construction hours Sunday through Thursday, 10 p.m. to 6 a.m.

The fiber utility relocation requires trenching across both eastbound and westbound travel
lanes of Wilshire Boulevard and trenching in the northbound travel lane of Tower Drive
approximately twenty feet south of Wilshire Boulevard. Once new conduit and fiber
infrastructure is in place, new fiber-optic cable is installed and spliced in existing
underground structures on Tower Drive and Wilshire Boulevard (east of San Vicente
Boulevard). Traffic control for trenching/excavation and conduit placement across Wilshire
Boulevard and in Tower Drive will be implemented in five phases in order to maintain traffic
during construction. A sixth phase is required to install and splice the fiber-optic cable. The
work locations and associated lane closure configurations are shown on Attachment 4.

Staff has reviewed the permit application for potential impacts to traffic, parking, access to
businesses, noise and service interruptions. The impacts associated with this work are
related to traffic, noise and parking on Wilshire Boulevard and Tower Drive (adjacent to
Wilshire Boulevard). A matrix identifying potential impacts and proposed mitigation is
included as Attachment 5. No communications/data service interruptions are necessary
during this work since the systems are redundant and other pathways can be used during
cutover/fiber splicing. However, the communications companies recommend the splicing of
new fiber cables to occur at night after midnight so service level is not reduced to their
customers during daytime hours.
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To mitigate impacts associated with traffic, noise and parking, the trenching work, conduit
installation and street restoration (Attachment 4 - Phases 1-5) are recommended to occur on
Sundays only. The work associated with installation and splicing of fiber optic cable
(Attachment 4 - Phase 6) is recommended to occur Monday — Friday between 8 AM and 3
PM and Monday - Friday between 12 AM and 8 AM, respectively. Staff has reviewed the
alternative of performing all work at night from 10 PM to 6 AM; however, this is not
recommended due to the potential of construction noise.

During lane closures on Wilshire Boulevard and Tower Drive, some on-street parking will be
restricted. The following is a summary of the parking that is affected by the work:

NO. OF
PHASE PARKING LOCATION DAY HOURS

SPACES

Phase 1 8 Eastbound Wilshire (Hamilton to Tower) Sunday 8 AM - 6 PM

8 Eastbound Wilshire (Hamilton to Tower)
Phase2 Sunday 8AM-6PM

8 Tower Drh~e

Phase 3 3 Tower Dri~ (Trenching) Sunday 8 AM - 6 PM

Phase 4 2 Westbound Wilshire (San Vicente to Gale) Sunday 8 AM - 6 PM

Phase 5 1 Westbound Wilshire (San Vicente to Gale) Sunday 8 AM - 6 PM

12 Tower Drh~ (Splicing) 12 AM - 8 AM
Phase6a M-F

12 Tower Dri~e (Cable Installation) 8 AM - 3 PM

0 - 12AM-8AM
Phase6b M-F

0 - 8AM-3PM

Staff conducted a survey of the Sunday daytime utilization of metered parking spaces along
Wilshire Boulevard from Willaman Drive to Tower Drive and the adjacent side streets.
Metered parking spaces in this area are not enforced on Sundays. Parking was readily
available during the survey. The eight (8) parking spaces on eastbound Wilshire Boulevard
that are to be restricted were unoccupied at the time of the survey. Additionally, thirteen
(13) of the sixteen (16) metered spaces on the side streets south of Wilshire Boulevard
adjacent to work area were unoccupied. The total number of metered parking spaces on
the south side of Wilshire Boulevard and the adjacent side streets between Willaman Drive
and Tower Drive is fifty-four (54). At the time of the parking survey, thirteen (13) parking
spaces were utilized (2 of 16 on Wilshire and 11 of 38 on side streets). Additionally, staff
conducted a survey of the Friday/Saturday and Saturday/Sunday night utilization of parking
in the area between La Cienega and San Vicente along Hamilton, Gale and Tower. At
night, the street parking south of Wilshire Boulevard is heavily utilized and very little street
parking is available on Tower and Gale in particular. There are one-hundred and five (105)
total parking spaces on Tower and Gale south of Wilshire Boulevard. During the survey,
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ninety-nine (99) spaces were occupied on Friday night/Saturday morning and ninety-two
(92) spaces were occupied on Saturday night/Sunday morning. The block by block results
of the parking survey are included as Attachment 6.

Staff recommends limiting trenching and conduit installation work (phases 1 — 5) to nine
Sundays from 9 AM to 6 PM. Staff also recommends limiting the installation of fiber-optic
cable (Phase 6) to weekdays from 8 AM to 3 PM and the splicing of fiber-optic cable to
weeknights from 12 AM to 8 AM. During the fiber-optic cable splicing, twelve (12) parking
spaces must be restricted on Tower Drive. To address the reduction of parking, staff
recommends that as a condition of the permit, Metro secure an equivalent number of
parking spaces within a reasonable distance for use by the area residents.

The proposed conditions for approval of the permit include:

• Lane closures on Wilshire Boulevard and Tower Drive limited to one phase at a time
and six phases total.

• Traffic control, trenching, conduit installation and street restoration work on Wilshire
Boulevard will be limited to nine (9) Sundays from 9 AM to 6 PM.

• Traffic control and installation of fiber-optic cable (Phase 6) will be limited to three
weekdays from 8 AM to 3 PM.

• Traffic control and splicing of fiber-optic cable (Phase 6) will be limited to eight
weeknights from 12 AM to 8 AM.

• Metro to secure an equivalent number of parking spaces within a reasonable
distance to the number of spaces that are restricted for use by the area residents
during nighttime splicing of fiber-optic cable (Phase 6).

• Provide two advanced notifications of the work to adjacent residents and businesses
(14 days and 2 days prior to the work).

• Provide hotline contact information for concerns related to construction disturbances
on advance notifications.

• Posting of “No Parking” signs indicating the dates and time of the parking restriction
seven (7) days prior to work activity.

• Post signs adjacent to work area during Phase 6 indicating the availability and
location alternative parking for area residents.

• Coordinate and schedule all traffic control and parking restrictions adjacent all
businesses (including Saban Theater) with business representatives in conjunction
with City staff.

• No hauling allowed on residential streets.
• No Contractor parking in residential areas and on-street parking meters.

If authorized, staff will issue all necessary permits upon the payment of all associated permit
fees. City Engineering staff will be responsible for ensuring that Metro and their contractors
adhere to the conditions of the permit.

FISCAL IMPACT

The estimated fees to be paid by the applicant associated with this permit, including staff
time for plan review and inspection, are $25,000.

David Lightner

Approved By
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Metropolitan Transportation 777 S. Figueroa Street, 21 3-312-
~ Authority Suite 1000 3200 Tel

Los Angeles, CA 90017 metro.net

Metro

February 20, 2014

Mr. Mark Cuneo
City Engineer
City of Beverly Hills
345 N. Foothill Road
Beverly Hills, CA 90210

Subject: Amendment to Metro Permit Application #PW1 329037

Dear Mr. Cuneo:

Please find enclosed comment cards and sign-in sheets from the two Community Meetings
held on Thursday, February 13, 2014 in the City of Beverly Hills. The first meeting was held
at 8383 Wilshire Boulevard at 12:15pm to accommodate the business community during
their lunch hour. 61 people were in attendance. The second meeting was held at the La
Cienega Community Center at 6:00pm to accommodate local residents. Approximately 70
people were in attendance. Several attendees did not want to sign in.

The presentation provided was well received.

We look forward to returning to the Council on March 4, 2014. If you have any questions,
please contact me at (213) 312-3115.

Since

Jim Cohen
Deputy Executive Officer, Project Manager
Purple Line Extension

cc: Susan Healy Keene
Jeff Kolin
Aaron Kunz
David Lightner

Attachments



Purple Line Extension

Community Meeting
February 13, 2014

SPEAKER CARD

Date: _______________

Name:

Organization:

iiyou wish to receive project information please provide us the following contact information:

Phone: 3~3~t55~?33O Email: ~71?-1~A /-p~rAitr5 ~

Address: ~P3?3 M~hI~f, 13Ifl~ &Y~’i~:e I/~zL €L~r4y M1~ e9 qc7~//

Regarding/Issue:

me to Electronic Distribution List



Purple Line Extension

Community Meeting
February 13, 2014

SPEAKER CARD

Date:

Name:

Organization:

Ifyou wish to receive project information p/ease provide us the following contact information:

Phone: Email: —

Address:

Regarding/Issue: ________________

El Add me to Electronic Distribution List



Purple Line Extension

Community Meeting
February 13, 2014

SPEAKER CARD

Date:

Name:

Organization: -r—i1~!~~.. ~
/Iycw wish to receive project inrormation please provide us the rollowing contact information:

Phone: ~3t~ 7 -~37Z%’ Email:~~ I

Add ress: ) ~

Regarding/Issue: ~fl ~ ~ ~ ~~~

Add me to Electronic Distribution List



Purple Line Extension

Community Meeting
February 13, 2014

SPEAKER CARD

Date:

Name: ~ 4~~L~
Organization:

lfyou wish to receive project information please provide us the following contact information:

Phone: ~~ Email: ______________________

Address: ~ ~ ~ tJ11~ ~2~J ~2

Regarding/Issue: _____________

~Add me to Electronic Distribution Ust

(r



Purple Line Extension

Community Meeting
February 13, 2014

SPEAKER CARD

Date:Time Received:

Name: D~3tj~i
Organization:

Ifyou wish to receive project i,iformation~ please provide us the following contact information:

Phone: Email:

Address:

Regarding/Issue: ___________________________

E Add me to Electrorllc Di~tributTori List

~-
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Purple Line Extension

Community Meeting
February 13, 2014

SPEAKER CARD

Date:

Name:

Organization: ____________________________________________

Ifyou wish to receive project information p/ease provide us the following contact information:

Phone: Email:

Address:

Regarding/Is sue:

D Add me to Electronic Distribution List





Purple Line Extension

t /‘~j~

Commuafty Meeting
February 13, 2014

SPEAKER CARD

Date:

Name:

Organization:

lfyou wish to receive project information please provide us the following contact information:

Phone: J~/L) ç~s) 9J~L) Email: ~C~WL~i~ ~&i5

Address:,’3~) A/~~ ~ p3k, Q~ 9v2~((

Regarding/Issue: §~~/AJ~, ~~i~Y(ç ~ t~~1L/ 1~Cf
~~Add me to Electronic Distribution List



Purple Line Extension

Community Meeting
February 13, 2014

SPEAKER CARD

Date: ________________

Name: S~f1Q~ 1~L~
Organization:

!fyou wish to receive project Information please provide us the following contact information:

Phone: ~ ) Email: ~

Address: ~ ~ ~
Regard ing/Issue: ~kI~v~r ~ vi—i~~-~. ~iu~€ i~~e
fl Add me to Electronic Distribution List~~





Purple Line Extension

Community Meeting
February 13, 2014

SPEAKER CARD

Date: __________________

Name: Ct~v~*. Z1~4~/

Organization:

1(you wish to receive project in brma#on please provide us the following c.ntacf information:

Phone: 3’~ ~Ot~3~2 Email: eZAC~A~f~ qMA~L~&o~v)

Address: L27 £ C~4f~5~cJ ~ ~ ~Ev~::rLy ~1fLL9 ~ q0~

Regarding/Issue: ~H1(2~ / ~ O~pEL~ ~m~o~J
~ Add me to Electronic Distribution List
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Wilshire/La Cienega — La Cienega Park

E February 13, 2014

First Name Last Name -— Organization Email/Address Phone
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Wilshire/La Cienega — La Cienega Park
J February 13, 2014

First Name____________________ Last Name j Organization Email/Address Phone
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Wilshire/La Cienega — 8383 Wilshire
0 February 13, 2014

First Name Last Name Organization Email/Address Phone
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Wilshire/La Cienega — 8383 Wilshire
E February 13, 2014
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Wilshire/La Cienega — 8383 Wilshire

E February 13, 2014

First Name Last Name Organization Email/Address Phone
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Wilshire/La Cienega — 8383 Wilshire

~ February 13, 2014

First Name Last Name Organization Email/Address Phone
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Wilshire/La Cienega — 8383 Wilshire

~ February 13, 2014
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Wilshire/La Cienega — 8383 Wilshire

~ February 13, 2014

First Name Last Name Organization Email/Address Phone
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Wilshire/La Cienega — 8383 Wilshire

~ February 13, 2014

First Name Last Name Organization Email/Address Phone

-~ ~ ~ ~

*~ (3 ~~

(/~ ~ ~ L~i~ ~

~~ 1’ ~ii/~, /~i~V ~~ ~ ~ (~

~

~ D ~ ~ ~lLL~~I~ ~‘LV>~’~’ ~

~ VI~c~. .(~fl.
~::~‘~‘

~iyc~ ~ ~t ~ (3~~

Lc~-~-~ ~Ge\~’~ ~\. C~i ~ ~-2’~ ~ ~C~_{~ .C’ L~V~ 12~ S’T~~

/~6 7~z/ (AJ1~/f~ ~ - ~

~ L~v’~5 ~. ~ ~

Metro



Attachment 2



Dear Vice Mayor Bosse,

As the only city of Beverly Hills Landmark on the MTA extension and the only property on the national

and state registry and the only property that is owned by a 501c3 non-profit corporation and is a

community resource, we are deeply concerned that the upcoming MTA Utility Relocation Permit

Request for extended hours that is up for approval by the City of Beverly Hills, and which will last for

approximately 30 months, will have a substantial and lasting detrimental impact on Saban Theatre. Our

concern is based upon the MTA track record of causing serious damage to The Wiltern, Pantages, and

Graumman Chinese, and El Capitan theatres that all have the misfortune of being located adjacent to

MTA construction. We feel that the MTA can take concrete, important steps to mitigate the damage to

the theatre and its community patrons. This includes adjusted 12am to 6am hours of work, double pane

windows of the theatre complex, live camera web feeds on the intersections, a PR campaign of

advertisement to inform the public that we are open for business during utility relocation, and improved

and new parking facifities. We request that no permits be issued at this time until the legitimate

concerns of the Saban Theatre are recognized and mitigated by MTA.

Activity at the Saban Theatre is increasing rapidly. Our current calendar of evening events is growing to

approximately 200+ nights each year. Our prime operating hours are typically 6pm to 12am. The Saban

Theatre depends upon access and circulation along the entire length of Wilshire Blvd between San

Vicente and La Cienega Boulevards. During this period of time, access to the theatre frontage, sidewalks,

and local streets must be unimpeded. MTA contractors should be prohibited from encroaching on the

parking that is customarily and regularly used by theatre patrons, in particular 8484 Wilshire Blvd and

8383 Wilshire Blvd. MTA has yet to address its mitigation of impacts created by construction of the

station box which will extend for another four years after the utility relocation phase has been

completed. Construction of the station box poses a substantial risk of physical damage to Saban Theatre

in addition to operational risks such as those described above and will be addressed at a future date.

It is vital to the community that the Saban Theatre continues to be an accessible and amazing resource

for our community. Your consideration and support in this matter is greatly appreciated. I wifi be in

attendance at the meeting.

Sincerely,

~4t~ t2~4~
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BEVERLY HILLS CITY COUNCIL
PUBLIC NOTICE

METRO WESTSIDE SUBWAY EXTENSION

BEVERLY
HILLS

On April 1, 2014, City Council will review two permit applications submitted by the Los Angeles
County Metropolitan Transportation Authority (Metro) for preliminary construction work associated
with the Westside Subway Extension station site located on the northeast corner of Wilshire and La
Cienega Boulevards.

(1) Relocation of underground fiber-optic communications facilities. Construction work
includes trenching and excavation; installation of conduit and fiber-optic cable; and
temporary use of the public right-of-way for traffic control measures on Wilshire Boulevard
between Hamilton Drive and San Vicente Boulevard, and on Tower Drive approximately
200-feet south of Wilshire Boulevard.

The Metro permit application requests evening construction hours Monday through Friday,
10 p.m. to 6 a.m. Staff recommendation limits trenching work to approximately nine
Sundays from 9 a.m. to 6 p.m., and all other construction work to Monday through Friday,
8 a.m. to 3 p.m., to mitigate traffic, noise and parking impacts in the project area.

(2) Measure groundwater levels and gas pressures, and collect gas vapor samples in
existing monitoring wells between 8383 and 8566 Wilshire Boulevard. The request
includes temporary closure of travel lanes on Wilshire Boulevard at three locations between
Stanley Drive and San Vicente Boulevard. Travel lane closure will be limited to one location
at a time, traffic control and sampling work will take approximately two hours at each
location, and work will be completed on one Sunday from 9 a.m. to 6 p.m.

If approved, construction would begin no earlier than three weeks after Metro provides public notice to
adjacent residences and businesses.

Beverly Hills City Council
Tuesday, April 1, 2014
7:00 p.m., or as soon thereafter as the matter may be heard
City Hall, Council Chambers, 455 N. Rexford Drive, Beverly Hills, CA, 90210

Persons wishing to comment on this proposal are invited to attend the April 1, 2014 City Council
meeting. You may also submit correspondence by e-mail or standard mail for review by the Beverly
Hills City Council. Please submit correspondence by Monday, March 31, 2014, 5pm.

If you would like additional information, please contact Transportation Planning at (310) 285-1128 or
visit the Beverly Hills subway extension webpage at www.beverlyhills.org/subway.

City of Beverly Hills Community Development Department 455 North Rexford Drive Beverly Hills, CA 90210

www.beverlyhills.org

03-25-2014

MEETING:
DATE:
TIME:
LOCATION:

PUBLIC COMMENT:

By Email: transportation~beverIyhills.org

By Mail: City of Beverly Hills
Community Development Department - Transportation
455 North Rexford Drive
Beverly Hills, CA 90210



City of Beverly Hills
Westside Subway Extension

City of Beverly Hills Community Development Department 455 North Rexford Drive Beverly Hills, CA 90210

www.beverlyhills.org

03-25-2014
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CES Fiber Optic Relocation — Permit No. PW1329037
Trench & Conduit Installation (Phase 1)
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• Contractor will maintain access to all buildings.
• City parking meters are NOTenforced duringSundayand

weeknight construction work hours.
• Wilshire Blvd — 2 EB lanes closed. WB lanes not impacted.
• Tower Dr — No impact.



CES Fiber Optic Relocation — Permit No. PW1329037
Trench & Conduit Installation (Phase 2)
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Contractor will maintain access to all buildings.
• City parking meters are NOTenforced duringSundayand

weeknight construction work hours.
• Wilshire Blvd — 2 EB lanes closed. WB lanes not impacted.
• Tower Dr — No traffic lanes impacted.



CES Fiber Optic Relocation — Permit No. PW1329037
Trench & Conduit Installation (Phase 3)
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• Contractor will maintain access to all buildings.
• City parking meters are NOT enforced during Sunday and

weeknight construction work hours.
• Wilshire Blvd — No impacts.
• Tower Dr — NB traffic lane closed.



CES Fiber Optic Relocation — Permit No. PW1329037
Trench & Conduit Installation (Phase 4)

• ______
- -

—- —

~•,, -

— - _,. 5_•

5,”

No. of Affected No. of Affected No. of Affected
Metered Metered Non-Metered Parking

on Tower (Residential

- j —

Work Item Days

Trench & Conduit 1 Sunday
installation (Phase 4)

Hours

8AM—6PM

Parking on
Wilshire

S.

Wilshire Blvd

Permit)

,~

~ ~,/~ ~

Meter Revenue
Impact

so

Parking on
Tower

~ ~ . . ~-

—‘5-— -‘5.—-.——— Si. —

-r

Lane Closure .i•

-. ~— -..-5 — - ~ . . -S

\ .. ~ ~ Construction I
-.5- ‘_.—~•~-- S ‘5- ‘.5.~ Zone -~

~ .___•._ -. • S S ~ S..—’

.cD_.. .-. •- .• -S --~: -

•~.. .~ ‘5 5 5 -S . ‘~_J- 5 5— .. -
.5 ‘~ . .

~,

— .\.~ p

I,.
VI

-_

©20 1 ~

• Contractor will maintain access to all buildings.
• City parking meters are NOT enforced during Sunday and

weeknight construction work hours.
• Wilshire Blvd — 2 WB lanes closed. EB lane not impacted.
• Tower Dr — No impacts.



CES Fiber Optic Relocation — Permit No. PW1329037
Trench & Conduit Installation (Phase 5)
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• Contractor will maintain access to all buildings.
• City parking meters are NOT enforced during Sunday and

weeknight construction work hours.
• Wilshire Blvd — 1 WB lane closed. EB lanes not impacted.
• Tower Dr — No impacts.

Work Item Days

Trench & Conduit 1 Sunday
Installation (Phase 5)

Hours

8AM—6PM

No. of Affected
Metered
Parking on
Wilshire

No. of Affected
Metered
Parking on
Tower
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CES Fiber Optic Relocation — Permit No. PW1329037
Pulling Cable & Splicing (Phase 6a)

Lane Closure
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• Contractor will maintain access to all buildings.
• City parking meters are NOT enforced during weeknight

construction work hours.
• Wilshire Blvd — No traffic lanes closed.
• Tower Dr — No traffic lanes closed.

Work Item Days Hours No. of Affected No. of Affected No. of Affected
Metered Metered Non-Metered Parking on
Parking on Parking on Tower (Residential Permit)
Wilshire Tower

8
I2AM-8AM

(Weeknights)Pulling Cable & Splicing (Weeknights)
(Phase 6a and Phase
6b) 8AM—3PM

3
(Weekdays)(Weekdays)

Meter Revenue Impact

$200

W i I s h i reBIv d

~. .\ -

~ 2 -
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Zone
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CES Fiber Optic Relocation — Permit No. PW1329037
Pulling Cable & Splicing (Phase 6b)
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• Contractor will maintain access to all buildings.
• No impacts to city parking meters.
• Wilshire Blvd — 1 EB lane closed. WB lanes not impacted.
• Tower Dr— No impacts.

Work Item Days Hours No. of Affected No. of Affected No. of Affected Meter Revenue Impact
Metered Metered Non-Metered Parking on
Parking on Parking on Tower (Residential Permit)
Wilshire Tower

12AM-8AM
Pulling Cable & Splicing (Weeknights)
(Phase 6a and Phase S so
6b)

.3
(Weekdays)

8AM—3PM
(Weekday~)

I—

a

a

a — — ~— S S S S
— 5 __S S• - . .:~. Wilshire Blvd
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CES Fiber Optic Relocation — Permit No. PW1329037
Summary Table

Work Item Days Hours No. of Affected No. of Affected No. of Affected Meter Revenue
Metered Metered Non-Metered Impact
Parking on Parking on Parking on Tower
Wilshire Tower (Residential

Permit)

Trench & Conduit 2 Sundays 8AM — 6PM 8 0 0 $0
Installation (Phase 1)

Trench & Conduit 1 Sunday 8AM — 6PM 8 8 4 $0
Installation (Phase 2)

Trench & Conduit 1 Sunday 8AM — 6PM 0 3 0 $0
Installation (Phase 3)

Trench & Conduit 1 Sunday 8AM — 6PM 2 0 0 $0
Installation (Phase 4)

Trench & Conduit 1 Sunday 8AM — 6PM 1 0 0 $0
Installation (Phase 5)

8 12AM—8AM
(Weeknights) (Weeknights)

Pulling Cable & Splicing $200
(Phase Ga and Phase Gb) 8AM — 3PM

3 Weekdays (Weekdays)

Street Restoration & 3 Sundays 8AM — 6PM $0
Cleanup for Phases 1-5

• Contractor will maintain access to all buildings.
• City parking meters are NOT enforced during Sundays and

Weeknight construction work hours.



Attachment 5



City Of Beverly Hills Fiber Work Construction Impact and Mitigation Matrix
Issue Impact Mitigation

Traffic (Wilshire Blvd.) 1 or 2 lanes closed EB or WB Wilshire Blvd. • Schedule work to avoid Peak Hours
• Approved traffic control & detour plans
. Work Friday/Saturday nights and Sundays to avoid

Peak Hours
• 1 lane closed on Tower Drive

Local Traffic • Cut-through traffic • Approved traffic control & detour plans
• Designated haul routes to avoid local streets
. Post signs on Tower Dr. directing cars to alternate

permit parking on Wilshire
• Phase-i: 8 metered parking affected
• Phase-2: 4 residential & 16 metered parking affected

Parking (Sundays) • Phase-3: 3 metered parking affected
• Phase-4: 2 metered parking affected
• Phase-5: 1 metered parking affected • Metro is working with City of Beverly Hills and private
• Street Restoration: 4 residential & 16 metered parking parking lots in the area to provide parking for

affected residences on Tower Drive impacted by the work.

. Phase-6 (A): 4 residential & 8 metered parking affected on • Contractors personnel are prohibited from utilizing
. . Tower Drive available on-street parkingParking (Weeknights) • Phase-6 (B): 0 residential & 0 metered parking affected on • Signage with alternate parking information provided at

Tower Drive affected locations
• Phase-6 (A): 4 residential & 8 metered parking affected on

. Tower Drive
Parking (Weekdays) .

• Phase-6 (B): 0 residential & 0 metered parking affected on
Tower Drive

Access to businesses None / No sidewalks or driveways to businesses impacted • N/A (No business impacts)
• Metro and contractors will follow “Metro’s Noise

Mitigation Plan”. Key elements include:
- Noise Awareness Training
- Scheduling of noisier activities during day or earlyNoise Construction noise evening hours
- Noise Blankets / Noise Barriers
- Low Impact Back-up Alarms
- Noise Monitoring by Acoustical Noise Consultant

• Dust control measures per AQMD
Dust Potential dust • Street sweeping after each shift



City Of Beverly Hills Fiber Work Construction ImDact and Mitigation Matrix

Service Interruption None • N/A

• Community meetings held on February 13, 2014
• Outreach to individual businesses ongoing

Community Outreach Outreach to impacted residents and businesses • Monitor and respond to residents and business
complaints

• Advance construction notice

Work Schedule
Workdays Weekdays Weeknights Sundays
Work Hours 8AM to 3PM 12AM to 8AM 8AM to 6PM
Duration 3 Days (total) 8 Nights (total) 9 Days (total)
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PARKING METER SPOT COUNT

WILLAMAN TO TOWER - NORTH AND SOUTH OF WILSHIRE
SUNDAY 3/23/14 (12 PM - 1 PM)

STREET SOUTH SIDE WILSHIRE METERS - EASTBOUND

EAST SIDE OCCUPIED WEST SIDE OCCUPIED SOUTH SIDE OCCUPIED

100 S. WILLAMAN

I X
2 -

3 -

4

WILSHIRE - WILLAMAN TO
CARSON 2

3
1 X 1 X

100S. CARSON - 2
- 3

WILSHIRE - CARSON TO 2
STANLEY 3

4
1 1

100S.STANLEY 2 2
3 3

WILSHIRE - STANLEY TO LE 1
DOUX

100S.LEDOUX NONE
LA CIENEGA

1 1
2 2
3 3

200 S. HAMILTON 4 4
5 5 X
6 -

7 -

WILSHIRE - HAMILTON TO 2
GALE 3

4
1 X 1

200S.GALE - 2 X
- 3 X

1 X
WILSHIRE-GALETO 2

TOWER H&R BLOCK (9-5) X

4
1 1 X
2 X 2 X ADJACENT STRIP MALL - 6

200 S. TOWER 3 3 BUSINESSES OPENED (23
4 x - OF 29 SPACES OCCUPIED.

TOTAL: 21 5 17 6 16 2



PARKING METER SPOT COUNT

WILLAMAN TO TOWER - NORTH AND SOUTH OF WILSHIRE
SUNDAY 3/23/14 (12 PM-i PM)

STREET NORTH SIDE WILSHIRE METERS - WESTBOUND
EAST SIDE OCCUPIED WEST SIDE OCCUPIED NORTH SIDE OCCUPIED

WILSHIRE - SAN VICENTE
TO GALE

100 N. GALE NONE

2
3
4
5
6
7

x
x
x
x
x

1 X
2 XWILSHIRE - GALE TO BH PORSCHE 3

HAMILTON 4 X

100 N. HAMILTON 1 X - I
LA CIENEGA

100N.LEDOUX

2
WILSHIRE - LE DOUX TO MOBIL GAS STATION 3 X

STANLEY 4 X

5
1 1 X

100N.STANLEY 2 2 X
3 X - 1

8621 WILSHIRE 2WILSHIRE - STANLEY TO WILSHIRE HILL CLEANERS 3 X
CARSON FRIARS TUX SHOP X

1 1 X
2 2

100N.CARSON 3 X 3

- 4

WILSHIRE - CARSON TO 3
WILLAMAN

6
100 N. WILLAMAN 1 X 1

TOTAL: 8 4 9 3 26 12



PARKING

Block

SURVEY - HAMILTON-GALE-TOWER
NORTH AND SOUTH OF WILSHIRE

3/21/14 - 3/22/14.11:30 PM

Friday 3/21 Occupancy Saturday 3/22 Occupancy

East side West side Total East side West side Total
200 S. Hamilton 15/26 17/23~ 32/49’ ‘ 1~/’26 14/23 29/49

. - 58%• ‘‘ 74% ~‘ 65% 58% :~ •. 61% ‘. ‘ 59%

200 S. Gale ‘19/20’ ‘20/23 39/3 ‘ 16/20 15/23 31/43

95% 87% 91% 80% 65% 72%
200 S. Tower 3Ô/30 -30/32’ 60/62 30/30 31/32 ‘ 60/62.

100% 94% 97% 100% 97% 97%
100 N. Gàlè 4/5 . 6/11 . 10/16 3/5 7/11 ‘ 10/16

80% 55% 63% 60% 64% 63%
100 N Hamilton 28/39 42/43 70/82 39/39 42/43 81/82

. ‘, 72% ‘ ;98% 85% 100% 98% ‘ 99%
North side South side Total North side South side Total

Wi!shire.rnëtérs’- . ‘ 0/11 . 1/8 . -1/1,9 5/11. 4/~~ . . 91’W•.
Hamiltdn to Tower ‘ o%. ‘ ‘ 13% ‘ 5% - . 45% ‘ 50%’ ‘ 47%



PARKING SURVEY - HAMILTON-GALE-TOWER
NORTH AND SOUTH OF WILSHIRE

3/21/14 - 3/22/14,11:30 PM

DATE: FRI. 3/21/14-SAT. 3/22/14 I STREET

OCCUPANCY - WEST SIDE SOUTHBOUND OCCUPANCY - EAST SIDE NORTHBOUND

I 200 S. HAMILTON I

ADDRESS SPACES FRI 3/21 SAT 3/22

METER 1 X X

2 X X
3 X
4 X
5 X X

209 1 X
2 X

211 1 X X
213 1 X X
217 1 X X

219 1 X X

221 1 X X
223 1 X X
225 1 X X

2 X
3 X
4 X
5 X X
6
7
8
9 X
10 x

ADDRESS SPACES FRI 3/21 SAT 3/22

230 1 X

2
3 X X
4
5
6
7 X
8
9

224 1 X X

222 1 X X

220 1 X X
2 X X

218 1 X X
216 1 X
212 1 X X
210 1 X X

2 X X
3 X X

LOADING
METER 1 X

2 X
3 X X
4 X
5
6 X
7 X



PARKING SURVEY - HAMILTON-GALE-TOWER
NORTH AND SOUTH OF WILSHIRE

3/21/14 - 3/22/14, 11:30 PM

DATE: I FRI. 3/21/14-SAT. 3/22/14 I
OCCUPANCY - WEST SIDE SOUTHBOUND

ADDRESS SPACES FRI 3/21 SAT 3/22

METER 1 X

2 X
3 X X

213 1 X X
2 X X

215 1 X X
221 1 X X

2 X X
3 X
4 X X

5 X X

223 1 X
2 X X

225 1 X
227 1 X X
229 1

2 X
231 1 X

2 X
233 1 X X
235 1 X X

2 X
3 X X

STREET I 200 S. GALE

OCCUPANCY - EAST SIDE NORTHBOUND

ADDRESS SPACES FRI 3/21 SAT 3/22

236 1 X

234 1 X X
2 X X
3 X X
4 X
5 X X
6 X X
7 X X
8 X

226 1 X

224 1 X X

2 X X
222 1 X X
220 1 X X
218 1 X X
216 1 X X

2 X X
• 214 1 X X

2 X X
METER 1 X



PARKING SURVEY - HAMILTON-GALE-TOWER
NORTH AND SOUTH OF WILSHIRE

3/21/14 - 3/22/14, 11:30 PM

DATE: I FRI.3/21/14-SAT.3/22/14 I STREET

OCCUPANCY - WEST SIDE SOUTHBOUND OCCUPANCY - EAST SIDE NORTHBOUND
I 200S.TOWER I

ADDRESS SPACES FRI 3/21 SAT 3/22
METER 1 X X

2 X X
3 X X

215 1 X X
2 X X

217 1 X X
2 X X

219 1 X X
2 X X

221 1 X X
2 X X

225 1 X X
2 X X
3 X X

227 1 X X
2 X X

229 1 X X
2 X X

231 1 X X
2 X X
3 X X

235 1 X X
2 X X
3 X X
4 X X
5 X X
6 X X
7 X

~ 8 X X
9 X X

AT GREGORY 1 X
2 X

ADDRESS SPACES FRI 3/21 SAT 3/22
240/242 1 X X

2 X X
238 1 X X

2 X X
3 X X

234 1 X X
2 X X
3 X X
4 X X

232 1 X X
2 X X

230 1 X X
2 X X

228 1 X X
2 X X

226 1 X X
2 X X

222-228 1 X X
2 X X
3 X X
4 X X

220 1 X X
2 X X

218 1 X X
2 X X

METER 1 X X
2 X X
3 X X
4 X X
5 X X



PARKING SURVEY - HAMILTON-GALE-TOWER
NORTH AND SOUTH OF WILSHIRE

3/21/14 - 3/22/14, 11:30 PM

DATE: I FRI. 3/21/14 - SAT. 3/22/14 I STREET I
OCCUPANCY - EAST SIDE NORTHBOUND

100 N. GALE

OCCUPANCY - WEST SIDE SOUTHBOUND
ADDRESS SPACES FRI 3/21 SAT 3/22

116 1 X

2 X X
3 X
4 X
5 X X

CONSTRUCTION



PARKING SURVEY - HAMILTON-GALE-TOWER
NORTH AND SOUTH OF WILSHIRE

3/21/14 - 3/22/14,11:30 PM

DATE: I FRI. 3/21/14 - SAT. 3/22/14

OCCUPANCY - EAST SIDE NORTHBOUND

ADDRESS SPACES FRI 3/21 SAT 3/22

LOADING 1 X

2 X
112 1 X X

2 X X
3 X
4 X X
5 X X
6 X X
7 X X

120 1 X X

2 X X
122 1 X
124 1 X X

2 X X
126 1 X X

2 X X
128 1 X X

2 X X
130 1 X X

2 X X
3 X X

134 1 X X
2 X X

136 1 X X
2 X X

138 1 X
2 X

140 1 X
2 X

142 1 X
2 X

144 1 X
146 1 X X

2 X X
BRICK WALL 1 X X

LOT I X X
2 X X
3 X X
4 X X

I STREET I 100 N. HAMILTON

OCCUPANCY - WEST SIDE SOUTHBOUND

ADDRESS SPACES FRI 3/21 SAT 3/22

155 1 X X

2 X X
3 X X

153 1 X X
151 1 X X

2 X X
149 1 X X
147 1 X X

2 X X
145 1 X X

2 X X
143 1 X X

2 X X
141 1 X X

2 X X
139 1 X X

2 X X
137 1 X X

2 X X
135 1 X X

2 X X
133 1 X X

2 X X
131 1 X X

2 X X
3 X X

? 1 X X
2 X X
3 X X

? 1 X X
2 X X

123 1 X X
2 X X

121 1 X X
2 X X
3 X X

117 1 X X
2 X X
3 X X

113 1 X X
LOADING X
LOADING X

METER X X



PARKING SURVEY - HAMILTON-GALE-TOWER
NORTH AND SOUTH OF WILSHIRE

3/21/14 - 3/22/14, 11:30 PM

STREET I WILSHIREDATE: FRI.3/21/14-SAT.3/22/14 I
OCCUPANCY - WESTBOUND - NORTH SIDE

LOCATION SPACES FRI 3/21 SAT 3/22

SAN VICENTE TO GALE 1

2

3

4 X

5

6

7

EASTBOUND - SOUTH SIDE

GALE TO HAM LTON 1 X

2 X

3 X

4 X

LOCATION SPACES FRI 3/21 SAT 3/22

HAMILTON TO GALE 1

2 X

3 X

4 X

GALE TO TOWER 1 X X

2

3

4


