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SUBJECT: 

 

Traffic Engineer Quarterly Report   

                

Traffic Engineering Activities – July 2013 through September 2013 

                                                  (Bolded: New activities for this Quarter) 

 

Staff: Bijan Vaziri P.E., Senior Trans. Engineer 

          Roger Vinalon Jr., Traffic Technician 

A:  Capital Improvement Projects 

     1: Way Finding Sign project: Assisted with field visits and locating the proposed 

―Way-Finding signs‖ at 23 locations within the Business Triangle.  This project is 

with cooperation of the Project Administration Division and is scheduled for 

fabrication and installation of signs for the next 4 months.    This project has been 

advertised and the contractor has been selected.Notice to proceed to be issued in 

early October.   Transportation staff will provide project inspection and field work 

review during the implementation phase. 

2: Safety improvements along Sunset Boulevard between Whittier and Benedict Canon 

Drive: An updated report was presented to the Commission on May 2013.  Staff is 

collecting traffic volumes and accident data for the next 12 months to prepare an update 

and recommendations for permanent installation in mid-2014. No change in activities for 

the last quarter. 

. 3: City’s first bike routes were marked and striped during the week of June 24, 2013.  The 

striping plans were reviewed and adjustments were made along Burton Way to match the 

bike route for Burton Way within the “City of Los Angeles”. No new activities.  This item will be 

removed from the next report. 

  4: The approved plans for the proposed crosswalk in front of the Beverly Hills Audi 

dealership were submitted to the Engineering Division for advertising contracts and 

implemention.  Bid opening Scheduled for October 2nd, 2013.  Tentative Council’s 

award scheduled for October — early November meeting. 
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B:  Ongoing traffic studies and data collection (citywide): 

1: Conducted new traffic counts and speed studies. Speed studies for Benedict Canyon 

Drive, Beverwil Drive, Doheny Drive and Sunset Boulevard were upgraded as part 

of a 5 year required Traffic and Engineering Study 

2: Conducted multiple day parking inventory surveys for 4 permit parking applications and 

one new parking regulation application (700 Crescent) within the last three months. 

3: Responded to public inquiries about the placement of signs, red curbs, striping, address 

markings, traffic counts, and requests for information from the public, traffic citation 

challenges, records subpoenas, expert witness requests, depositions,  court 

appearances, complaints for traffic congestion, school area traffic and parking 

management and other traffic engineering issues including Web-CBH Transportation 

public inquiries, city-wide comcate generated public inquiries.  Ongoing:  

4: Prepared 33 work orders for the Public Works Street Division to place or relocate traffic 

and parking signs, street markings, curb markings, striping plans, meter heads/posts, 

residential red curb marking, signal timing adjustments, coordination timing and signal 

pole replacements. Below, a summary list of work orders that were issued for the last 3 

months are included: 

 

ADDRESS TYPE Submitted cCompleted 

NSM and Doheny Install Keep Right sign 7/8/13 7/16/13 

Foothill and Alden Remove NPAT sign 7/8/13   

Wilshire and Beverly Dr. Install bus bench 7/9/13   

Doheny Road Install 5 'No Parking - Truck' signs 7/15/13 7/29/13 

Palm and Alden Fix 3 ton sign 7/16/13 7/24/13 

Olympic and Doheny  Refresh red 7/17/13 7/23/13 

SSM east of Rodeo Paint green, remove & install signs 7/18/13 7/23/13 

Charleville and El Camino Install arrow 7/18/13 7/24/13 

468 S. Spalding Refresh red 7/18/13 9/9/13 

Tower Drive alley Install No Outlet signs 7/22/13 7/24/13 

333 S. Maple Dr. Paint red curb 7/22/13 7/24/13 

8715 Clifton Install arrow  7/29/13 8/7/13 

100 N. block of Doheny Install WW signs 7/29/13 8/14/13 

Wilshire - Gale to Camden Install 11 benches 7/30/13   

Alden at alley btwn Palm and Oakhurst Paint red 8/1/13 9/6/13 

Canon in front of Montage Refresh reds 8/1/13 8/15/13 

Shirley Place Install Zone M signs 8/9/13 8/19/13 

400 S. Camden Replace/shorten 3 sign posts 8/9/13   

1160 Coldwater Install W1-8 right sign 8/14/13 8/16/13 
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930 Beverly Dr. Red curb 8/14/13 8/15/13 

200 S. Elm Install new Zone MM signs 8/15/13 9/5/13 

514 N. Beverly Dr. Red curb 8/20/13 9/9/13 

204 N. Oakhurst Red curb 8/20/13 9/9/13 

435 Martin Lane Red curb 8/22/13   

Sunset, NSM Install benches 8/28/13   

422-432 S. Roxbury Refresh reds 8/29/13 9/6/13 

308 S. Palm Red curb 8/29/13 9/9/13 

Olympic near Camden and Rodeo New peak hour signs 8/29/13   

272 S. Clark Red curb 9/5/13 9/9/13 

308 S. Palm Red curb 9/9/13 9/12/13 

SSM east of Rodeo Install metered parking signs 9/9/13 9/12/13 

Doheny, Olympic, Oakhurst  Paint/refresh curbs 9/10/13   

Alley btwn Bedford and Camden Refresh reds 9/10/13   

8833 Olympic Gray out curb, fix sidewalk 9/18/13   

Foothill south of Burton Install 25MPH signs 9/19/13   

North-west corner of Olympic-Robertson  
300 N. Clark 

Install new bus bench 
Signs replacement 

9/25/13 
9/19/13 

  

Intersection of Willaman and Wilshire Adjust signal timing-red clearance July 17-  July  17-2013 

Intersection of Lexington/Rexford and Beverly Increase maximum green Rexford   July 31- July 31-2013 

Intersection of Lapeer and Olympic Adjust signal timing-red clearance Sept 23 Sept25-2013 

 

5: Two Speed humps applications in process:  100 N. Willaman (Scheduled for 

construction during October) and 200 South Gale (pending signatures of adjacent 

residents). 

 

C:  Private Development Transportation Reviews 

1: Continued the review process for traffic impact reports and/or EIRs for the following 

developments: 

Final review of Crescent Drive bollards operation and signal modifications on 400 N. 
Crescent.  The project was implemented during September 2013. 
Review of temporary relocation of activities to La Cienega Park during the 

construction of Roxbury Park. Installed signs and markings to accommodate senior 

shuttle relocation and improved handicapped parking. No further activity item to be removed. 

Conducted field study for striping improvements at the corner of Robertson  

and Wilshire as a part  of mitigation for 8767 Wilshire Building. 

Final review of proposed improvements at the intersection of Rexford and the Civic 

Center parking structure.   
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Provided comments and corrections.  Met with the Community Development staff and 

attended Planning Commission preparatory meetings.  Met with the applicants and traffic 

consultants.                                            

2: Reviewed over 31 traffic plan applications for public right-of-way permits in 

cooperation with the City’s Permit Center. Traffic plans are required to be prepared by 

applicants for temporary closure (less than 24 hours) of a traffic lane, generally for the 

following purposes:  

Delivery of construction equipment and materials, temporary use of metered spaces 

for special occasions and utility repairs and replacement by Edison, Phone Co. and 

others. 

      3:  Reviewed construction-related transportation issues for projects presently under 

construction:                    

Coordinated with Metro regarding the relocation of 2 bus stops on N. Santa Monica 

in front of the Annenberg project to their permanent location east of Crescent Drive. 

Reviewed, Conducted meetings with the contractor, field inspections 

regarding the plans for off-site improvements around the Annenberg, including 

the new curb layout along North and South Santa Monica, new curb along 

Canon Drive (work along Crescent Dr. side scheduled for October) and 

repaving and striping the sourounding streets (completed overnight on 9-22-

2013).  

 

    

D: Out of the Ordinary Activities 

As a part of relocation process of the Transportation Division to the City Hall building,  

staff began the process of scanning the filing system and data storage into the City’s 

computer system so they can be readily accessable.  Starting with storing accident 

history data, dating back to 1990 and continuing with speed studies, Traffic and parking 

Commission reports, traffic signals design and timing and many other files that were  

kept in  paper files were and will continue to be scanned and organized into the system.  

One major task  was scanning the traffic volume counts of streets and intersections  

dating back to 1960’s.  Over 500 paper folders containing traffic volume studies 

representing 505 intersections in Beverly Hills  were scanned into the system.   This 

process did take a few hours of staff time during August and September but it had to be 

done before the move as the seating and storage capacity of Transportation Division 

would be limited in the City Hall building. 


